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INSTRUCTIONS TO BIDDERS 

 
 

A.  INTRODUCTION 
 
1. Eligible Bidders 
 

1.1  This Invitation for Bids, issued by the Employer, is open to all the Bidders 
(Domestic, International or a consortium thereof) meeting the eligibility criteria 
stipulated in the Bid data Sheet. 

 
1.2 Bidders (including all the members of their consortium) who are associated for 

this Tender with Consultant or any of its associates that have been engaged by 
the Employer to provide Consultancy Services for the preparation of design 
Specifications & other documents to be used for procurement of the Facilities to 
be purchased and installed under this Invitation are ineligible to bid for this 
tender. 

Bidder (including all the members of their consortium) shall not directly or 
indirectly, take any service or assistance from the above referred Consultant for 
the above work, if he becomes successful Bidder. 

 
1.3 The Employer's Consultant(s) for the Facilities shall not be eligible to submit their 

bid. 
 

2. Facilities - Plant, Equipment & Services 
 
2.1  For the purposes of these Bidding Documents, the word “Facilities” means the 

plant and equipment to be designed, manufactured, supplied and installed as 
per scope of Bidding Document, under the Contract. The words “plant & 
equipment,” etc., shall be construed in accordance with the respective definitions 
given to them in the General Conditions of Contract. 

 
3. Cost of Bidding 
 

3.1  The Bidder shall bear all costs associated with the preparation and submission 
of its bid, and the Employer will in no case be responsible or liable for these 
costs, regardless of the conduct or outcome of the bidding process. 

 
 

B.  THE BIDDING DOCUMENTS  
 
4. Content of Bidding Documents 
 

4.1  The Facilities required, bidding procedures, Contract terms and technical 
requirements are prescribed in the Bidding Documents. The Bidding Documents 
include the following sections: 
1) Invitation for Bids (IFB) 
2) Bid Data Sheet (BDS) 
3)  Instructions to Bidders (ITB) and Annexure 1-4 

Annexure-1: Bid Form 
Annexure-2: Bid Security Bank Guarantee Form  
Annexure-3: Guidelines for Indian Agents of Foreign Suppliers 
Annexure-4: Check list for submission of Bid 



 
4) Form of Contract Agreement and Appendices 1-6 

Appendix-1: Price Schedules 
Appendix-2: Time Schedule 
Appendix-3: Terms of Payment 

   Att.1 to Appendix 3: LC Format 
Appendix-4: Price Adjustment due to Variation in Price Indices 
Appendix-5: Performance Guarantees 
Appendix-6: List of Approved Vendors 

5) Special Conditions of Contract (SCC) 
6) General Conditions of Contract (GCC) & Annexure I-VIII 

Annexure I –  Performance Bank Guarantee 
Annexure II –  Bank Guarantee for release of payment against Commissioning  

          Certificate; Performance Guarantee Certificate; Final Acceptance  
  Certificate 
Annexure III -  Performa for Custody cum Indemnity Bond 
Annexure IV -  Form of Preliminary Acceptance Certificate 
Annexure V - Form of Commissioning Certificate 
Annexure VI - Form of Performance Guarantee Certificate 
Annexure VII - Form of Final Acceptance Certificate 
Annexure VIII - Form of Change Order  

7) Safety in Contract Works (as per IPSS: 1-11-011-01) 
8) Technical Specifications (TS) 
9)  General Technical Specifications (GTS) 

 
4.2  The Bidder is expected to examine all instructions, forms, terms, specifications 

and other information in the Bidding Documents. Failure to furnish all information 
required by the Bidding Documents or submission of a bid not substantially 
responsive to the Bidding Documents in every respect will be at the Bidder’s risk 
and may result in rejection of its bid. 

 
5. Clarification of Bidding Documents 
 

5.1  The Bidder is required to carefully examine the Bidding Documents, terms & 
conditions of Form of Agreement, drawings and other details relating to work 
given in the Bidding Documents and fully acquaint himself as to all conditions 
and matters which may in any way affect the work or the cost thereof. Bidder is 
deemed to have known the scope, nature and magnitude of the work and the 
requirements of materials, labour involved, site conditions etc. 

 
5.2  A prospective Bidder requiring any clarification of the Bidding Documents may 

notify the Employer in writing or by telefax or e-mail at the Employer’s mailing 
address indicated in the Bid Data Sheet. In particular, if a Bidder desires to seek 
any clarification on the documents including those listed in ITB Sub-Clause 
20.3, such a clarification should be raised at this stage. The Employer will 
respond in writing to any request for clarification or modification of the Bidding 
Documents that it receives no later than 7 (seven) days prior to the deadline for 
submission of bids prescribed by the Employer. 

Any clarification issued prior to submission of Bids would be put on the 
Employer’s web site. All prospective Bidders including those who have 
purchased bidding document would be presumed to have examined all 
clarifications on the website & have submitted their bids accordingly. In case any 
queries remain un-replied, it shall be construed that in respect of those queries, 
the respective stipulations of the Bidding Documents shall continue to apply 
and/or no new stipulations are made with respect to those queries. 
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5.3  The prospective Bidder and any of its authorized personnel or representative will 

be granted permission by the Employer to enter upon its premises and lands for 
the purpose of inspection, but only upon the condition that the prospective 
Bidder, its personnel and representative will release and indemnify the Employer 
and its representatives from and against all liability in respect thereof and will be 
responsible for death or personal injury, loss of or damage to property and any 
other loss, damage, costs and expenses incurred as a result of the inspection. 

 
5.4  The Bidder shall be deemed to have acquainted itself of local/ Government 

taxes, duties, laws, statute, regulations, levies and other charges relating to 
supplies to be made, services to be rendered and works to be done at site as 
applicable at the work site. 

 
5.5  Any neglect or omission or failure on the part of the Bidder in obtaining 

necessary and reliable information or on any other matter affecting the Bidder, 
shall not relieve the Bidder from any risk or liability or the entire responsibility for 
completion of the work in accordance with the Bidding Documents. 

 
6. Amendment of Bidding Documents 

 
6.1  At any time, but latest 10 (ten) days prior to the deadline for submission of bids, 

the Employer may, for any reason, whether at its own initiative, or in response to 
a clarification requested by a prospective Bidder, amend the Bidding 
Documents. 

 
6.2  The amendment will be notified in writing or by telefax or e-mail, to all 

prospective Bidders that have purchased the Bidding Documents and will be 
binding on them. It will be assumed that the information contained therein will 
have been taken into account by the Bidder in its bid. 

Any amendment issued prior to submission of Bids would be put on the 
Employer’s web site. All prospective Bidders would be presumed to have 
examined all amendments on the website & have submitted their bids 
accordingly. 

 
6.3  In order to afford prospective Bidders reasonable time to take the amendment 

into account in preparing their bid, the Employer may, at its discretion, extend 
the deadline for the submission of bids in which case the Employer will notify all 
the Bidders that have purchased the Bidding Documents in writing or telefax or 
e-mail, of the extended deadline. Notification of extension, if any, of the deadline 
for submission of bids, shall be put on the Employer’s web-site also. 

 
 
C.  PREPARATION OF BID 
 

7. Language of Bid 
 
7.1  The bid prepared by the Bidder and all correspondence & documents related to 

the bid exchanged by the Bidder and the Employer, shall be written in the 
English language. Bid submitted in any other language is liable to be rejected. In 
case any printed literature furnished by the Bidder, is written in another 
language, it must be accompanied by a translation of its pertinent passages in 
the English language and for the purposes of interpretation of the bid, such 
translation shall govern. 
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8. Documents Comprising the Bid 

 
8.1  The bid duly completed and signed by the Bidder together with 

Attachments identified in ITB Sub-Clause 8.3 hereof, should be 
submitted and shall comprise the following documents in separate 
sealed covers: 
Part-I: This part shall be marked as Part-I “Cost of Bidding Documents 

& Bid Security” and shall not contain any technical, commercial 
component or price at all. Integrity Pact (if applicable) duly 
signed shall also be enclosed. The cost of bidding documents 
should be attached only in case the document is downloaded 
from the website. 

Part-II: This part shall be marked as “Part-II: Technical Part & 
Commercial Part” containing documents for Eligibility Criteria 
Fulfillment & Techno-Commercial Bid and shall not contain any 
price at all. 

However, an un-priced copy of the Price Bid shall be attached 
with Commercial Part with the word “QUOTED” in place of price 
data furnished in the Price Bid. 

Part-III: This part shall be marked as “Part-III Price Bid” and shall contain 
prices only without any terms and conditions. 

Note:  Any footnotes, remarks etc. made in the Price Bid must also 
appear in the Un-priced copy thereof to be submitted with Part-II 
of the Bid. In case of any discrepancy between the footnotes, 
remarks etc. made in the Un-priced copy of Price Bid and those 
in the Priced Price Bid, the stipulations made in the Un-priced 
copy of Price Bid shall prevail for the purpose of price bid 
evaluation. Footnotes, remarks etc. made only in the Price Bid 
and not featuring in the Un-priced copy shall not be taken into 
cognizance and shall be ignored. 

 
8.2  Bidders shall note that they are permitted to propose technical 

alternatives or other alternative bids with their bids in addition to or in 
lieu of the Scope of Facilities and requirements specified in the Bidding 
Documents, provided they can substantiate through document that the 
proposed alternative bids are to the benefit of the Employer, that they 
fulfill the principal objectives of the Tender, and that they meet the basic 
performance and technical criteria specified in the Bidding Documents. 

Any alternative bid proposed by Bidder will be subject of discussions 
during the clarification meeting with the Bidder. 

 
8.3 Attachments to the Bid 
 

Each Bidder shall submit with its bid the following attachments: 

(a) Attachment 1 :  Power of Attorney 

* to be attached with Part II (Commercial Part) 

A power of attorney, duly authenticated by a Notary Public, 
indicating that the person(s) signing the bid have the authority to 
sign the bid and thus that the bid is binding upon the Bidder 
during the full period of its validity, in accordance with ITB 
Clause 12. 
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In case the bidder is a limited company, a copy of resolution 
passed by the Board of Directors of that company authorizing 
that person to file the bid on behalf of the company. The copy of 
the said resolution should have the common seal of the 
company and be attested either by the company secretary or its 
Director. 
 

(b) Attachment 2 :  Bidder’s Eligibility & Qualifications 

* to be attached with Part II in separate envelope 

Where pre-qualification is not done, documentary evidence 
established in accordance with Bid Data Sheet that the Bidder 
is eligible to bid and is qualified to perform the Contract if its bid 
is accepted. 
 
Bids submitted by a consortium (not more than four parties) 
shall comply with the following requirements: 
 
(i) The bid shall include all the information on eligibility/ 

qualification and experience required for a Bidder as 
described in Bidding Documents including Attachment 2 
as described above. 

(ii) The bid shall be signed so as to be legally binding on all 
members. 

(iii) The members of the Consortium shall nominate one 
member as the “Lead Member”, responsible for overall 
performance of the Contract. The nomination shall be 
supported by a Memorandum of Agreement (MOA) and 
should be signed by all the legally authorized signatories 
of all members. 

The leader shall be either the technology supplier or 
Member having maximum job or share of work in value 
terms. 

(iv) The leader shall be authorised to incur liabilities and 
receive instructions and payment for and on behalf of any 
& all members of the consortium. 

However, payments shall be released directly to 
consortium members provided the Leader of the 
consortium submits a general authorisation document, 
authorising the Employer to release payment to its 
consortium members directly. 

(v) Leader of the consortium shall be overall responsible for 
the execution of the Contract. The Leader and other 
Members of the Consortium shall be jointly and severally 
liable for the execution of the Contract, but will be liable 
for damages in proportion of the respective Contract 
Price. 

(vi) A copy of the Memorandum of Agreement (MoA) entered 
into by the consortium members prior to stipulated due 
date of submission of bids and valid till Time for 
Completion plus Defect Liability Period for the Facilities 
shall be submitted.  
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The MoA shall clearly outline the proposed roles & 
responsibilities of each member. Each member of 
consortium must have the experience for the component 
of the contract that they are designated to perform. Failure 
to comply with this requirement may result in rejection of 
the Consortium’s bid. 

(vii) Separate bid by a consortium member will not be 
accepted. 

A party can be a member in only one consortium; bids 
submitted by such consortia which include the same party 
as member and/or leader will be rejected.  

Bidders are not allowed to form new consortium 
(consortia) with other Bidders participating in the tender. 

The composition or the constitution of the consortium, who 
have become eligible, may be permitted to alter only with 
the prior consent of the Employer in writing. 

(viii) For the purpose of formation of consortium, a member 
shall be an independent and single legal entity as per 
laws of India or as per laws in the country of such 
member and should have its own independent financial 
accounting system as per laws of India or as per laws in 
the country of such member. 

 
(c) Attachment 3 : Eligibility and Conformity of the Facilities 

* to be attached with part II technical part 

Documentary evidence established in accordance with ITB 
Clause 1 that the Facilities offered by the Bidder in its bid or in 
any alternative bid (if permitted) are eligible & conform to 
Bidding Documents. 
 
The documentary evidence of the conformity of the Facilities to 
the Bidding Documents may be in the form of literature, 
drawings and data, and the Bidder shall furnish : 

(i) a detailed description of the essential technical and 
performance characteristics of the Facilities, 

(ii) a list giving full particulars, including available sources, of 
all spare parts, special tools, etc., necessary for the 
proper and continuing functioning of the Facilities for the 
period of two (2) years (or as specified in the Bid Data 
Sheet), following Completion of Facilities in accordance 
with the provisions of the Contract, 

(iii) commentary on the Employer’s Technical Specifications 
and adequate evidence demonstrating the substantial 
responsiveness of the Facilities to those specifications.  
Bidders shall note that the standards for workmanship, 
materials and equipment designated by the Employer in 
the Bidding Documents are intended to be descriptive 
(establishing standards of quality and performance) only 
and not restrictive. 

The Bidder may substitute alternative standards, brand 
names and / or catalogue numbers in its bid, provided that 
it demonstrates to the Employer’s satisfaction that the 
substitutions are substantially equivalent or superior to the 
standards designated in the Technical Specifications. 
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(d) Attachment 4 : Vendors Proposed by the Bidder for Indian  
    component 

* to be attached with part II commercial  part 

The Bidder shall choose its Vendors from the approved list of 
Vendors as provided in Appendix 6 to the Form of Contract 
Agreement, Bidding Documents, for all major items of supply or 
services. However, the Bidder shall indicate details of all such 
major items of supply or services that it proposes to purchase or 
sublet, and shall give details of the name and nationality of the 
Vendors for each of these items. Bidders are free to list more 
than one Vendor against each item of the Facilities. 

The Bidder may propose names of additional Vendors for any 
items of supply or services. 

The Employer reserves the right to reject or accept any or all the 
Vendors proposed by the Bidder, prior to award of Contract and 
after discussions with the Bidder during the clarification meeting 
between the Employer & the Bidder pursuant to ITB Clause 23. 
Accordingly Appendix 6 to the Form of Contract Agreement 
shall be amended to include additional Vendors for any item, if 
accepted by the Employer. 
 

(e) Attachment 5 :  Deviations 

* to be attached with part II Technical part & commercial 
part 

Bidders are required to quote strictly as per Bidding Documents. 
However, if they strongly feel that some minor deviation will 
improve their bids, such deviations, if any, from the terms & 
conditions or Technical Specifications shall be listed in 
Attachment 5 (Technical & Commercial Deviation to be given 
separately) to the Bid only and no where else. The Bidder shall 
also provide the additional price, if any, for withdrawal of the 
deviations pursuant to ITB Sub-Clause 10.2. 

Bidders shall give details of deviations, objections or 
reservations, other than alternative bids, from the requirements 
of the Bidding Documents, that they would like the Employer to 
consider during the clarification meeting with the Bidder, 
pursuant to ITB Clause 23. 

However, the attention of the Bidders is drawn to the provisions 
of ITB Sub-Clause 20.2 regarding the rejection of bids that are 
not substantially responsive to the requirements of the Bidding 
Documents. 
 

(f) Attachment 6 :  Alternative Bid 

* to be attached with part II technical part 

If alternative bid is permitted (specified in the Bid Data Sheet), 
Bidders wishing to offer technical alternatives to the requirement 
of the Bidding Documents must provide all information 
necessary for a complete evaluation of the alternatives by the 
Employer, including drawings, design calculations, technical 
specifications, proposed installation methodology and other 
relevant details. The Employer reserves the right to accept or 
reject alternative bids. 
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9. Bid Form and Price Schedules 

 
9.1 The Bidder shall complete the Bid Forms (Annexure-I) and appropriate Price 

Schedules furnished in the Bidding Documents in the manner and detail 
indicated therein and submit the same with its bid. 

 
10. Bid Prices 

 
10.1 Bidders shall quote for the entire facilities on a “single responsibility” basis such 

that the total bid price covers all the Contractor’s obligations mentioned in or to 
be reasonably inferred from the bidding documents in respect of the design, 
manufacture, including procurement and sub-contracting (if any), delivery, 
construction, installation and completion of the facilities. This includes all 
requirements under the Contractor’s responsibilities for testing, pre-
commissioning and commissioning of the facilities and, where so required by the 
bidding documents, the acquisition of all permits, approvals and licenses, etc.; 
the operation, maintenance and training services and such other items and 
services as may be specified in the bidding documents. Items against which no 
price is entered by the Bidder will not be paid for by the Employer when 
executed and shall be deemed to be covered by the prices for other items. 

 
10.2 Bidders are required to quote the price for the commercial and technical 

obligations outlined in the bidding documents. If a Bidder wishes to make a 
deviation, such deviation shall be listed in Attachment 5 of its bid. The Bidder 
shall also provide in the Price Bid the additional price, if any, for withdrawal of 
the deviations pursuant to ITB Sub-Clause 8.3 (e). 

 
10.3  Bidders shall give a break-up of the prices, as may be applicable to their bids, in 

the manner and detail called for in the Summary Price Schedule and Tables 
furnished in Appendix-1 to the Form of Contract Agreement.  In case of 
consortium, the Bidder shall give breakup of prices for each consortium member 
corresponding to work division to be undertaken by each member. For taxes and 
duties reference may be made to Clause 14 of GCC.   

 
Bidder must clearly mention their Income Tax Permanent Account Number 
(PAN) and Bank Account Number in the offer. 

 
10.4 In the Schedules, Bidders shall give the required details and a breakup of their 

prices considering the following : 

(a) Plant & equipment, refractories and commissioning spares to be supplied 
from abroad and quoted in Foreign Currency shall be on “FOB” port of 
shipment basis. (Price basis shall be as per GCC sub-clause 11.2.5) 

(b) Services to be provided from abroad and quoted in Foreign Currency shall 
be exclusive of all taxes & duties applicable in India except personal income 
tax of Foreign Experts (to be borne by the bidder). All taxes & duties payable 
outside India shall be included in the above price. 

(c) Supplies & Services quoted in Indian Rupee shall be quoted on “at-
Employer’s site” basis and shall be inclusive of all costs as well as all taxes, 
duties, Levies & Charges paid or payable in India as on Base Date. 

(d) Recommended spare parts shall be quoted separately as per Table No 3 of 
Appendix 1 to Contract Agreement by the successful bidder. 

(e) The Bidder shall also provide the additional price, if any, for withdrawal of 
the deviations. 
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(f) Contract Price should not include any element of agency commission. 
However, if Overseas Bidder feels that the engagement of agent is 
necessary for attending to any work in India, the Overseas Bidder shall 
follow the “Guidelines for Indian Agents of Foreign Suppliers”, enclosed as 
Annexure 3 and furnish required details. 

 
10.5  The terms “at-site”, “FOB”, etc., shall be governed by the rules prescribed in the 

current edition of INCOTERMS, published by the International Chamber of 
Commerce, 38 Cours Albert 1er, 75008 Paris, France. 

 
11. Bid Security 

 
11.1 The Bidder shall furnish, as part of its bid, a bid security for the amount 

stipulated in the Bid Data Sheet in Indian Rupees, or in the equivalent amount 
in any freely convertible foreign currency. 

 
11.2  The bid security shall, at the Bidder’s option, be in the form of a Demand Draft / 

Banker’s Cheque or Bank Guarantee from any Scheduled Commercial Bank, 
located anywhere in India. The format of the Bank Guarantee shall be in 
accordance with the form of bid security included in the Bidding Documents; 
other formats may be permitted, subject to the prior approval of the Employer. 
Bid security shall remain valid for a period of sixty (60) days beyond the original 
bid validity period, and beyond any extension subsequently requested under ITB 
Sub-Clause 12.2. 

 
11.3  Any bid not accompanied by bid security of an amount stipulated in the Bid Data 

Sheet, shall be rejected by the Employer as being non-responsive. The Bid 
Security in the case of a consortium, can be submitted by any member of the 
consortium. 

 
11.4  The bid securities of unsuccessful Bidders will be returned as promptly as 

possible within 30 (thirty) days after opening of the Price Bid. 
 
11.5  The bid security of the successful Bidder will be returned when the Bidder has 

signed the Contract Agreement, pursuant to ITB Clause 32, and has furnished 
the required performance security (Performance Bank Guarantee), pursuant to 
ITB Clause 33. 

 
11.6  The bid security shall be forfeited if the Bidder withdraws its bid during the 

period of bid validity specified by the Bidder. 
 

12. Period of Validity of Bid 
 
12.1 Bids shall remain valid for the period indicated in the Bid Data Sheet. A bid valid 

for a shorter period shall be rejected by the Employer as being non-responsive 
unless extended. 

 
12.2 The Employer may solicit the Bidders’ consent to an extension of the bid validity 

period. The request and responses thereto shall be made in writing. If a Bidder 
accepts to extend the period of validity, the bid security shall also be extended 
by the Bidder accordingly. A Bidder may refuse the request without forfeiting its 
bid security. A Bidder accepting such request, shall not modify its bid on its own. 

 
13. Format and Signing of Bid 
 

13.1 The Bidder shall prepare an original and 10 (ten) copies / sets of Part-I and Part-
II of bids clearly marking each one as: “ORIGINAL-BID”, “COPY No. 1”, “COPY 
No. 2”, etc., as appropriate. In the event of any discrepancy between the original 
and any copy, the original shall govern. 

Part-III (Price Bids) shall be submitted in One Original plus 3 (three) copies. 
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13.2 The original and all copies of the bid, each consisting of the documents listed in 

ITB Clause 8, shall be typed or written in indelible ink and shall be signed by the 
Bidder or a person or persons duly authorised to bind the Bidder to the Contract. 
The letter of authorisation shall be through power of attorney accompanying the 
Bid and submitted as Attachment 1 to the Bid under ITB Sub-Clause 8.3 (a). All 
pages of the bid, shall be signed by the person or persons signing the bid. 

 
13.3 Any alteration, omission, addition, interlineations, erasures or overwriting shall 

only be valid if they are initialed by the person or persons signing the bid. 
 
13.4  For Technical & Commercial deviation included in Part-II- Commercial Part  of 

Bid, if any, Bidders shall submit soft copy of the same in MS Word Format in CD 
in sealed envelope with Part-II Commercial Part of the bid. However “Technical 
& Commercial deviation included in Part-II Commercial Part indicated in the hard 
copy shall prevail” 

Bidders shall also submit soft copy (in MS EXCEL format) of the “Price” in CD 
along with Price Bid in the sealed envelope. However, price indicated in the Hard 
Copy (Original) shall prevail. 

 
 
D.   SUBMISSION OF BIDS 
 

14. Sealing and Marking of Bids 
 
14.1 The Bidders shall seal the original Part-I (Cost of Bidding Document, Bid 

Security & Integrity Pact, if applicable), Part-II (Technical Part & Commercial 
Part; in separate envelopes) and Part-III (Price Bid) and copy of the bids in 
separate envelopes, each containing the documents specified in ITB Clause 8, 
and shall mark the envelopes as “Original” and “Copies,” all duly marked as 
required in ITB Sub-Clause 13.1. 

 
14.2  The envelopes shall 

(a) be addressed to the Employer at the address given in the Bid Data 
Sheet, and 

(b) bear the Contract name indicated in the Bid Data Sheet, the Invitation 
for Bids title and number indicated in the Bid Data Sheet, and the 
statement “DO NOT OPEN BEFORE ______ (date),” to be completed 
with the time and date specified. 

 
14.3  The envelopes shall each indicate the name and address of the Bidder so that 

the bid can be returned unopened in case it is declared “late or otherwise found 
not fit to be opened.” 

 
14.4  If the outer envelope is not sealed and marked as required by ITB Sub-Clauses 

14.1 & 14.2, the Employer will assume no responsibility for the bid’s 
misplacement or premature opening. 

 
15. Deadline for Submission of Bids 

 
15.1  Bids must be received by the Employer at the address specified in Bid Data 

Sheet and not later than the time and date (deadline) stated in the tender. 
 
15.2  The Employer may, at its discretion, extend this deadline for submission of bids 

by amending the bidding documents in accordance with ITB Sub-Clause 6.3, in 
which case all rights and obligations of Employer and Bidders will thereafter be 
subject to such extended deadline. 
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16. Late Bids 

 
16.1  Any bid received by the Employer after the bid submission deadline prescribed 

by the Employer, pursuant to ITB Clause 15, will be rejected and returned. 
 

17. Modification and Withdrawal of Bids 
 
17.1  The Bidder may modify or withdraw its bid after submission, provided that written 

notice of the modification or withdrawal is received by the Employer prior to the 
deadline prescribed for bid submission. 

 
17.2  The Bidder’s modifications specified in ITB Sub-Clause 17.1, shall be prepared, 

sealed, marked and dispatched as follows: 

(a) The Bidders shall provide one original plus 10 (ten) copies of any 
modifications to its bid, clearly identified as such, in two inner envelopes duly 
marked “Bid Modifications—Original” and “Bid Modifications—Copies.” The 
inner envelopes shall be sealed in an outer envelope, which shall be duly 
marked “Bid Modifications.” 

(b) Other provisions concerning the marking and dispatch of bid modifications 
shall be in accordance with ITB Sub-Clauses 14.2, 14.3 & 14.4. 

 
17.3 A Bidder wishing to withdraw its bid shall notify the Employer in writing prior to 

the deadline prescribed for bid submission.  
 
17.4  No bid shall be withdrawn in the interval between the bid submission deadline 

and the expiration of the bid validity period specified in ITB Clause 12. 
Withdrawal of a bid during this interval may result in the Bidder’s forfeiture of its 
bid security, pursuant to ITB Sub-Clause 11.6. 

 
17.5  Bids together with any modification specified under the clause shall be 

considered as 'final' bid at the time of opening of the bid. 
 
 
E.  OPENING AND EVALUATION OF BIDS 
 

18. Opening of Bids by Employer 
 
18.1  The Employer may open both Part I and Part II, in the presence of Bidder’s 

designated representatives who choose to attend on the date and the time and 
at the venue as stipulated in the Bidding Documents. However, Part II will be 
opened only for those Bidders who would have furnished Cost of bidding 
document, Bid Security and Integrity Pact (If applicable) as per stipulations of the 
IFB. Bidder’s authorized representatives may attend the opening and shall sign a 
register / document prepared by the Employer, as proof of their attendance.  

At the time of opening of Part-I and Part-II of the bids, Part III - “Price Bid” shall 
not be opened by the Employer and same shall be kept by the Employer 
unopened. 

 
18.2  Bidders’ names, bids received, the presence of any alternative bids, the 

presence or absence of requisite bid security and other such details as the 
Employer, at its discretion, may consider appropriate, will be announced at the 
opening. No bid will be rejected at bid opening except for bids not accompanied 
with bid security and late bids, which will not be opened. 

 
18.3  Bids that are not opened and read out at bid opening will not be considered for 

further evaluation, regardless of the circumstances. 
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19. Clarification of Bids 

 
19.1  During bid evaluation, the Employer may, at its discretion, ask the Bidder for a 

clarification of its bid. The request for clarification and the response shall be in 
writing. While responding no change in the price or substance of the bid shall be 
sought, offered or permitted unless asked by Employer after completion of 
evaluation of bids. 

Correspondences made through E-mail by the Bidder with the Employer shall be 
followed preferably by Fax/ Post Copy. 

 
20. Preliminary Examination of Bids 

 
20.1  The Employer will examine the bids to determine whether they are complete, 

whether the documents have been properly signed and whether the bids are 
generally in order. Any bids found to be non-responsive for any reason or not 
meeting the minimum levels of the performance or other criteria specified in the 
Bidding Documents will be rejected by the Employer and not included for further 
consideration. The Employer will also carry out a preliminary examination of any 
alternative bids submitted by Bidders. 

 
20.2  Prior to the detailed evaluation, the Employer will determine whether each bid is 

of acceptable quality, is complete and is substantially responsive to the bidding 
documents. For purposes of this determination, a substantially responsive bid is 
one that conforms to all the terms, conditions and specifications of the bidding 
documents without material deviations, objections, conditionalities or 
reservations. A material deviation, objection, conditionality or reservation is one: 

(I) that affects in any substantial way the scope, quality or performance of 
the Contract; 

(ii) that limits in any substantial way, inconsistent with the bidding 
documents, the Employer’s rights or the successful Bidder’s obligations 
under the Contract; or 

(iii) whose rectification would unfairly affect the competitive position of other 
Bidders who are presenting substantially responsive bids. 

 
20.3 In particular, bids with deviations from, objections to or reservations about critical 

provisions such as those concerning Bid Security (ITB Clause 11), Governing 
Law (GCC Clause 5), Taxes and Duties (GCC Clause 14), Performance 
Guarantees (GCC Clause 27), Defect Liability (GCC Clause 30), Patent 
Indemnity (GCC Clause 31) or Limitation of Liability (GCC Clause 32), as well 
as provisions specified in the Bid Data Sheet, if any, that the Bidder is not 
prepared to withdraw aforesaid deviations, objections or reservations at a 
withdrawal price, will be treated as non-responsive. The Employer’s 
determination of a bid’s responsiveness will be based on the contents of the bid 
itself without recourse to extrinsic evidence. 

 
21. Techno-Commercial Evaluation of Bid 
 

21.1 The Employer will carry out a detailed evaluation of the bids previously 
determined during preliminary examination of bids, to be substantially 
responsive, in order to determine whether the technical & commercial aspects 
are in accordance with the requirements set forth in the Bidding Documents. In 
order to reach such a determination, the Employer will examine and compare the 
technical and commercial aspects of the bids on the basis of the information 
supplied by the Bidders, pursuant to ITB Clause 8, and other requirements in 
the Bidding Documents.  
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21.2 The Employer will also review complete alternative bids, if any, offered by the 

Bidder, pursuant to ITB Sub-Clause 8.2, to determine whether such alternatives 
may constitute an acceptable basis for a further evaluation. 

 
22. Qualification 
 

22.1  The Employer will ascertain to its satisfaction whether Bidders determined as 
having submitted responsive bids are qualified to satisfactorily perform the 
Contract. 

 
22.2  The determination will take into account the Bidder’s financial, technical and 

production capabilities, in particular its Contract, work in hand, future 
commitments, current litigation, if any, and past performance. It will be based 
upon an examination of the documentary evidence of the Bidder’s qualifications 
submitted by the Bidder, as well as such other information as the Employer 
deems necessary and appropriate. 

 
22.3 Determination of eligibility may be done simultaneously with techno-commercial 

discussions/ clarifications. However, affirmative determination of eligibility shall 
be pre-requisite for opening of price bid. 

 
22.4  The capabilities of the Sub-Contractor or Vendors proposed in Attachment 4 (as 

per ITB sub-clause 8.3(d)) to the bid will also be evaluated for acceptability. 
Their participation should be confirmed with a letter of intent between the parties, 
as needed. Should a Sub-Contractor or Vendor be determined to be 
unacceptable, the bid will not be rejected, but the Bidder will be required to 
substitute an acceptable Sub-Contractor/Vendor without any change to bid price. 

 
 

F.  CLARIFICATION MEETING 
 
23. Clarification of Bids and Review of Bidders’ Proposed Deviations & Alternative 

Solutions 
 

23.1 The Employer may conduct clarification meetings with each or any Bidder to 
clarify any aspects of its bid that require explanation at this stage of the 
evaluation. During these meetings, the Employer may bring to the attention of 
the Bidder any matters, technical or otherwise, where for whatever reason, it 
requires clarification / details about the bid, to be provided to the bid. All such 
amendments or changes required by the Employer will be listed in the “Record 
Notes of Discussions”. 

 
23.2  The Record Notes of Discussion will contain the exceptions or deviations in the 

bid that are unacceptable and that are to be withdrawn and of such exceptions 
or deviations that the Employer finds acceptable. 

 
23.3  The Bidder shall submit the balance clarifications, confirmations, 

documentations etc as recorded in the Record Notes of Discussion within the 
time stipulated in the Record Notes of Discussion 

 
23.4 Taking into consideration, the Record Notes of Discussion and the clarifications 

submitted by Bidder pursuant to clause 23.3 above, the Employer will carry out 
further evaluation of the technical and commercial bid in the manner outlined in 
clause 21 hereof. 

 
23.5  The Employer will also advise the Bidder whether the proposed alternative bid, if 

any, is acceptable, and will identify the degree (if any) to which such an 
alternative bid may be incorporated in the Bid. 
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23.6 After holding clarification meetings and at the end of evaluation, the Employer 

will either: 

(i) advise the Bidder to confirm the validity of their original price bids, or 

ii) permit Bidder to submit updated price bid either as incremental/ decremental 
price with respect to the original price bid or as revised price bid, in a sealed 
cover at a date informed to the Bidder by the Employer., or 

(iii) invite a Bidder to submit an updated Technical (Part II), Commercial (Part II) 
and Price Bid (Part III) based on an alternative bid proposed by the  Bidder 
in its bid with the modifications, if any, listed in the Record Notes of 
Discussion of the Clarification Meetings held with this Bidder, or 

 (iv) notify the Bidder that its Bid has been rejected on the grounds 

(a) the bid is not responsive 

(b) the Bidder does not meet the minimum eligibility requirements set forth in 
the bidding document 

(c) the Employer determines that the technical bid and/ or alternative bid do 
not meet his requirements 

 
24.  Updated Technical, Commercial and Price Bid 
 

24.1 In the event, the Employer invites updated bid, the updated Technical, 
Commercial and Price bid shall be signed, sealed and submitted in the same 
manner specified for original bids. 

 
24.2 The deadline for submission of updated bids and the required validity thereof 

shall be specified. 
 
24.3 The Employer will carry out the technical and commercial evaluation of the 

updated bid in the manner outlined in Clause 21 hereof. 
 
25. Price Bid Evaluation 
 

25.1 The Employer shall inform and communicate the date, time and venue of 
opening of price bids, to the Bidders whose offers are found to be techno-
commercially acceptable.  

 
25.2 The Employer shall open the price bid of the Bidders, in the presence of 

designated representatives of the Bidders who choose to attend, at a date, time 
and venue communicated to the Bidders by the Employer. 

 
25.3 The evaluation shall be done based on the summary price table. L-1 Bidder shall 

be required to submit detailed price tables within ten (10) days of request from 
the employer.  

In case of a discrepancy between words and figures and/ or arithmetic error in 
totaling, corrected arithmetic total will be considered. 

If the Bidder does not accept the correction of errors, its bid will be rejected. 

The comparison shall be “at Employer’s site” price of the facilities. The 
Employer’s evaluation will also include the costs resulting from application of the 
evaluation procedures described in ITB Sub-Clause 25.5 and Bid Data Sheet. 

 
25.4 The Employer’s evaluation of a bid will take into account, in addition to the bid 

prices indicated in Appendix-1, the following costs and factors that will be added 
to each Bidder’s bid price in the evaluation, using pricing information available to 
the Employer, in the manner and to the extent indicated in ITB Sub-Clause 25.5.  
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(a) compliance with the time schedule called for in the Bidding Documents. 

(b) the Performance Guarantees of the Facilities offered. 

(c) the extra cost of work, services, Facilities, etc. required to be provided by 
the Employer or third parties. 

(d) any other relevant factors listed in the Bid Data Sheet or in the invitation for 
the Updated bid, or factors that the Employer deems necessary or prudent 
to consider. 

 
25.5 Pursuant to ITB Sub-Clause 25.4, the following evaluation methods will be 

followed: 

(a) Contractual and Commercial Deviations 

The evaluation shall be based on the evaluated cost of fulfilling the 
Contractual compliance with all commercial, contractual and technical 
obligations under this bidding document. In arriving at the evaluated cost, 
the price for withdrawal of deviations shown in Attachment-5 of the bid will 
be used, if necessary. If such a price is not given, the Employer will make 
its own assessment of the cost of such a deviation for the purpose of 
ensuring fair comparison of bids. Such assessed costs of deviation shall be 
intimated to the accepted Bidders 

(b) Time Schedule (Program of Performance) 

The Facilities shall be commissioned within the period mentioned in the Bid 
Data Sheet. 

Bidders are required to base their prices on the Time Schedule given in the 
Bid Data Sheet. When the completion date offered by the Bidder is beyond 
the period specified, it shall be adjusted in the evaluation by adding a factor 
as specified in the Bid Data Sheet to the bid price. 

(c) Performance Guarantees of the Facilities 

(i) Bidders shall state the performance guarantees (e.g., performance, 
efficiency, consumption) of the proposed Facilities in response to the 
Technical Specifications.  Plant and equipment offered shall have a 
minimum (or maximum, as the case may be) level of performance 
guarantees specified in the Technical Specifications. 

(ii) For the purposes of evaluation, the adjustment specified in the Bid 
Data Sheet will be added to the bid price for each drop (or excess) in 
the responsive performance guarantees offered by the Bidder, below 
(or above) either a norm of 100 or the value committed in the 
responsive bid with the most performing functional guarantees, as 
specified in the Bid Data Sheet. 

(d) Work, Services, Facilities etc., to be Provided by the Employer 

Where bids include the undertaking of work or the provision of services or 
Facilities by the Employer in excess of the provisions allowed for in the 
Bidding Documents, the Employer shall assess the costs of such additional 
work, services and/or Facilities during the duration of the Contract. Such 
costs shall be added to the bid price for evaluation. 

(e) Specific Additional Criteria 

 The relevant evaluation method shall be detailed in the Bid Data Sheet 
and/or in the Technical Specifications. In addition, such method will be used 
where Bidders are required to provide the price for withdrawal of deviations, 
pursuant to ITB Sub-Clause 10.2. If such a price is not given, the Employer 
will make its own assessment of the cost of such a deviation for the 
purpose of ensuring a fair comparison of bids. 
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25.6 The Employer at its own discretion shall have the right to open the initial original 

price bid submitted by the Bidder. 
 
25.7 Any adjustments in price that result from the above procedures shall be added, 

for the purposes of comparative evaluation only, to arrive at the “Evaluated Bid 
Price.”  Bid prices quoted by Bidders shall remain unaltered. 

 
26.  Conversion to Single Currency 

 
26.1 To facilitate evaluation and comparison, the Employer will convert all bid prices 

expressed in the amounts in various currencies in which the bid price is payable 
into Indian Rupees based on ITB clause 26.2 as supplemented in the Bid Data 
Sheet. 

 
26.2 The local currency of the Employers’ country, i.e. Indian Rupees (INR) shall be 

the common base currency for the purpose of evaluation, along with the source 
and date of exchange rate, as specified in Bid Data Sheet. 

 
27.  Contacting the Employer 
 

27.1 Any effort by a Bidder to influence the Employer in the Employer’s bid evaluation, 
bid comparison or Contract award decisions may result in rejection of the 
Bidder’s bid.  

 
 
G. AWARD OF CONTRACT 
 

28.  Changes in Qualification Status 
 

28.1 Prior to proceeding with the award of Contract, if circumstances (in particular 
adverse report from other SAIL unit) have arisen that would change the 
Employer’s opinion as to whether the Bidder is still qualified to satisfactorily 
perform the Contract, then Employer may reject the bid. 

 
29.  Award Criteria 
 

29.1 Subject to ITB Clause 28 & 30, the Employer will award the Contract to the 
successful Bidder whose bid has been determined to be substantially responsive 
and to be the lowest evaluated bid. 

 
30.  Employer’s Right to accept Any Bid and to reject Any or All Bids 
 

30.1 The Employer reserves the right to accept or reject any First (Original) or 
Updated bid, and to annul the bidding process and reject all bids at any time 
prior to award of Contract, without thereby incurring any liability to the affected 
Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of 
grounds for the Employer’s such action. 

 
31.  Notification of Award 
 

31.1 Prior to the expiration of the period of Updated bid validity, the Employer will 
notify the successful Bidder in writing by registered letter or by telefax, to be 
confirmed by the Bidder in writing by registered letter, that its Updated bid has 
been accepted. If the award is without qualification / condition the notification of 
award will constitute the formation of the Contract. If the award is made with 
some qualification / condition, then upon the Bidder's acceptance of such 
qualification / condition the Contract will be constituted. 
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32.  Signing of Contract Agreement 
 

32.1 After the Employer notifies the successful Bidder that its bid has been accepted, 
the Employer to facilitate signing of contract within 30 days of Letter of 
Acceptance (LOA), shall provide the draft Contract agreement within 15 days of 
issue of (LOA).  

 
32.2 Within 15 (fifteen) days from the date of receipt of the draft Contract Agreement 

by the Contractor, the Contract Agreement will be signed. In the case of a 
consortium becoming the Successful Bidder, all the members of the consortium 
shall be signatories to the Contract. 

 
32.3 The Effective Date of Contract shall be the date of signing of Contract or 30 days 

from date of Letter of acceptance (LOA), whichever is earlier. 
 

33.  Performance Security (Performance Bank Guarantee) 
 

33.1 Within 30 (thirty) days after the Effective Date of Contract as specified in Article-3 
of Contract Agreement, the successful Bidder shall furnish the Performance 
Security (Performance Bank Guarantee) for the amount given in the Bid Data 
Sheet, and in the form provided in Annexure-I to GCC of the Bidding 
Documents. If the Successful Bidder is a consortium, the Performance Bank 
Guarantee shall be submitted by any member of the Consortium on behalf of the 
Consortium or by each individual member of the Consortium in proportion to the 
price for their respective scope of work as per the Contract. 

 
34. Risk Purchase Action 

 
34.1  Failure of the successful Bidder to comply with the requirements of ITB Clause 

32 or Clause 33 shall constitute sufficient grounds for the annulment of the 
award, forfeiture of the bid security and execution of facilities at the risk and cost 
of the successful bidder. 

 
35.  Transfer of Bid Document 
 

35.1 Bidder who has purchased the Bidding Documents is not permitted to transfer 
the Bidding Documents to any other party for submitting bids on its behalf. 
Similarly transfer of bids submitted by one Bidder to another Bidder is not 
permissible. 

 
36.  Funding by Bidder 
 

36.1 If so specified by the Employer in the Invitation for Bids, the Bidder should submit 
separately an independent proposal for arranging finance in the form of 
Multilateral / Bilateral Credit / Loan, Bidder’s Credit, etc. for the supplies & 
services to be provided / rendered under the scope of work for the Facilities. The 
terms & conditions of credit / loan, like principal amount, currency for repayment 
if credit / loan is from overseas source(s), payment schedule, rate of interest, 
guarantee fee, commitment fee, management fee, agency fee, financial charges 
as may be required, etc. should be indicated. Sovereign Guarantee from the 
government of India shall not be available. 

 
37.   General 
 

37.1 The Employer may conduct price negotiations, if required, with L-1 (i.e. lowest 
evaluated) bidder only.  

 
37.2 Purchase preference will be given to PSUs as per prevailing guidelines of the 

Govt. of India. 
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37.3 If at any point of time, it was found by the Employer that the bidder has furnished 

false information, the employer may reject the bid. 
 

37.4 The bidder may dowmload the bidding document from website mentioned in IFB. 
In case of any discrepancy, the hard copy of the bidding document shall prevail. 

 
38   Integrity Pact 
 

38.1 If required for the Contract and provided in Bid Data Sheet, the Bidders shall 
sign an integrity pact and attach the same with his Bid. The format for the 
integrity pact is attached along with the documents. 

 The Integrity Pact has to be signed by the Proprietor/Owner/Partner/Director or 
by their duly Authorized signatory. In case of failure to return the Integrity Pact 
alongwith offer/bid, duly signed by the authority as mentioned above, will 
disqualify the offer/bid. 

 
39   Compliance with Company Law 
 

39.1 The Bidder must declare whether the proprietor/ partner of the firm/ Director of 
the limited company has any relation with any employee working in the Plants/ 
Units concerned or director of SAIL including its subsidiaries and if so, the details 
or the relation thereof must be furnished. 

 
 
 

*********************************************** 
 

http://www.sailtenders.com/


 

SBD  Page 21 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 

 
ANNEXURE-1 

BID FORM 
(ITB CLAUSE - 9) 

 
Bidder’s Ref. No. ------------------------------- 
Date:    

 
To: 

____________________________ 
____________________________ 
____________________________ 
[Name and address of Employer]             [Name of Facilities] 

 
Ref.: Your Tender no._________________________ 

Dear Sir, 
 
Having examined the bidding documents, including Addenda, the receipt of which is hereby 
acknowledged, we, the undersigned, offer the above-named Facilities in full conformity with the 
said bidding documents for the sum as mentioned in Price Bid or such other sums as may be 
determined in accordance with the terms and conditions of the Contract. 
 
We further undertake, if invited to do so by you, and at our own cost, to attend a clarification 
meeting at a place of your choice, for the purpose of reviewing our Bid and duly noting all 
amendments and additions thereto, and noting omissions therefrom that you may require. 
 
We undertake, if our bid is accepted, to commence execution of work of the Facilities and to 
achieve completion within the respective times stated in the bidding documents / quoted by us in 
our bid. 
 
If our bid is accepted, we undertake to provide a Performance Bank Guarantee in the form, in the 
amount, and within the time specified in the bidding documents. 
 
We agree to abide by this bid, which consists of this letter and Attachments hereto, for a period 
of 180 (One hundred & eighty) days from the date fixed for submission of bids as stipulated in the 
bidding documents, and it shall remain binding upon us and may be accepted by you at any time 
before the expiration of that period. 
 
Until a formal Contract is prepared and executed between us, this bid, together with your written 
acceptance thereof and your notification of award, shall constitute a binding Contract between 
us. 
 
We understand that you are not bound to accept the lowest or any bid you may receive and in-
turn we will not have any rights to raise any claim, whatsoever it may be, due to or arising out of 
rejection of our bids. 
 
 
 
Dated this   day of , 200 . _________________  [signature] 
In the capacity of ___________________________________[position] 
 
 Duly authorised to sign this bid for and on behalf of   
[name of bidder] 
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ANNEXURE-2 
 

BID SECURITY BANK GUARANTEE 
(On Non-Judicial Stamp Paper of appropriate value) 

 
...............................................................................................……… (Name of the Bank) 
Address....................................................................... 
……………………............................................................. 
Guarantee No. ....................................... 
 
A/c Messrs............................................................................................... (Name of Bidder) 
 
Date of Expiry........................................ 
 
Limit to liability (currency & amount) .................................................................................. 
 
Invitation For Bid No. ......................................................... dated .......................................... 
 
For...................................................................................................... (Name of Facilities) 
 
 

Subject : Bid Security Bank Guarantee. 
 

Date .................................. 200... 
To 
 ....................................................... 
 Steel Authority of India Limited 
 ....................................................... 
 ....................................................... 
 [Name and Address of Employer] 
 
Dear Sir, 
 
 In consideration of the ___________ (Name of Employer)(hereinafter called 
“Employer”) which expression shall unless repugnant to the subject or context include his 
successors and assigns having agreed to exempt M/s ___________ (hereinafter called 
“Bidder”) from demand under the terms & conditions of the tender (hereinafter called the said 
“Bidding Document”) issued by the Employer vide No. ________ for the works _______ (Name 
of the Facilities) from deposit of Bid Security in the form of Demand draft/ cheque for the due 
fulfillment by the Bidder of the terms and conditions contained in the said Bidding Document 
including any amendments thereto on production of Bank Guarantee for Rs. /  ________ 
(Rupees / or equivalent amount in any freely convertible foreign currency)(________ only) 
(figure in words). 
 
1. We ............................................ (Name of the Bank) do hereby expressly irrevocably 

and unreservedly undertake to unconditionally pay to you merely on your written 
demand, without referring it to the contractor and without protest and demur an amount 
not exceeding ................................. (currency and amount). Any such demand made 
on us shall be conclusive as regards the amount due and payable by us under this 
guarantee. However, our liability under this guarantee shall be restricted to an amount 
not exceeding ....................... 

 
2. Notwithstanding anything to the contrary we agree that your decision as to whether the 

Contractor has committed a breach of any terms and conditions of the contract shall be 
final and binding on us and we shall not be entitled to ask you to establish your claim or 
claims under this Guarantee but shall pay the same forthwith without any objection or 
excuse. 
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3. We undertake to pay to you any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding pending 
before any court or Tribunal or arbitration relating thereto, our liability under these 
presents being absolute and unequivocal. 

 The payment so made by us under this Guarantee shall be a valid discharge of our 
liability for payment thereunder. 

 
4. This guarantee shall come into force from the date of issue of this guarantee and shall 

remain irrevocably valid and inforce initially upto ______________ unless a demand or 
claim under this guarantee is made on us in writing on or before _______________ we 
shall be discharged from all liability under this guarantee. 

 
5. We _______________ Bank Ltd. further agree with you that you shall have the fullest 

liberty without our consent and without affecting in any manner our obligations hereunder 
to vary any of the terms and conditions of the said Bidding Document and we shall not 
be relieved from our liability by reason of any such variation.   

 
6. It shall not be necessary for the Employer to proceed against the Bidder before 

proceeding against the Bank and the Guarantee herein contained shall be enforceable 
against the Bank, notwithstanding any security which Employer may have obtained from 
the Bidder at this time when proceedings are taken against Bank hereunder be 
outstanding or unrealised. 

 
7. We _______________ Bank Ltd. further undertake to unconditionally pay the amount 

claimed by the Employer merely on demand and without protest or demur to the extent 
aforesaid. 

 
8. Notwithstanding anything contained herein before our liability under this guarantee is 

restricted upto a sum ............. (currency and amount) and shall expire on ............. 
unless a claim or demand is made on us in writing within the three months of expiry date 
all your rights shall be forfeited and we shall stand relieved and discharged from our 
liabilities hereunder. 

 
9. We, the said Bank lastly undertake not to revoke this guarantee during its currency 

except with the previous consent of the Employer in writing and agree that any change in 
the constitution of the Employer or the Bidder or the said Bank shall not discharge our 
liability hereunder dated ________ day of ___________ 200.. _______ for 
__________________________ Bank Ltd. 

 
 

Yours faithfully 
 
 

For .......................................... 
(Name of the Bank) 
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ANNEXURE-3 
 

GUIDELINES FOR INDIAN AGENTS OF FOREIGN 
SUPPLIERS 

 
1.0 There shall be compulsory registration of agents for all Global (Open) Tender and 

Limited Tender of SAIL Plants / Units. An agent who is not registered with SAIL Plants / 
Units shall apply for registration in the enclosed format. 

 
2.0 Registered agents will file an authenticated Photostat copy of agency agreement giving 

the status being enjoyed by the agent and the commission / remuneration / salary / 
retainership being paid by the principal to the agent before the placement of order by 
SAIL Plants / Units. 

 
Wherever the Indian representatives have communicated on behalf of their principals 
and the foreign parties state that they are not paying any commission to the Indian 
agents, and the Indian representative is working on the basis of salary or as retainer, a 
written declaration to this effect shall be submitted by the party (i.e. Principal) 

 
3.0 DISCLOSURE OF PARTICULARS OF AGENTS/REPRESENTATIVES IN INDIA, IF 

ANY 
 
3.1.0 Tenderers of foreign nationality shall furnish the following details in their offer. 

3.1.1 The name and address of the agents / representative in India, if any and the extent of 
authorisation and authority given to commit the Principals. In case the agent / 
representative be a foreign company, it shall be confirmed whether it is real substantial 
company and details of the same shall be furnished. 

3.1.2 The amount of commission / remuneration included in the quoted price (s) for such 
agents / representatives in India. 

3.1.3 Confirmation of the Tenderer that the commission / remuneration, if any, payable to this 
agents / representatives in India, if any, may be paid by SAIL in India in Indian Rupees 
only. 

3.2.0 Tenderers of Indian Nationality shall furnish the following details in their offers : 

3.2.1 The name and address of the foreign principals indicating their nationality as well as their 
status, i.e., whether manufacturer or agent of manufacturer holding the Letter of 
Authority of the principal specifically authorising to make an offer in India in response to 
tender either directly or through the agents / representatives. 

3.2.2 The amount of commission / remuneration included in the price (s) quoted by the 
Tenderer for himself. 

3.2.3 Confirmation of the foreign principals of the Tenderer that the commission / 
remuneration, if any, reserved for the Tenderer in the quoted price (s), may be paid by 
SAIL in India in equivalent Indian Rupees on satisfactory completion of the project. 

3.3.0 In either case, in the event of Contract materialising, the terms of payment will provide 
for payment of the commission / remuneration, if any payable to the agents / 
representatives in India in Indian Rupees about 90 days after the discharge of the 
obligations under the Contract. 

3.4.0 Failure to furnish correct and detailed information as called for in paragraph - 3.1 and 
paragraph - 3.2 above will render the concerned tender liable to rejection or in the event 
of a Contract materializing, the same liable to termination by SAIL. 
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APPLICATION FORM FOR REGISTRATION 
 

IMPORTANT INSTRUCTION 
 
 
 
(1) An Indian agent can represent only one foreign bidder in a particular tender.  
 
 (2) In case you are an Indian agent for a number of foreign principals, you may please 

submit separate application for each of these principals by taking out additional photo 
copies of this application form. 

 
(3) Wherever postal pin code is desired, it must be given. 
 
(4) Full and unambiguous reply to each query must be given or else your application may 

not be processed at all. 
 
(5) Wherever necessary extra sheet can be attached and mention of this may be made 

against the appropriate column of the application. 
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APPLICATION FOR REGISTRATION OF INDIAN AGENTS  
 

FILE NO. _____________________  
(Not to be filled in by the Applicant) 

 
PART - I 
 
(i) Name of the firm 
 _________________________________________________________  
 _________________________________________________________  
 
(ii) Date of incorporation 
 (DD MM YY) ______________________________________________  
 
(iii) Address of the Registered Office 
 _________________________________________________________  
 _________________________________________________________
 _________________________________________________________  
 

PIN CODE  __________________________________  
TELEX ADDRESS ____________________________  
TELE. NO. __________________________________  

 
(iv) Address of the Head Office 
 _________________________________________________________  
 _________________________________________________________  
 _________________________________________________________  

 
PIN CODE ___________________________  
TELEX ADDRESS _____________________  
TELE. NO. ___________________________  

 
(v) Address of the Branches 
 
  Address   Telex Address  Telephone No. 
 _______________   ___________________ ____________________  
 _______________   ___________________ ____________________  
 _______________   ___________________ ____________________  
 _________________________________________________________ 
 
PART - II 
 
(i) Status of firm    1. Proprietorship concern 
 (put a tick mark    2. Partnership concern 
 to whichever is    3. Private Limited 
 applicable)    4. Public Limited 
      5. Central Govt. Undertaking 
      6. State Govt. Undertaking 
 

(Detailed structure of Contractor’s firm may be furnished) 
 

Projects Directorate May 2009  
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PART - III 
 
(i) a) Name of the Principal (whose agent is seeking registration) 
  __________________________________________________ 
  __________________________________________________ 
  __________________________________________________ 
 b) Address 
  __________________________________________________ 
  __________________________________________________ 
  __________________________________________________ 

 
PIN CONE _____________________________ 
TELEX ADDRESS _______________________ 
TELE,. NO. _____________________________ 

 
 c) STORES FOR WHICH REGISTRATION REQUIRED 
 
  S.No.     Name of Stores 
  ________  ____________________________________ 
  ________  ____________________________________ 
  ________  ____________________________________ 
  ________  ____________________________________ 
 
(ii) Are you sole selling agent for the Principal : Y/N 
 (if yes, furnish copy of valid agreement duly attested) 
 
 a) Date of appointment as sole selling agent ____________________________ 
 
 b) Date upto which appointment is valid ________________________________ 
 
 c) Percentage of commission ________________________________________ 
 
 d) If the agent has authority to commit and sign on behalf of the Principal  Y / N 
 
(iii) Whether you are prepared to quote and receive payment in Indian Rupees    Y / N 
 
(iv) Have you facility to offer after sales service     Y / N 
 (if yes, give details of facilities) 
 
(v) Have you firm / partners / proprietors / Director done business in the past with 
 
 (a) Any other Public Sector Undertakings     Y / N 
 
 (b) Any other Government Department     Y / N 
  (if yes, give details) 
 
 

Signature of Applicant 
Proprietor / Authorised Partner /Director 

Place : 
Date  : 
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CHECK LIST FOR SUBMISSION OF BID 
 

Tender No.: 
 
Bidder’s Ref. No.: 
 
Name of Facilities: 
 
S.N. Details of document.  Remarks (Applicable/ Not applicable) 

   (Attached/ Not attached) 
 If not attached, reasons 

 Part-I  

1. Cost of Tender document (If downloaded 
from website)/ Payment Receipt copy (If 
purchased)  

 

2. Bid Security   

3. Integrity Pact duly signed (If applicable)  

 Part-II (1 original + 10 copies)  

1. Bid Form  

2. Attachment-1 –  
Power of Attorney. 

 

3. Attachment-2 – 
Bidders Eligibility & qualification. 

 

4. Attachment-3 – 
Eligibility and conformity of the Facility. 

 

5. Attachment-4 –  
Vendors proposed by the Bidder for 
Indian component 

 

6. Attachment-5 –  
Deviations, if any, along with softcopy in 
MS word format in a CD. 

 

7. Attachment-6 – 
Alternative Bid (If any) 

 

8. MoA between consortium members, if 
applicable, along with division of work. 

 

9. Un-priced copy of price bid with the word 
‘Quoted’ where price is to be quoted.  

 

10. Bar Chart  

11. 3-yrs. Audited Balance Sheet (s) and 
profit and loss account. 

 

12. Others, if any.  

 Part-III  

1. Price Bid  
 



 
 
 

 
 
 
 
 
 
 

Form of Contract Agreement 
With Appendices 
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FORM OF CONTRACT AGREEMENT 

 
 
THIS CONTRACT NO. _______________________ made this ______________ Day of 
______________, Two thousand ______________ at ________________________. 
 
 
BETWEEN 
 
 
STEEL AUTHORITY OF INDIA LIMITED, a Company incorporated under the Companies Act, 
1956 and having its registered office at Ispat Bhavan, Lodi Road, New Delhi 110 003, India, 
having one of its plants _____________ Steel Plant at __________ (hereinafter referred to as 
the "Employer") which term or expression unless excluded by or repugnant to the context or the 
meaning thereof, shall be deemed to include its successors and permitted assigns, OF THE ONE 
PART, 
 
 
AND 
 
 
M/s.______________________________, a Company organised and existing under the laws of 
________________________ (Name of the Country) and having its Registered Office at 
________________________ (hereinafter referred to as "Contractor"), which term or 
expression unless excluded by or  repugnant to the context or meaning thereof, shall be deemed 
to include its successors and permitted assigns, OF THE OTHER PART 
 
 
AND WHEREAS 
 
 
a) The Employer has decided to set-up ________________ (Name of the Facilities) at 

____________Steel Plant, (hereinafter referred to as the " Facilities "), and  
 
b) The Contractor has declared that the Contractor has valuable and specialized knowledge 

and expertise for providing and executing the above Facilities and 
 
c) The Contractor has declared that the Contractor is in a position to disclose, impart, deliver 

and transfer the requisite engineering data, drawings and documents of those items which 
are in the scope of the Contractor in this Contract, to the Employer for the engineering of 
the Facilities and for erection, start-up and commissioning of the Facilities with the aim to 
manufacture product as specified in the Contract, and 

 
d) The Contractor has obtained clarifications on technical and commercial aspects, inspected 

the site and surroundings of Facilities and has examined and considered all other matters, 
conditions and things, probable contingencies and generally all matters incidental thereto 
and ancillary thereof, affecting the execution and completion of the Facilities, and 

 
e) The Contractor has agreed to undertake design & engineering, civil engineering work, 

dismantling of buildings, structures & equipment, fabrication & supply of steel structures, 
manufacture & supply of plant and equipment, manufacture & supply of refractories, 
intermediate storage, insurance & handling, erection work, testing, precommissioning, 
start-up & commissioning and demonstration & establishment of performance guarantee 
parameters of the Facilities. 
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NOW IT IS HEREBY AGREED as follows: 
 
 
Article 1 Contract Documents 
 
1.1 Definitions (Reference GCC Clause 1) 
 
1.2 Contract Documents (Reference GCC Clause 2) 

The following documents shall constitute the Contract between the Employer and the 
Contractor, and each shall be read and construed as an integral part of the Contract : 

(a) This Contract Agreement and Appendices hereto 

(b) Special Conditions of Contract and Annexure hereto 

(c) General Conditions of Contract and Annexure hereto 

(d) Technical Specifications 

(e) General Technical Specifications 

(f) Safety code for Contractors 

g) Integrity Pact, if applicable   

h) Any other documents shall be added here 
 
1.3 Order of Precedence (Reference GCC Clause 2) 

 
In the event of any ambiguity or conflict between the Contract Documents listed above, 
the order of precedence shall be the order in which the Contract Documents are listed in 
Article 1.2 (Contract Documents) above. 
 
 

Article 2 Contract Price and Terms of Payment 
 

2.1 Contract Price (Reference GCC Clause 11 & Appendix-1) 
 
The Employer hereby agrees to pay to the Contractor the Contract Price in consideration 
of the performance by the Contractor of its obligations hereunder. The Contract Price 
shall be the aggregate of: [amount of foreign currency in words], [amount in figures], and 
[amount of local currency in words], [amount in figures], or such other sums as may be 
determined in accordance with the terms and conditions of the Contract. 
 
The minimum amount of CENVAT credit to be passed on to the Employer is Rs _______ 
(in figures) Rupees _____________________________________________ (in words) 

 
2.2 Terms of Payment (Reference Appendix-3) 

 
The terms of payment are given in Appendix-3. 

 
2.3 Price Adjustment due to Variation in Price Indices  
 

Price Adjustment is applicable as per Appendix 4 and the Base Date shall be _______. 
 

OR 
 

Price Adjustment is not applicable. 
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Article 3 Effective Date 

 
3.1  The Effective Date of Contract shall be ……….. (The date of signing of Contract or 30 

days from LOA whichever is earlier). 
 
 

Article 4 Scope of Facilities (Reference GCC Clause 7 & Technical Specifications) 
 
4.1 The Contract is for the execution of Scope of Facilities as specified in the GCC Clause 7 

and Technical Specifications, on divisible turnkey basis. The quantities/ weights of any 
item are indicative only for the purpose of making progress payments on pro-rata basis 
as per Sub-Clause 2.3 of Appendix-3. 

 
4.2 Should the actual quantities/ weights differ from the indicated ones, neither the 

Contractor shall be entitled to get any additional price from the Employer nor is the 
Employer entitled to deduct any amount from the Contract Price due to variation in 
physical quantities / weight. 

 
4.3 The consortium leader shall remain responsible not only for its scope of work but also for 

the scope of work of other consortium members so that Employer gets the facilities 
completed in all respects. 

The leader and other members of the consortium shall be jointly & severally responsible 
for execution of the contract, but will be liable for damages in proportion to the respective 
scope of facilities. 

 
 
Article 5 Time for Completion (Reference GCC Clause 8 & Appendix-2) 
 
5.1 The Facilities will be commissioned in _____ months from the Effective Date of the 

Contract.  

The Performance bank Guarantee (BG) shall be submitted by the Contractor within 30 
days of signing of Contract. 

The Letter of Credit (LC) shall be opened by Employer within 15 (fifteen) days of receipt 
of Performance Bank Guarantee (PBG) from the Contractor in the format as per 
Annexure 1 of GCC. 

In case, there is delay in opening of Letter of Credit by Employer, then time of completion 
shall be extended accordingly. However, in case, there is delay in submission of BG by 
the Contractor then the time of completion shall remain unchanged, provided LC has 
been opened within 15 days of BG submission. 

 
 

Article 6 Consultant 
 
6.1 _______________________ shall be the Consultant for this project. The consultant in 

relation to the Contract, shall have such functions as are delegated to him or as may be 
delegated to him by the Employer from time to time. Employer shall keep the Contractor 
informed of such delegation. 

 
 
Article 7 Subcontracting (Reference GCC Clause 19) 
 

7.1 This shall be as per GCC Clause 19. 
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Article 8 Liquidated Damages (Reference GCC Clause 27 & 29) 
 
8.1 Liquidated Damages due to Delay in Completion of Facilities (Reference GCC Sub-

Clause 29.2) 

If the Contractor fails to attain “Completion of the Facilities” within the Time for 
Completion or any extension thereof under Clause 42 (Extension of Time for 
Completion) of GCC due to reasons attributable to the Contractor, the Employer shall 
recover the amount of Liquidated Damages, but not by way of penalty, by making 
deductions from the Contractor’s account or by encashment of Contractor’s Bank 
Guarantees (as per Sub-Clause 13.1.2 of GCC), at the rate of 0.5% of the Contract Price 
plus escalation, if any, paid or payable to the Contractor, excluding taxes and duties per 
complete week of delay up to a maximum of 5% of the Contract Price plus escalation if 
any, paid or payable to the Contractor excluding taxes and duties, as specified in the 
Clause 29.2 of GCC. 

In case, the Contractor is a Consortium, the Employer shall recover the amount of 
Liquidated Damages, but not by way of penalty, by making deductions from the account 
of each member of Consortium, or as a last resort by encashment of their Bank 
Guarantees as per above clause, up to a maximum of 5% of the Contract Price of the 
respective Scope of Facilities plus escalations, if any, paid or payable to the Contractor, 
excluding taxes and duties. However, each member of Consortium, shall be liable for 
damages in the ratio of their respective Contract price. 

 
8.2 Liquidated Damages for Non-fulfillment of Performance Guarantee Parameters of 

Facilities (Reference GCC Clause 27) 

If, for reasons attributable to the Contractor, the performance guarantee parameters 
specified in Appendix-5 are not met either in whole or in part, the Contractor shall at its 
cost and expense make such changes, modifications and/ or additions to the Facilities or 
any part thereof as may be necessary to meet performance guarantees parameters. The 
Contractor shall notify the Employer upon completion of the necessary changes, 
modifications and/ or additions and the Contractor shall be allowed by the Employer to 
repeat the performance guarantee tests twice after first campaign of guarantee test and 
the Contractor must establish the performance guarantee parameters during second or 
third test. 

In case the Contractor expresses its inability to achieve the performance guarantee 
parameters but attains above the minimum acceptance level of performance guarantee 
parameters, as specified in Appendix-5, either in whole or in part, the Employer shall 
recover the amount of Liquidated Damages, but not by way of penalty, by making 
deductions from the Contractor’s account or as a last resort by encashment of 
Contractor’s Bank Guarantees, at the rates specified in the Appendix-5 for respective 
items, subject to a maximum of 7.5% of the Contract Price plus escalations, if any, paid 
or payable to the Contractor excluding taxes and duties, in respect of the failure to meet 
the minimum level of Performance Guarantees in accordance with the provisions in 
Appendix-5. 

In case, the Contractor is a Consortium, the Employer shall recover the amount of 
Liquidated Damages, but not by way of penalty, by making deductions from the account 
of each member of Consortium, or as a last resort by encashment of their Bank 
Guarantees as per above clause, subject to a maximum of 7.5% of the Contract Price 
plus escalations, if any, paid or payable to the Contractor excluding taxes and duties of 
the respective scope of facilities. However, each member of Consortium shall be liable 
for damages in the ratio of the respective Contract price. 

In case, even after all possible repairs and replacements the Contractor fails to attain the 
minimum level of performance guarantee parameters in third test conducted, the 
Employer may at its option reject the Facilities and recover the entire cost paid to the 
Contractor or alternatively the Employer may proceed for commercial settlement with the 
Contractor for acceptance of the Facilities at the negotiated Price. 
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The Employer shall not reject the plant & equipment after commissioning and 
achievement of minimum acceptance level of PG parameters. After successful 
commissioning and achievement of the minimum acceptance level of PG parameters, 
the total liability of the Contractor on account of delay and demonstration of PG 
parameters will not be more than LD. 
 

8.3 The Overall limit of Liquidated Damages with respect to Articles 8.1 & 8.2 shall be 10% 
of the Contract Price plus escalation, if any, excluding taxes and duties. However, 
individual ceiling for delay in completion and non-fulfilment of the PG parameters shall be 
5% and 7.5% respectively. 

 
8.4 Any Recovery of Liquidated Damages shall be effected from the amount payable to the 

Contractor against Commissioning, Performance Guarantee Test, Final Acceptance 
Certificate and Performance Bank Guarantee.  LD will not be recovered from the running 
bills prior to above payments. 

 
 
Article 9 Arbitration (Reference GCC Clause 6) 
 
9.1 [Relevant portions of Clause 6 of GCC to be incorporated]. 
 
 
Article 10 Liability of Govt. of India 
 
10.1 It is expressly understood and agreed between the Contractor and the Employer that the 

Employer is entering into this Contract solely on its own behalf and not on behalf of any 
other person or entity. In particular, it is expressly understood and agreed that the Govt. 
of India is not a party to this Contract and has no liabilities, obligations or rights 
hereunder. It is expressly understood and agreed that the Employer is an independent 
legal entity with power and authority to enter into Contracts solely on its own behalf 
under the applicable laws of India and general principles of Contract Law. The 
Contractor expressly agrees, acknowledges and understands that the Employer is not an 
agent, representative or delegate of the Govt. of India. It is further understood and 
agreed that the Govt. of India is not and shall not be liable for any acts, omissions, 
commissions, breaches or other wrongs arising out of the Contract. Accordingly, the 
Contractor hereby, expressly waives, releases and foregoes  any  and  all  actions  or  
claims,  including  cross claims, impleader claims or counter claims against the Govt. of 
India arising out of this Contract and covenants not to sue the Govt. of India as to any 
manner, claim, cause of action or thing whatsoever arising of or under this Contract. 

 
 
Article 11 Appendix 
 
11.1 The following Appendices shall be deemed to form an integral part of this Contract 

Agreement. Reference in the Contract to any Appendix shall mean the Appendices 
attached hereto, and the Contract shall be read and construed accordingly. 

1 Price Schedule 
2 Time Schedule 
3 Terms of Payment 
4 Price Adjustment due to Variation in Price Indices 
5 Performance Guarantees 
6 List of Approved Vendors  

 



 

SBD  Page 34 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate  May 2009  

 

 
Article 12. 
 
No modifications of this Contract including Appendices hereto, shall be valid unless the same is 
agreed to in writing by the parties and specifically mentioned as an amendment to the Contract. 
 
IN WITNESS WHEREOF the Employer and the Contractor have caused this Agreement to be 
duly executed by their duly authorised representatives the day and year first above written. 
 
 
Signed by for and on behalf of the 
Contractor 

 Signed by for and on behalf of the 
Employer 

   
 
[Signature] 

 
[Signature] 

   
 
[Designation] 
 

 
[Designation] 
 

   
   
In the presence of 
 

 In the presence of  
 

   
1) 
[Signature] 

 1)
[Signature] 

   
 
[Designation] 
 

 
[Designation] 
 

   
   
2) 
[Signature] 

 2)
[Signature] 

   
 
[Designation] 

 
[Designation] 
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APPENDIX - 1 
 

PRICE SCHEDULE 
 
1. 
Contract 
Price 

1.1 The Contract Price for the entire Scope of Facilities including all the 
contractual obligations of the Contractor together with its Sub-Contractor / 
Vendors, is indicated in the Article-2 of the Contract. 
 

2.  
Contract 
Price 
Break-up 

2.1 The break-up of the Contract Price is indicated in the Summary Price 
Schedule and detailed break-up of Summary Prices is given in the 
following Tables, hereafter. (However, in case the Contractor is a 
Consortium of two or more parties, the break-up of the Contract Price is 
to be indicated separately for each member of Consortium, in the Tables 
given hereafter). 
 

  Table Descriptions 
 

  1 Summary Price Schedule 

  1.1 Price Schedule for Supply of Plant & Equipment and 
Technological Structures (Imported Supplies quoted in foreign 
currencies)  

  1.2 Price Schedule for Supply of Plant & Equipment and 
Technological Structures (Indigenous Supplies) 

  1.3 Price Schedule for Supply of Fabricated Building Steel 
Structures including Sheeting and Glazing 

  1.4 Price Schedule for Civil Engineering Works, including all 
Supplies 

  1.5 Price Schedule for Storage, Handling, Erection, Commissioning 
and Performance Guarantee Tests of Plant & Equipment, 
Building Steel Structures, Sheeting, Glazing & final Painting and 
Refractories  

  2 Value of "Po" for Calculation of Price Adjustment due to Variation 
in Price Indices (Appendix-4) 

  3 Price schedule for 2 year O&M spares (GCC clause 7.4.3) 

 2.2 The “Po” shall be the prices as on Base Date excluding all duties, taxes, 
and any other levies. The values of Po for the purpose of Price 
Adjustment clause stipulated in the Sub-Clause 2.1 to 2.9 of the 
Appendix 4, are to be given in Table-2 hereof. 
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Table No. 1 
Summary Price Schedule 

Name of the Plant/ Unit ____________________________ 
Name of the Package & No._________________________ 
Name of the Bidders ______________________________ Bidder’s Ref. No. ___________ 
 

SUMMARY PRICE SCHEDULE 
Sl. 
No 

Description Foreign supplies 
and services (FOB 

Price) 

Indian Supplies 
& Services (In 

Rupees) 
a b c d 
1 Design & Engineering    
2 Supply of Plant & Equipment incl. Technological 

Structures    
 

3 Supply of Building Steel Structures including Sheeting 
and Glazing    

 

4 Supply of Refractories     
5 Civil Engineering work including all related supplies     
6 Storage, Handling, Erection of Plant & Equipments, 

Building Steel Structures & Refractories including 
Commissioning and PG Tests of the Facilities    

 

7 Foreign Supervision charges in India during erection, 
startup, commissioning & PG test for ______ mandays   

 

8 Foreign Training charges for ______ mandays    
9 For all items quoted in Foreign Currency 

a) Ocean Freight,   
 

 b) Customs, Port clearance (excluding duties & cess to 
be paid by Employer) and Inland transportation   

 

10 a) Comprehensive/ Transit, Storage cum erection 
insurance  

 

 b) Marine insurance for all items quoted in Foreign 
Currency  

 

11 Total Contract Price (1 to 10)    
12 a) Minimum guaranteed CENVAT credit on account of 

Excise Duty -  

 b) Minimum guaranteed CENVAT credit on account of 
Service Tax -  

 c) Input Tax credit on account of  VAT  -  
13 Sub-Total of 12 (a to c) -  
14 Contract Price (net of CENVAT/ VAT)    
 
Value of Supplies, on which Entry Tax has been considered (Refer Note 6 ) Rs. _____________ 
 

Contract price (net of CENVAT/ VAT as per sl.no. 14) : 

Indian Currency (In words) 

Foreign Currency (In words) 

 
 
 
 
 

Signature of Authorised signatory  
(Official Seal of Company)  
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Notes: 
 

1. Bdders to quote in summary price schedule only based on which evaluation will be done 
and successful bidder will be required to submit price break-up in tables 1.1 to 1.5 within 
ten (10) days of request from the Employer. 

2. In case of consortium, the price for each member will be indicated for their scope of 
work. For this purpose, extra columns may be added in the above price format for each 
consortium member. 

3. In case of arithmetic error in totaling, corrected arithmetic total will be considered. 

4. In case of a discrepancy between words and figures and / or arithmetic error in totaling, 
corrected arithmetic total will be considered. 

5. Remarks/Footnotes/Comments furnished in un-priced bids will prevail, if any discrepancy 
is found in furnishing any Remarks/Footnotes/Comments between un-priced bids and 
Priced bids. 

6. Bidders to indicate the value of supplies on which Entry Tax are to be borne by them and 
not required to be loaded for the evaluation of their Price, failing which Entry Tax will be 
loaded for the full value of Supplies.  (Ref. Bid Data Sheet) 
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Table No. 1.1 

(Sheet no. ___ of _____) 
 

PRICE SCHEDULE FOR SUPPLY OF PLANT & EQUIPMENT AND TECHNOLOGICAL 
STRUCTURES (Imported Supplies quoted in Foreign Currencies) 

 
Name of items/ facilities _______________________________ 
 

Sl. 
No 

Description Weight 
(t) 

UNIT Qty FOB price 
(Currency ___) 

  Supply of Imported Plant & Equipment         
1 Mechanical Equipment         
a      
b      
2 Electrical  Equipment/ systems         
a      
b      
3 Instrumentation, Automation, 

Telecommunication Systems         
      
4 Others incl. Commissioning Spares, 

Special Tools & Tackles, Initial Fills etc.         
a      
b          

  Sub Total         

 Total in Words     
       
        
    Signature and Seal     

 
 
 
 
 
 



 
Table No. 1.2 

(Sheet no. ____ of ___) 
 

PRICE SCHEDULE FOR SUPPLY OF PLANT & EQUIPMENT AND TECHNOLOGICAL STRUCTURES 
(Indigenous Supplies) 

 
Name of items/ facilities _______________________________ 
 

Sl. 
No 

Description Weight 
(t) 

UNIT Qty Basic Price 
(Rupees) 

Excise Duty 
incl. Cess 

CST VAT Entry tax/ 
Octroi/ TOT/ 

others 

Total FOR 
price 

a b c d e f g h i j k 
  Supply of Plant & Equipment         

1 Mechanical Equipment 
including Technological 
Structures 

        

  
a           
b           
2 Electrical  Equipment           
a           
b           
3 Instrumentation, 

Automation, Cabling, etc. 
        

  
a           
b           
4 Others incl. 

Commissioning Spares, 
Special Tools & Tackles, 
Initial Fills etc. 

        

  
 Sub Total           
5 Inland Freight           

 Total           

 Total (in words)  

 
Signature and Seal 
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Table No. 1.3 
(Sheet no. ____ of _____) 

 
PRICE SCHEDULE FOR SUPPLY OF FABRICATED BUILDING STEEL STRUCTURES INCLUDING SHEETING AND GLAZING 

 
Name of items/ facilities _______________________________ 
 

Sl. 
No 

Item Unit Qty Basic Price 
(Rupees) 

Excise Duty 
incl. Cess 

CST VAT Entry tax/ 
Octroi/ TOT/ 

others 

Total FOR price 

a b c d e f g h i j 

I Supply of Building Steel Structures            

  a)  Fabricated at Employer's Site t           

  b)  Fabricated at Contractor's Site t           
          
 Sub-Total         
               
II Sheeting Materials            
  a) CGI m2          
  b) AC m2           
  c) Glazing m2          
  d) Other m2          
               

  Sub-Total             

  
 

Total     
    

 

 
 

Total (in words)  
 
 
Signature and Seal
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Table No.1.4 
 
PACKAGE _________________________________________  
PACKAGE  NO.__________________ 
 

PRICE SCHEDULE FOR CIVIL ENGINEERING WORKS INCLUDING ALL SUPPLIES 
 
SL.NO. DESCRIPTION Volume of Work PRICE  in Rs. Lakhs  

  Unit Quantity 
Rate/
Unit Basic 

Price 
Service 

Tax 
Education 
Cess on 
Service 

Tax 

Any other 
taxes & levies 

(Bidder to 
specify) 

TOTAL 
PRICE 

a b c d e f g h i j 
I Dismantling 

Work (Plant & 
Equipment, 
Buildings, 
Structures, 
Foundations, 
etc.) 

        

          
II Civil Work         
          
1 Excavation  m3        
2 Piling (Diameter 

and capacity 
wise) 

Nos.        

 - Average length m        
3 Plain Cement 

Concrete 
m3        

4 Heat Resistant 
Concrete 

m3        

5 Reinforced 
Cement Concrete 

        

 a) Below Ground 
Level 

m3        

 b) At Ground 
Floor 

m3        

 c) In 
Superstructure 

m3        

          
6 Reinforcement 

Steel Works 
T        

7 Brickwork m3        
8 Doors, Windows 

& Ventilators 
m2        

9 Flooring m2        
10 Plastering m2        
11 Road and Paved 

Areas 
m2        

12 Railway tracks m        
13 Any other items 

not mentioned 
above (Bidder to 
specify) 

        

 Sub-total-II         
 Total price (I+II)         
 Total (in Words) 
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Table No. 1.5 

(Sheet no. ____ of _____) 
 

PRICE SCHEDULE FOR STORAGE, HANDLING, ERECTION, COMMISSIONING AND 
PERFORMANCE GUARANTEE TESTS OF PLANT & EQUIPMENT, BUILDING STEEL 

STRUCTURES, SHEETING, GLAZING & FINAL PAINTING AND REFRACTORIES 
 
Name of Facilities _______________________________________ 
 

Sl. 
No 

Description Weight 
(t) 

Basic Price 
in Rupees 

Service 
Tax 

Total 

A Plant & Equipment (Refer items at table 
1.1 & 1.2)         

1 Mechanical Plant & Equipment         

 Technological Structures         

 Others         

2 Electrical, Automation and 
Instrumentation 

      

 Sub-total of A items       
B Building Steel Structures including 

sheeting (Refer table 1.3 items)         
C Refractories          
D Any other         

  Total (A to D)         

     

 Total in Words     
          

   
Signature and Seal 
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Table No.2 
Sheet no. ____ of _____) 

 
VALUE OF “Po” FOR CALCULATION OF PRICE ADJUSTMENT DUE TO VARIATION IN 

PRICE INDICES IN ACCORDANCE TO PROVISIONS OF APPENDIX- 4 
 

S.No. Description Value of “Po” 

      

1 Supply of Indigenous Mechanical Plant & Equipment 
including Technological Structure 

  

  (Reference Sub-Clause No. 2.3 of Appendix 4)   
      

2 Supply of Indigenous Electrical Plant & Equipment   

  (Reference Sub-Clause No. 2.4 of Appendix 4)   
      

3 Erection of Mechanical & Electrical Plant & Equipment   

  (Reference Sub-Clause No. 2.5 of Appendix 4)   
   

4   Supply of Building Steel Structures and Sheeting   

   
  a) When steel is issued by Employer on cost recovery 

basis 
  

  (Reference Sub-Clause No. 2.6.1 of Appendix 4)   
      
  b) When steel is procured by the Contractor   
  (Reference Sub-Clause No. 2.6.2 of Appendix 4)   
      

5 Erection of Building Steel Structures including Sheeting  

  (Reference Sub-Clause No. 2.7 of Appendix 4)   
      

6 Civil Engineering works including all necessary supplies  

  (Reference Sub-Clause No. 2.8 of Appendix 4)   
   

7 Erection of Refractories  

  (Reference Sub-Clause No. 2.9 of Appendix 4)   
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Table No. 3  

Sheet no. ____ of _____) 
 

PRICE SCHEDULE FOR SUPPLY OF 2 YEARS O&M SPARES 
 

S.No. Item Quantity FOB Price 
(for 

imported 
spares) 

Price (In Indian Rupees) 
(for indigenous spares) 

    Nos. Tonne Foreign 
Currency 

Basic ED ST Others 
(to be 

specified) 

Total 

A Supply of Imported 2 
years O&M Spares 

      -  -  - --  -  

1         -  -  - --  -  
2         -  -  - --  -  
3         -  -  - --  -  
4         -  -  - --  -  
5         -  -  - --  -  
6         -  -  - --  -  

  Total  (A)                 

B. I Supply of Indigenous 
2 years O&M Spares 

              
  

1                   
2                   
3                   
4                   
5                   
6                   
  Total (B. I)                 

                    
B. II Inland Transportation                 

                    
  Total (B = B I + B II)                 
          

 
Note: 

1. Refer ITB clause 10.4(d) & GCC sub clause 7.4.3, the price schedule is 
to be submitted 6 months prior to scheduled commissioning. 

2. The prices shall remain firm for a period of 12 months. 
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APPENDIX - 2 
TIME SCHEDULE 

 
 

1.0 Time Schedule for Completion of the Facilities 
 
1.1 The Facilities will be commissioned within ____ months from the effective date of the 

Contract as per Article-5 of the Contract Agreement. The overall time schedule for 
completion of the Facilities is given below: 
 
S. No. Items of Work Commencement 

(No. of Month 
from Effective 

Date) 

Completion 
(No. of Month 
from Effective 

Date) 

1. Basic Engineering   

2. Detailed Design Engineering   

3. Civil Work   

4. Supply / Delivery of:   

i) Building Steel Structures & 
Sheeting 

  

ii) Mechanical Plant & Equipment 
including Technological 
Structures 

  

 a) Imported   

 b) Indigenous   

iii) Electrical Plant & Equipment:   

 a) Imported   

 b) Indigenous   

iv) Refractories:   

 a) Imported   

 b) Indigenous   

5. Erection of Building Steel 
Structures & Sheeting: 

  

6. Erection:   

i) Mechanical Plant & Equipment   

ii) Electrical Plant & Equipment   

7. Erection of Refractories   

8. Preliminary Acceptance   

9. Commissioning    
 

2.0 Time Schedule for Feed back Data, Drawings and Documents 
 
2.1 Within _____ weeks from the Effective Date of Contract, the Contractor shall submit to 

the Engineer/ Consultant preliminary list of all drawings and documents by title using 
the approved numbering system and indicating the schedule of submission of 
drawings in  conformity with the time schedule given in Clause 2.2 and 2.3 hereof. 
This list shall be updated and submitted by the Contractor at the end of every quarter 
of the year. 
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2.2 Drawing / Documents for Approval 
 
2.2.1 The Contractor shall submit the various drawings and documents to the Engineer / 

Consultant for approval, as per the following schedule. 

S. 
No. 

Description No. of 
Copies

Time of Submission in weeks 
from the Effective Date of 

Contract 
   Imported Indigenous 

A Basic Engineering:    

1. Name Plate and Numbering 
System 

10   

2. Inspection procedures 5   

3. Site plan / layout drawing 
showing battery limits and co-
ordinated plans of all units and 
facilities including requirements 
of utilities and other parameters 
at battery limits  
(in 1:500 scale). 

10   

4. Process Engineering Assumption 
/ Basic Data 

10   

5. Process flow sheets and P&I 
Diagram for equipment and 
services 

10   

6. Material balance sheet 10   

7. Utilities / energy balance sheets 
and heat load calculations for air-
conditioning, ventilation and 
cooling water systems, Design 
calculations for stack. 

10   

8. General arrangement & shop 
layout drawings including cross-
sections for shops / systems / 
services including equipment 
disposition and facilities. 

10   

9. GA drawings and design criteria 
for steel structures 

10   

10. Civil Engineering & Structural 
design criteria 

10   

11. Design criteria for cable 
selection, number of feeders, 
motor ratings, lighting, earthing, 
etc. and electrical consumer 
arrangement plans 

10   

12. Single line diagrams, block 
diagrams, GA and layout 
drawings for electricals. 

10   
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S. 
No. 

Description No. of 
Copies

Time of Submission in weeks 
from the Effective Date of 

Contract 
   Imported Indigenous 

13. Instrumentation and control 
schemes and sequence logic 
diagrams, List of Instruments and 
Instruments data sheets, Panels 
and desk front view diagrams, 
Control room layout drawings 

10   

14. Design criteria, general 
arrangement and layout drawings 
for pipework and ductwork. 

10   

15. Equipment list and motor list (for 
information). 

10   

B Design and Engineering:    

1. GA & Sectional drawings for 
foundation of buildings and 
equipment including tunnels, 
trenches, basements, etc. 

10   

2. Outline architectural drawings of 
all buildings including special 
features and finishes. 

10   

3. Layout and sections of roads, 
railway tracks, drainage & 
sewerage (with invert levels). 

10   

4. Structural design drawings 
(supported by design  
calculations) 

10   

5. Equipment General arrangement 
& major assembly and sub-
assembly drawings (including 
equipment for various services) 

10   

6. General arrangement of pulpit, 
control desks, etc. 

10   

7. Colour schemes 10   
 
2.2.2 After approval by the Employer / Consultant, the Contractor shall submit approved 

drawings and documents in 10 copies, to the Employer. 
 
2.3 Drawings / Documents for Information / Review  
 
2.3.1 The Contractor shall submit to the Engineer / Consultant for information / review of the 

drawings and documents as per the Schedule given below : 
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S. 
No. 

Description No. of 
Copies

Time of Submission in weeks 
from the Effective Date of 

Contract 
   Imported Indigenous 

1. Soil Investigation Report 5   

2. Preliminary foundation outline 
drawings 

5   

3. Certified foundation drawing 
including load data 

6   

4. Excavation outline drawings 10   

5. Civil working drawing including 
bar bending schedules 

10   

6. Locations, schedules, fixing 
details, details, loadings etc. for 
foundation / anchor bolts, inserts 
& embedments 

10   

7. Design calculations for all civil 
and structural work. 

5   

8. Design calculations for all 
electrical work 

5   

9. Design calculations for all 
pipework and ductwork 

5   

10. Structural fabrication drawings 
with bill of materials 

5   

11. Performance data, characteristic 
including duty points 

10   

12. Assignment from Contractor for 
number of feeders to be provided 
by the Employer 

10   

13. List of electro-magnetic valves, 
limit switches etc. 

5   

14. Control description and schematic 
including PLC input / output chart.

5   

15. Cable tray arrangement, cable 
and instrument pipe schedule and 
routings 

10   

16. Lighting earthing and lightening 
protection drawings. 

10   

17. Terminal plans and 
interconnection diagrams for 
electrical works 

10   

18. Conduit drawings and cut out 
details 

10   
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S. 
No. 

Description No. of 
Copies

Time of Submission in weeks 
from the Effective Date of 

Contract 
   Imported Indigenous 

19. Loop schemes, power supply and 
distribution schemes and panels 
and desk internal wiring diagrams 
external connection including 
terminal wiring diagrams for 
power control and 
instrumentation cables 

10   

20. Detailed drawings for pipe & duct 
work 

10   

21. Detailed drawings for under 
ground and overground services 
and utilities (including water 
system). 

10   

22. Drawings for approval of 
Statutory Authorities 

10   

23. Instructions for storage & 
reconservation including those for 
electrical, instrumentation and 
communication items. 

6   

24. Erection drawings, erection 
specifications and Erection 
Instructions. 

6   

25. Refractory lining work drawings 10   

26. Drawings for various sizes and 
shapes of refractories 

5   

27. Integrated Operation / safety and 
Maintenance Manuals material 
specification 

10   

28. Ordering Specifications for 
Operation & Maintenance Spares 

10   

29. Detailed Assignment Schedule 
for Deputation of Overseas 
Experts / Specialists as per GCC 
Clause 7.9 - For Employer’s 
approval 

5   

30. Recommended Man-power 
Requirement for Operation & 
Maintenance of the Facilities as 
per GCC Clause 18.5 

5   

31. Schedule for Training of 
Employer’s as per GCC Clause 
18.6- For Employer’s approval 

5   

  
2.3.2 After "no comment" clearance by the Engineer / Consultant, the Contractor shall 

submit the final drawings and documents in 10 copies, to the Employer. 
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2.4 As-Built Drawings and Documents 
 
2.4.1 The Contractor shall submit As-built drawings & documents after Performance 

Guarantee Test, but before release of payment for PG Test certificate as per 
Clause 27 of GCC, as per the Schedule given below: 

 
S. 
No. 

Description No. of 
Copies

Time of Submission in weeks 
from the Effective Date of 

Contract 
   Imported Indigenous 

1. General arrangement, assembly 
and sub-assembly drawings  

5   

2. Performance data 10   

3. Test charts and inspection 
certificates in bound volumes 

10   

4. All design calculations with 
respective approved design 
criteria in bound volumes 

10   

5. Flow diagrams and material 
balance sheets 

10   

6. Electrical & instrumentation 
drawings 

10   

7. Civil working drawings 10   

8. Steel structures drawings 10   

9. Utilities and services drawings 10   

10. Refractories work drawings 10   

11. Operation and safety manuals 10   

12. Maintenance manuals 10   

13. List of spares (Operation, 
Maintenance) 

10   

14. Drawings & bill of materials for 
Operation & Maintenance Spares 

10   

15. Ordering Specifications including 
catalogues & details for Operation 
& Maintenance Spares 

10   

16. Drawings / ordering specifications 
for operating consumables / 
supplies 

10   

17. One set of all documents as listed 
above, on  CD  

1 Set   

 
2.5 Equipment drawings and Erection Instructions drawings for the Plant and Equipment 

shall be supplied by the Contractor at least one month before the shipment / despatch of 
the Plant & Equipment. 
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APPENDIX - 3 

 
TERMS OF PAYMENT 

 
1. General 

 
1.1  In accordance with the provisions of Clause 12 of GCC (Terms of Payment), the 

Employer shall pay the Contractor for the Scope of Facilities detailed under Clause 7 of 
GCC & Technical Specifications, on the basis of the price break-up given in the Price 
Schedule (Appendix-1) and Billing Schedule as per Sub-Clause 11.7.1 of GCC. 

 
1.2  The payments to be made in the Foreign currencies to the Contractor shall be made 

through Irrevocable Letter of Credit to be established by the Employer. The Letter of 
Credit shall be established for value covering 100% of the Price payable in foreign 
currencies. 

 
1.2.1  The Letter of Credit (LC) will be opened within 15 days from the date of receipt 

of correct Performance Bank Guarantee.  

The validity of Letter of Credit will be agreed upon between the Contractor and the 
Employer. 
 

1.2.2  If extension of validity of Letter of Credit becomes necessary, all Bank charges in 
India for such extension of validity of Letter of Credit, shall be borne by the 
Employer. 

 
1.2.3 The Employer shall establish Letter of Credit and advise through the Overseas 

Branch to be specified by the Contractor. Should the Contractor need confirmation 
of Letter of Credit, charges for the same are to be borne by the Contractor. All 
Bank charges outside India, related to Letter of Credit, shall be borne by the 
Contractor. The Employer shall bear all the Bank charges in India, in establishing 
Letter of Credit. 

The Contractor shall intimate the name of Beneficiary’s Bank while submitting 
the request for opening of LC to the Employer. 

 
1.3 The Contract is a Divisible Contract. The Contractor shall submit complete and correct 

separate invoices and documents for supplies and services both for payments to be 
made in foreign currencies and Indian currency. 

 
1.4 The Contractor shall reimburse the Employer all costs, charges, damages or expenses 

which the Employer may have paid or incurred, if and to the extent to which the 
Contractor is liable under this Contract to pay upon written request of the Engineer, 
failing which such costs, charges, damages or expenses shall be deducted by the 
Employer from any money due or becoming due by the Employer to the Contractor 
under this Contract or any other Contract failing which such amounts shall be considered 
as debt from the Contractor to the Employer and shall be recoverable accordingly. 

 
1.5 INCOME TAX 
 

Any Indian Income Tax which Employer may be required to deduct by law or statute, 
shall be deducted at the source under relevant Chapter of Income Tax Act and the same 
shall be paid to Income Tax Authorities on account of the Contractor. Employer shall 
provide the Contractor a certificate for such deduction of Tax. The Contractor shall 
indicate their Permanent Account Number with the relevant Income Tax Authority to 
Employer. Contractors shall maintain books of account and shall get the account audited 
as per relevant Section of Income Tax Act. 
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If the Contractor is exempted from the deduction /recovery of Income Tax, no such 
recovery shall be made by Employer. Contractor shall furnish valid exemption Certificate 
issued by Income Tax Department to this effect. 

 
1.6 Service Tax & Education Cess shall be paid to the Contractor as per invoice. The Invoice 

for the service portion shall separately indicate the Service Tax & Education Cess claimed 
by the Contractor along with their relevant Service Tax Registration Number obtained by 
the Contractor. 

 
1.7  Other than payment through LC, the payment to the Contractor shall be released within 

thirty (30) days from the date of receipt of the complete and correct invoices & relevant 
documents along with price adjustment statement. 

 
2. Terms of Payment 

 
2.1 Terms of Payment other than training (This is standard payment term) 

 
2.1.1 Five per cent (5%) of the total Contract price specified in Appendix-1 excluding taxes, 

duties (except service tax) and training charges shall be released on submission of 
basic engineering drawings & the basic engineering data (to be finalized during 
technical discussion); submission & approval of general layout drawings of the Shop 
and submission of L-2 Network for each unit of the facilities. 
 

2.1.2 Five per cent (5%) of the total Contract price specified in Appendix-1 excluding taxes, 
duties (except service tax) and training charges shall be released on placement of 
orders, for identified equipments/ items (to be finalized during technical discussion) 
and submission of un-priced of the purchase orders of the same by the Contractor. 
 

2.1.3 Seventy Seven and a half percent (77.5%) of the Contract Price specified in the 
Appendix-1, excluding taxes, duties (except service tax) and training charges shall 
be released towards progress payments and 100% of the taxes and duties on 
submission of  documentary evidence along with release of progress payment of 
77.5% as per Sub-Clause 2.3. 
 

2.1.4 Two and a half percent (2.5%) of the Contract Price excluding taxes, duties,  Service 
Tax & Education Cess and training charges specified in the Appendix-1, shall be 
released upon issue of the Preliminary Acceptance Certificate. 
 

2.1.5 Two and a half percent (2.5%) of the Contract Price excluding taxes,  duties, Service 
Tax & Education Cess and training charges specified in the Appendix-1, shall be 
released upon issue of the Commissioning Certificate. 
 

2.1.6 Five percent (5%) of the Contract Price excluding taxes, duties, Service Tax & 
Education Cess and training charges specified in the Appendix -1, shall be released 
after establishment of Performance Guarantee parameters and issue of performance 
guarantee certificate. 
 

2.1.7 Two and a half percent (2.5%) of the Contract Price excluding taxes, duties , Service 
Tax & Education Cess and training charges specified in the Appendix-1, shall be 
released upon issue of the Final Acceptance Certificate. 
 

 
  
 

Projects Directorate May 2009  
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2.1.8 All interim / progress payments shall be regarded as payments by way of advance 

against the final payment only and not as payment for work completed and shall not 
preclude defective / imperfect / incomplete Facilities to be removed. It will not be 
considered as an admission by the Employer of the due performance of the Contract, 
or any part thereof by the Contractor nor shall it preclude, determine or affect in any 
way the powers of the Employer under these conditions or in any way vary or affect 
the Contract. 
 

2.2 Terms of Payment for Training Charges 
 

2.2.1 Ninety seven and a half percent (97.5%) of the Price specified in the Appendix-1, 
shall be released on pro-rata basis upon completion of each quarter on actual training 
man- days utilised during the quarter. 
 

2.2.2 Two and a half percent ( 2.5%) of the Price specified in the Appendix-1, shall be 
released upon issue of the Final Acceptance Certificate 
. 

 Service Tax & Education Cess shall be paid to the Contractor at actual. The Invoice 
for the service portion shall separately indicate the Service Tax & Education Cess 
claimed by the Contractor along with their relevant Service Tax Registration Number 
obtained by the Contractor. 
 

2.3 Progress Payments [Seventy seven and a half percent (77.5%) of Price] 
 

2.3.1 Design & Engineering 
 

2.3.1.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on pro-rata basis and as per progress of submission & approval of 
design & engineering in accordance with the approved Billing Schedule. 
 

2.3.2 Civil Engineering Work including all related Supplies 
 

2.3.2.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on monthly pro-rata basis subject to satisfactory progress of work as 
per the approved Billing Schedule. 

2.3.3 Supply of Building & Technological Steel Structures and Plant & Equipment 
including Refractories & Commissioning Spares 
 

2.3.3.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
along with 100% taxes and duties shall be released on receipt of steel structures and 
plant & equipment at Site, in full and good condition, in case of indigenous steel 
structures and plant & equipment and for imported steel structures and plant & 
equipment for which prices indicated in the Contract are in Foreign currencies, on 
receipt of Shipping Documents specified in the Sub-Clause 21.4.5 of GCC. 
 

2.3.4 Ocean Freight, Customs Clearance (excluding Customs Duty), Port Clearance & 
Inland Transportation including Marine Insurance, etc. 
 

2.3.4.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on pro-rata basis upon satisfactory progress of receipt of imported 
supplies for which the prices indicated in the Contract are in Foreign currencies, at 
site and against submission of necessary document along with invoices duly certified 
by the Employer. 
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2.3.4.2 Seventy Seven and a half percent (77.5%) of the price specified in the Appendix-1 

shall be released for comprehensive transit, storage cum erection insurance on pro-
rata progress of delivery of indigenous equipment & erection. 
 

2.3.5 Erection of Building Steel Structures including Sheeting 
 

2.3.5.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on pro-rata basis upon satisfactory progress of work as per 
approved billing schedule. 
 

2.3.6 Erection of Refractories 
 

2.3.6.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released on actual Tonnage basis when the refractories are erected in 
position & checked. 
 

2.3.7 Erection of Mechanical & Electrical Plant & Equipment including Technological 
Steel Structures, Testing, Commissioning & Performance Guarantee Tests of 
Facilities 
 

2.3.7.1 Twenty percent (20%) of the Price specified in the Appendix-1, shall be released on 
pro-rata basis when the plant & equipment are placed on the foundation/in position. 
 

2.3.7.2 Forty percent (40%) of the Price specified in the Appendix-1, shall be released on 
pro-rata basis when the plant & equipment are completely erected, aligned, 
welded/grouted & checked and connected with all the auxiliaries and utilities. 
 

2.3.7.3 Seventeen & half percent (17.5%) of the Price specified in the Appendix-1, shall be 
released on pro-rata basis after trial runs of the individual plant & equipment/unit. 
 

2.3.8 Supervision of Erection, Testing,  Commissioning and Performance Guarantees 
Tests by Foreign Experts 
 

2.3.8.1 Seventy Seven and a half percent (77.5%) of the Price specified in the Appendix-1, 
shall be released at the end of every month on pro-rata basis of utilisation of mandays 
in that particular month duly certified by the Employer subject to the total price 
payable for supervision not being in excess of the provisions made in the Contract.  
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Attachment-1 to Appendix-3 

 
Format of Letter of Credit 

 
Type of L/C Irrevocable     

Date & Place of L/C   

Name & Address of Applicant Steel Authority of India Ltd, ____________ Steel 
Plant, _______ 

Name & Address of the Beneficiary   

                

Currency & Amount of Credit (in Figures & 
Words) 

  

Variation in L/C amount or additional amount 
permitted 

 

Usance of the Drafts _______ 

Credit available with / by Advising Bank  / Payment 

Drafts to be drawn on _______________________________________, 
India  

Validity of Letter of Credit   

Partial Shipment :  

Transhipment :  

Shipment from :  ---------- Air / Sea Port 

Shipment to  : ----------- Air / Sea port 

Latest Shipment Date   

Description of Goods   

Documents Required As per Separate Annexure enclosed. 

Specify, if any charges are to beneficiary's 
account 

All Charges outside India to beneficiary’s 
account.  

Documents to be presented Within 7 days / 21 days in case of Air / Sea 
shipment as the case may be.  

Confirmation Instructions If beneficiary wishes to be confirmed, at their 
cost. 

Credit to be advised to the beneficiary through 
(Bank) 

Bank Name …………. 

A/c No………. 

Swift Code………. 
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 Annexure forming part of Letter of Credit Application 

Documents are to be presented for the Purpose of Payment and Terms & 
Conditions 

A.   Total Letter of Credit value is …………….which is equivalent to 100% Contract Value payable 
against the following activities :- 

 Activity Foreign Currency 
(i) Design & Engineering   
(ii) Supply of Plant & Equipment      
(iii) Refractories  
(iv) Supply of Commissioning Spares   
(v) Ocean Freight, Marine Insurance   
(vi) Foreign Supervision Charges   
(vii) Training Charges   
   

B. Break-up of payments and Documents to be presented against respective drawals: - 

1.   (i) 5% of the Contract value excluding Training i.e.……………. shall be released against 
submission of Certificate from _____________________ stating that the beneficiary has 
submitted  basic engineering drawings and the basic engineering data (to be finalized 
during technical discussion), submission & approval of general layout drawings of the Shop 
and submission of L-2 network for each unit of the facility as per Appendix-3 (Terms of 
payment clause 2.1.1 of Contract) and indicating therein the value of payment to be 
claimed by beneficiary.                                          (Original) 

  
(ii) Beneficiary’s invoice signed in ink indicating therein each activity separately and 
indicating the Gross Value, less amounts already claimed and the Present Claim of the 
each activity.                                                (One original and 5 Copies)  

 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to   
____________________________________________________  (Three Copies)    

 
2.   (i) 5% of the Contract value excluding Training i.e. …………….. shall be released against 

submission of Certificate from -------------------------------------------- confirming that the 
beneficiary has placed orders for identified equipments/ items (to be finalized during 
technical discussion) and submitted copies of un priced Purchase Orders for the 
identified bought out items by them as per Appendix-3 (Terms of payment clause 2.1.2 
of the Contract) and indicating therein the value of payment to be claimed by beneficiary.                          
(Original) 
  
(ii) Beneficiary’s invoice signed in ink indicating therein each activity separately and 
indicating the Gross Value, less amounts already claimed and the Present Claim of the 
each activity.                                                              (One original and 5 Copies)  

 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
_______________________________________________________  (Three Copies) 

 
3   (i) 77.5% of the Price of Design & Engineering i.e …….. shall be released at the end of each 

quarter, on pro-rata basis as per clause 2.3.1 of Appendix-3 of the Contract on submission 
of Certificate from _______________________stating that the progress of submission 
and approval of Design & Engineering & indicating therein the value of progress 
payment to be claimed by beneficiary.                              (Original) 

 

Projects Directorate May 2009  

 



 
 

SBD  Page 57 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
 

(ii) Beneficiary’s invoice signed in ink indicating the gross value, less amount 
already claimed and the present claim against this activity. Invoice should carry the 
certificate stating that "FEE FOR DESIGN & ENGINEERING AS MENTIONED IN TABLE-1 
OF PRICE SCHEDULE (APPENDIX-1) OF THE CONTRACT NO. _______________ 
DATED-------- IS FOR THE WORK CARRIED OUT/SERVICES RENDERED IN ……… 
(OUTSIDE INDIA) ONLY AND NO WORK IS REQUIRED/HAS BEEN PERFORMED IN INDIA 
IN RESPECT OF DESIGN & ENGINEERING.           (One original and 5 Copies) 

   
(iii) Clean Airway Bill made out in the name of ____________________________ 

marked freight to pay.                                                      (One Original and 5 copies)   
 
(iv) Packing list : Packing list should indicate the details of goods supplied and Gross 

weight & Net weight for the goods supplied & each packets  and it should also 
contained a certificate thereof that the material are suitable and securely packed for 
dispatch by Air / Road, which is necessary in accordance with standard practice and 
procedure.     (One original and 5 copies)  

 
(v) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that 

one set of non-negotiable documents each has been sent to 
_______________________________________________________       (Three 
Copies)  

 
4. 77.5 % of Price of Plant and Equipment and Commissioning Spares i.e. ……… shall be 

released on prorate basis as per Sub-Clause 2.3.3.1 of Appendix-3 of the Contract against 
Shipping Documents as detailed below :- 
 
(i) On Board Bill of Lading / Air Way Bill made out in the name of 
__________________________________________________________ marked freight to 
pay. Notify party - Steel Authority of India Limited, _____________ Steel Plant, 
_____________________________________.               (Three Original and 6 copies in 
case of Sea Shipment  and Three Original and 3 copies in case of Air Shipment)   
  
(ii) Beneficiary’s invoice signed in ink for the value of goods supplied indicating gross 
value of the goods less amount already drawn and the present claim.           (One original 
and 5 copies)  
 
(iii) Certificate of Country of Origin issued / certified by the Chamber of Commerce / 
Industries of Contractor’s country.      (One original and 5 copies) 
 
(iv) Packing list : Packing list should indicate the details of goods supplied and Gross 
weight & Net weight for the goods supplied & each Container/palates/packets  and it 
should also contained a certificate thereof that the material are suitable and securely 
packed for dispatch by Air / Sea / Road, which is necessary in accordance with standard 
practice and procedure.         (One original and 5 copies) 
 
(v) Phitosanitary Certificate: In case of wooden packing only             (one original and 5 
copies) 
 
(vi) Manufacturer's Test / Quality certificate certifying that the material shipped is as per 
relevant Technical Specifications.         (One original and 5 copies) 
 
(vii) Guarantee/Warranty Certificate issued by the manufacturer             (One original and 
5 copies) 
 
(viii) Inspection Certificate / Dispatch clearance Certificate issued by 
__________________ __________________________            (Original) 
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 (ix) Insurance declaration issued by the beneficiary to the Insurance Company for 
insurance cover of the consignment. The declaration should indicate the name of the 
vessel, the estimate date of departure, the estimate date of arrive, the name of the 
departure sea port, the name of arrive sea port, total gross weight, Total no. of Container/ 
Pallets, FOB value of supplies, Ocean / Air Freight Charges the number of letter of credit, 
and Contract No and date.                            (One original and 5 copies)  

 (x) Certificate from the beneficiary to the effect that drawings and catalogues for 
Customs Clearance purpose have been kept with the packages for shipment.      (One 
original and 5 copies) 

(xi) Certificate from beneficiary certifying that materials dispatched are guaranteed as 
new and as per relevant Technical Specifications and also in line with quantity of materials 
as stated in the packing list.     (One original and 5 copies) 

(xii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
_______________________________________________________      (Three Copies)  
 

5. 77.5 % of Price of Refractory i.e. ……… shall be released on prorate basis as per Sub-
Clause 2.3.3.1 of Appendix-3 of the Contract against Shipping Documents as detailed 
below :- 
 
(i) On Board Bill of Lading / Air Way Bill made out in the name 
_____________________ marked freight to pay. Notify party - Steel Authority of India 
Limited, __________ Steel Plant, ___________________________________________   
(Three Original and 6 copies in case of Sea Shipment and Three Original and 3 copies in 
case of Air Shipment) 
 
(ii) Beneficiary’s invoice signed in ink for the value of goods supplied indicating gross 
value of the goods less amount already drawn and the present claim.     (One original and 
5 copies)  
 
(iii) Certificate of Country of Origin issued / certified by the Chamber of Commerce / 
Industries of Contractor’s country.               (One original and 5 copies) 
 
(iv) Packing list : Packing list should indicate the details of goods supplied and Gross 
weight & Net weight for the goods supplied & each Container/palates/packets  and it 
should also contained a certificate thereof that the material are suitable and securely 
packed for dispatch by Air / Sea / Road, which is necessary in accordance with standard 
practice and procedure.                                         (One original and 5 copies) 
 
(v) Phitosanitary Certificate: In case of wooden packing only            (one original and 5 
copies)  
 
(vi) Manufacturer's Test / Quality certificate certifying that the material shipped is as per 
relevant Technical Specifications.         (One original and 5 copies) 
 
(vii) Guarantee/Warranty Certificate issued by the manufacturer         (One original and 5 
copies) 
 
(viii) Inspection Certificate / Dispatch clearance Certificate issued by _____________ 
_________________________                                     (Original) 
 
(ix) Insurance declaration issued by the beneficiary to the Insurance Company for 
insurance cover of the consignment. The declaration should indicate the name of the 
vessel, the estimate date of departure, the estimate date of arrive, the name of the 
departure sea port, the name of arrive sea port, total gross weight, Total no. of Container/ 
Pallets, FOB value of supplies, Ocean / Air Freight Charges the number of letter of credit, 
and Contract No and date.                            (One original and 5 copies)  
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(x) Certificate from the beneficiary to the effect that drawings and catalogues for Customs 
Clearance purpose have been kept with the packages for shipment. (One original and 5 
copies) 
 
(xi) Certificate from beneficiary certifying that materials dispatched are guaranteed as new 
and as per relevant Technical Specifications and also in line with quantity of materials as 
stated in the packing list.             (One original and 5 copies) 
 
(xii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
_______________________________________________________       (Three Copies) 
 

6.      (i) 77.5% of value of Ocean Freight & Marine Insurance i. e……….. Shall be released on 
monthly pro-rata basis on the basis of certificate issued by 
_______________________________________________________ indicating the value 
of materials received at _________ Steel Plant and the amount payable against Freight 
and other charges as per clause 2.3.4.1 of Appendix-3 of the Contract.    (Original) 

 
(ii) Beneficiary’s invoice signed in ink indicating the gross value, less amount already 
claimed and the present claim against this activity.         (One original and 5 copies) 
 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
(_______________________________________________________        Three Copies) 
 

7.      (i) 77.5% of Foreign Supervision charges i.e………….. shall be released on prorata basis 
as per Clause 2.3.8.1 of Appendix-3 of the Contract against on submission of certificate 
issued by ___________________________________________________ certifying the 
number of mandays utilised in the particulars month and indicating therein  the 
amount payable to beneficiary.           (Original) 
 
(ii) Beneficiary’s invoice signed in ink indicating the gross value, less amount already 
claimed and the present claim against this activity.          (One original and 5 copies) 
 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
___________________________________ ____________________       (Three Copies) 
 

8.     (i) 97.5% of value of Training Charges i. e…………….. shall be released on pro-rata basis 
upon completion of each quarter for the actual training mandays / mandays utilised during 
the quarter as per clause no. 2.2. of Appendix-3 of the Contract  on the submission of 
certificate issued by _______________________________________________________   
certifying the number of mandays utilised in the particulars quarter and indicating 
therein  the amount payable to beneficiary.               (Original) 
 
(ii)   Beneficiary’s invoice signed in ink indicating the gross value, less amount already 
claimed and the present claim against this activity.             (One original and 5 copies) 
 
(iii)   Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
_________________________________________________________     (Three Copies) 
 

9       (i) 2.5% of Contract Price excluding Training i.e.……… shall be released as per Clause 
2.1.4 of Appendix-3 of the Contract on submission of Preliminary Acceptance Certificate 
issued by _______________________________________________________ and 
indicating therein  the amount payable to beneficiary.         (Original) 
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(ii) Beneficiary's invoice signed in ink indicating therein each activity separately and 
indicating the Gross Value less amount already claimed and the Present Claim for each 
activity.                                                                        (One original and 5 copies) 
 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
_________________________________________                         (Three Copies) 
 

10.   (i)  2.5% of the Contract Price excluding Training i.e.………….shall be released as per 
Clause 2.1.5 of Appendix-3 of the Contract on submission of  Commissioning Certificate 
or a certificate stating that the Commissioning Test could not be conducted due to 
reasons attributable to ________ Steel Plant and the beneficiary has submitted the 
requisite Bank Guarantee issued 
by_______________________________________________________ and indicating 
therein  the amount payable to beneficiary          (Original) 
 
(ii) Beneficiary's invoice signed in ink indicating therein each activity separately and 
indicating the Gross Value less amount already claimed and the Present Claim for each 
activity.                                                                        (One original and 5 copies) 
 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
________________________________________                         (Three Copies) 
 

 11.   (i) 5% of the Contract Price excluding Training i.e……….. shall be released as per Clause 
2.1.6 of Appendix-3 of the Contract on submission of  Performance Guarantee 
Certificate or a certificate stating that the Performance Guarantee Test could not be 
conducted due to reasons attributable to ___________ Steel Plant and the 
beneficiary has submitted the requisite Bank Guarantee issued by 
___________________________  and indicating therein  the amount payable to 
beneficiary                                                                                 (Original) 
 
(ii) Beneficiary's invoice signed in ink indicating therein each activity separately and 
indicating the Gross Value less amount already claimed and the Present Claim for each 
activity.                                                                       (One original and 5 copies) 
 
(iii) Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
________________________________________                                 (Three Copies) 
 

12.    (i)  2.5% of the Contract Price including Training i.e………..shall be released as per Clause 
2.1.7 of Appendix-3 of the Contract on submission of the Final Acceptance Certificate 
issued by ___________________and indicating therein  the amount payable to 
beneficiary.                              (Original) 
 
(ii) Beneficiary's invoice signed in ink indicating therein each activity separately and 
indicating the Gross Value less amount already claimed and the Present Claim for each 
activity.                                                                        (One original and 5 copies) 
 
(iii)   Copy of Courier receipt alongwith a Certificate from the beneficiary stating that one 
set of non-negotiable documents each has been sent to 
______________________________________________________            (Three Copies) 
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Note:- 
 

1. All the documents shall indicate contract number & date and LC No. & date. 

2. Wherever invoice is raised against supply of goods it should specifically mention that the 
items are freely Importable as per Foreign Trade Policy 2004-2009. 

3. Wherever certificates are to issue by the Employer, 
______________________________ is authorised signatory. Certificate issued by other 
official will not entitle beneficiary to claim payment.  
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APPENDIX - 4 
 

PRICE ADJUSTMENT DUE TO VARIATION IN PRICE INDICES 
 

1.0 The prices for the items for which the prices indicated in the Contract are in foreign 
currencies, shall not be subject to any price adjustment / escalation. 

1.1 Applicability of price adjustment shall be governed by clause-11.3, 11.4 & 11.5 of GCC.  

2.0 The Base Date of the Contract Price is _____________.[Base date of the Contract for the 
purpose of price adjustment shall be the date seven(7) days before last date of  
submission of price bid/ updated price bid] 

2.1 The ‘Original Price’ as on Base Date shall be referred to as “Po” and the ‘Revised Price’ 
after price adjustment, if any, shall be referred to as “P” in the formulae given hereunder. 
“Po” and “P” are exclusive of taxes & duties. If, price adjustment becomes applicable in 
terms of the Contract, “P” minus “Po” shall be the net price adjustment to be made. 

2.2 The terms LTR and LTO have been defined below under the different heads, wherever 
applicable. The values for LTR & LTO shall be taken based on either Gazette Notification 
or Tripartite Agreement. In no case LTR for Gazette Notification and LTO for Tripartite 
Agreement or vice-versa shall be taken. The ratio ‘LTR/LTO’ to be used in the formulae 
shall be the lower of the two ratios arrived at as aforesaid. This shall be applicable for 
calculating the price adjustment under clause 2.5 to 2.9 hereunder. 

2.3 For Supply of Indigenous Mechanical Plant & Equipment including Technological 
Structures 

 Unless otherwise specified, the Price for supply of indigenous mechanical plant & 
equipment including Technological Structures shall be subject to adjustment as per the 
following formula: 

 P      = Po [ 0.20 + 0.80 RBIi / RBIo ] 

 Where : 

 P      = Revised price after adjustment. 

 Po    = Original Price for Supply of Indigenous Mechanical Plant & Equipment including 
Technological Structures as on Base Date.  

 RBIi  = RBI Index for heavy machinery & parts, Item No Ka1 of Table No 40 of Index 
Number of wholesale price in India, prevailing one month prior to actual month of 
delivery or one month prior to end scheduled completion month of delivery, 
whichever is lower. 

 RBIo  = RBI Index for heavy machinery & parts, Item No Ka1 of Table No 40 of Index 
Number of wholesale price in India, prevailing on Base Date. 

2.4 For Supply of Indigenous Electrical Plant & Equipment 

 Unless otherwise specified, the Price for supply of indigenous electrical equipment shall be 
subject to adjustment as per the formula of Indian Electrical and Electronic Manufacturers’ 
Association (IEEMA) including base date. 

 For items of Facilities for which IEEMA formulae do not exist, the formula given under Sub-
Clause 2.3 hereof, shall be applicable for the purpose of calculation of the Price 
Adjustment. However, instead of Ka1, Item No Kb of Table No 40 of Index Number of 
wholesale price in India will be applicable. 

 The Price Adjustment as above will be calculated based on IEEMA index prevailing one 
month prior to the actual date of dispatch or one month prior to end scheduled completion 
month of delivery, whichever is earlier. 

 



 

SBD  Page 63 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
2.5 For Erection of Mechanical and Electrical Plant & Equipment 

 The prices for erection of mechanical and electrical plant & equipment shall be subject to 
adjustment as per the following formula : 

         [    LTR ] 
P = Po  [0.50 + 0.50 --------] 
        [    LTO ] 

 Where : 

 P       = Revised price after adjustment. 

 Po     = Original Price for Erection of Mechanical and Electrical Plant & Equipment as on 
Base Date. 

 LTR   = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the 
State Government) on actual date of erection or scheduled date of erection, 
whichever is earlier. 

or The revised Labour Rate of minimum rated worker applicable as per Tripartite 
agreement covering the payment of the Contractor’s workers within the plant 
premises on actual date of erection or schedule date of erection, which ever is 
earlier. 

 LTO  = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the 
State Government) on the base date. 

or The original Labour Rate of minimum rated worker as applicable on the Base 
Date as per Tripartite agreement covering the payment of the Contractor’s 
workers within the plant premises. 

 The Price Adjustment towards the labour component, shall be payable for the quantities on 
pro-rata basis as per the agreed bar chart or actual quantity executed, whichever is less.  

2.6 For Supply of Building Steel Structures and Sheeting 

 Unless otherwise specified, the Price for supply of building steel structures and sheeting 
shall be subject to adjustment in accordance with the following formulae : 

2.6.1  In case Steel is given by the Employer on cost recovery basis at rates prevailing on Base 
Date 

        [               [LTR] 
P =  Po [0.7 + 0.3 ------] 
        [               [LTO] 
Where : 

P    = Revised price after adjustment. 

Po = Original Price for Supply of Steel Structures and Sheeting as on Base Date. 

The details of LTR and LTO are given at Sub-Clause 2.6.3 

2.6.2  For steel is procured by the Contractor under the scope of work. 

        [           RBIi    LTR  ] 
P = Po [ 0.3 + 0.4 ------ + 0.3 ---------] 
       [           RBIo    LTO  ] 

 Where : 

 P      = Revised price after adjustment. 

 Po    = Original Price for Supply of Steel Structures & Sheeting as on Base Date. 
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 RBIi   = Wholesale price Index for iron & steel as per RBI Bulletin prevailing one month 
prior to actual month of delivery or one month prior to end scheduled completion 
month of delivery, whichever is lower. 

 RBIo = Wholesale price Index for iron & steel as per RBI Bulletin prevailing on Base 
Date. 

 The details of LTR and LTO are given at Sub-Clause 2.6.3 

 

2.6.3 For Building Steel Structures Fabricated inside Employer’s Plant Premises: 

 LTR   = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of supply or scheduled date of supply, whichever is 
earlier. 

or The revised Labour Rate of minimum rated worker applicable as per Tripartite 
agreement covering the payment of the Contractor’s workers within the plant 
premises on actual date of supply or schedule date of supply, which ever is 
earlier. 

 LTO = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

or The original Labour Rate of minimum rated worker as applicable on the Base 
Date as per Tripartite agreement covering the payment of the Contractor’s 
workers within the plant premises. 

2.6.4 For Building Steel Structures Fabricated outside Employer’s Plant Premises: 

 LTR   = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of supply or scheduled date of supply, whichever is 
earlier. 

or The revised Labour Rate of minimum rated worker applicable as per Tripartite 
agreement covering the payment of the Contractor’s workers within the plant 
premises on actual date of supply or schedule date of supply, which ever is 
earlier. 

 LTO = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

or The original Labour Rate of minimum rated worker as applicable on the Base 
Date as per Tripartite agreement covering the payment of the Contractor’s 
workers within the plant premises. 

2.7 For Erection of Building Steel  Structures and Sheeting 

 Unless otherwise specified, the Price for erection and installation of building steel 
structures and sheeting including final painting shall be subject to adjustment in 
accordance with the formula given hereunder: 

         [     LTR ] 
P =  Po [ 0.60 + 0.40 --------] 
        [     LTO ] 

 Where : 

 P       = Revised price after adjustment. 

 Po     = Original Price for Erection of Steel Structures and Sheeting as on Base Date. 
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 LTR   = Minimum wage payable to the minimum rated unskilled worker within the Plant 

premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of erection or scheduled date of erection, whichever 
is earlier. 

or The revised Labour Rate of minimum rated worker applicable as per Tripartite 
agreement covering the payment of the Contractor’s workers within the plant 
premises on actual date of erection or schedule date of erection, which ever is 
earlier. 

 LTO  = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

or The original Labour Rate of minimum rated worker as applicable on the Base 
Date as per Tripartite agreement covering the payment of the Contractor’s 
workers within the plant premises. 

2.8 For Civil Engineering Works including all necessary Supplies* 

 Unless otherwise specified, the Price for the Civil Engineering works including all 
necessary supplies shall be subject to adjustment  in accordance with the following 
formulae : 

  [         RBIi (cement)            RBIi (steel)           LTR ] 
P= Po [ 0.35 + 0.25 ----------------  + 0.10 -------------- + 0.3 ---------] 
      [                  RBIo (cement)           RBIo (steel)           LTO ] 

 Where : 

 P       = Revised price after adjustment. 

 Po     = Original Price for Civil Engineering works as on Base Date. 

 RBIi(cement)   =Wholesale price Index for cement as per RBI Bulletin prevailing one month 
prior to actual month of execution or one month prior to end scheduled completion 
month , whichever is lower. 

 RBIo(cement) = Wholesale price Index for cement as per RBI Bulletin prevailing on Base 
Date. 

 LTR   = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of execution or scheduled date of completion, 
whichever is earlier. 

 or The revised Labour Rate of minimum rated worker applicable as per Tripartite 
agreement covering the payment of the Contractor’s workers within the plant 
premises on actual date of execution or schedule date of completion, which ever is 
earlier. 

 LTO  = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

or The original Labour Rate of minimum rated worker as applicable on the Base Date 
as per Tripartite agreement covering the payment of the Contractor’s workers 
within the plant premises. 

 The Price Adjustment towards the labour component shall be payable for the quantities on 
pro-rata basis as per the agreed Bar Chart or actual quantity executed, which ever is less. 
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 RBIi(steel)   = Wholesale price Index for steel as per RBI Bulletin prevailing one month 

prior to actual month of execution or one month prior to end scheduled 
completion month, whichever is lower. 

 RBIo(steel) = Wholesale price Index for steel as per RBI Bulletin prevailing on Base 
Date. 

2.9 For Erection  of Refractories  

 Unless otherwise specified, the Price for Erection of Refractories shall be subject to 
adjustment as per the following formula : 

        [    LTR ] 
P =  Po[ 0.50 + 0.50 --------] 
       [    LTO ] 

 Where : 

 P      = Revised price after adjustment. 

 Po    = Original Price for Refractories as on Base Date. 

LTR   = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on actual date of erection or scheduled date of erection, whichever 
is earlier. 

or The revised Labour Rate of minimum rated worker applicable as per Tripartite 
agreement covering the payment of the Contractor’s workers within the plant 
premises on actual date of erection or schedule date of erection, which ever is 
earlier. 

 LTO  = Minimum wage payable to the minimum rated unskilled worker within the Plant 
premises (as per the Gazette Notification for minimum wages issued by the State 
Government) on the base date. 

 or The original Labour Rate of minimum rated worker as applicable on the Base 
Date as per Tripartite agreement covering the payment of the Contractor’s 
workers within the plant premises. 

 The Price Adjustment towards the labour component shall be payable for the quantities on 
pro-rata basis as per the agreed bar chart or actual quantity executed, whichever is less. 
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APPENDIX - 5 

PERFORMANCE GUARANTEES 
 
 
1.0 This Appendix sets out  

 
(a) the performance guarantees referred to in Clause 27 of GCC (Performance 

Guarantee Tests). 
 
(b) the preconditions to the validity of the performance guarantees, either in production 

and/or consumption, set forth below. 
 
(c) the minimum level of the performance guarantees. 
 
(d) the procedure for conducting the performance guarantee tests, recording of 

measurements / results and calculation for deriving the test results. 
 
(e) formula for calculation of liquidated damages for failure to attain the performance 

guarantees. 
 

2. Preconditions 
 

The Contractor gives the performance guarantees (specified herein) for the Facilities, 
subject to the following preconditions being fully satisfied: 

 
[List any conditions (if any) for the carrying out of the Guarantee Test referred to in Clause 
27 of GCC.] 

 
3. Performance Guarantee Parameters 
 

Subject to compliance with the foregoing preconditions, the Contractor guarantees as 
follows : 

 
3.1 Guaranteed Production Capacity 

 
[List here the production capacity that the Contractor is to guarantee, making sure to use, 
as performance guarantees, the figures offered by the Contractor in its bid.] and / or 
 

3.2 Guaranteed Maximum Consumption of Raw Materials and Utilities 
 
[List here the guaranteed items of consumption per unit of production (e.g., kg, tons, kcal, 
kWh, etc.) that the Contractor is to guarantee, making sure to use, as performance 
guarantees, the figures offered by the Contractor in its bid.] 
 

4. Failure in Guarantees and Liquidated Damages 
 

4.1 Failure to Attain Guaranteed Parameters 
 
If the production capacity of the facilities attained in the performance guarantee test, 
pursuant to Clause 27 of GCC, is less than the guaranteed figure specified, but the actual 
production capacity attained in the performance guarantee test is not less than the 
minimum level of performance guarantee parameters specified, and the Contractor elects 
to pay liquidated damages to the Employer in lieu of making changes, modifications and / 
or additions to the facilities, pursuant to Sub-Clause 27.4 & Sub-Clause 27.4.1 of GCC, 
then the Contractor shall pay liquidated damages at the rate specified. 



 

SBD  Page 68 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
4.2 Limitation of Liability 

4.2.1 The Contractor’s aggregate liability to pay liquidated damages for failure to attain the 
performance guarantees parameters above the minimum levels of performance guarantee 
parameters specified shall not exceed seven and half percent ( 7.5 %) of the Contract 
Price plus escalations, if any, excluding taxes & duties. 

4.2.2 However, in case the Contractor expresses its inability to achieve a maximum level of 
performance guarantee parameters and reduce consumption of raw materials and Utilities 
below the maximum level of guaranteed maximum level of consumption of raw materials 
and Utilities, the Employer shall not reject the plant and equipment after commissioning 
and achievement of minimum Performance Guarantee parameters. After successful 
commissioning and achievement of minimum Performance Guarantee parameters, the 
total liability of the Contractor on account of delay and non-achievement of maximum PG 
parameters will not be more than LD. 

4.2.3 In case, even after all possible repairs and replacements the Facilities fail to attain the 
minimum level of performance guarantee parameters, the Employer may reject the Facility 
and recover the entire cost paid to the Contractor or alternatively the Employer may 
proceed for commercial settlement with the Contractor for acceptance of the Facilities at 
the negotiated Price. 
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APPENDIX - 6 
 

LIST OF APPROVED VENDORS 
 

1.0 The following Vendors are approved for carrying out the item of the Facilities indicated 
against each of them. Where more than one Vendor is listed, the Contractor is free to 
choose between them, but it must notify the Employer of its choice well in advance time 
prior to appointing any selected Vendor. In accordance with the Sub-Clause 19.1 of GCC, 
the Contractor is free to submit proposals for Vendor for additional items from time to time. 
No Vendors shall be placed with any such Vendors for additional items until the Vendors 
have been approved in writing by the Employer and their name have been added to this list 
of approved Vendors. 

 
 
 

(List of Approved vendors shall be issued / displayed in website separately)  
 



 
 
 

 

 
 
 
 

 
 

 

 
 
 

General Conditions of Contract 
(GCC) with Annexures 
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GENERAL CONDITIONS OF CONTRACT 

 
 
A. CONTRACT & INTERPRETATION 
 
1. Definitions 
 
1.1 The following words and expressions shall have the meanings hereby assigned to them : 
 

“Contract” means the Contract Agreement entered into between the Employer and the 
Contractor, together with the Contract Documents referred to therein; they shall 
constitute the Contract, and the term “the Contract” shall in all such documents be 
construed accordingly. 

“Contract Documents” means the documents listed in Article 1.2 (Contract 
Documents) of the Contract Agreement (including any amendments thereto). 

“GCC” means the General Conditions of Contract hereof. 

“SCC” means the Special Conditions of Contract. 

“Technical Specifications/ Contract Technical Specifications” mean the technical 
specifications, schedules, detailed designs, statements of technical data, performance 
characteristics value and all other technical particulars of the Contract. 

“GTS” means the General Technical Specifications. 

“Day” means calendar day of the Gregorian Calendar. 

“Month” means calendar month of the Gregorian Calendar. 

“Employer” means Steel Authority of India Limited (SAIL), (Name of the Unit) Steel 
Plant and includes the legal successors or permitted assigns of the Employer. 

“Engineer” means the person appointed by the Employer in the manner provided in 
Sub-Clause 17.1 (Engineer) hereof and to perform the duties delegated by the 
Employer. 

“Consultant” means the person(s) named as such in the Clause 1.4 of SCC to perform 
the duties delegated by the Employer as specified in the Article 6 of the Contract 
Agreement. 

“Contractor” means the person(s) whose bid to perform the Contract has been 
accepted by the Employer and is named as such in the Contract Agreement, and 
includes the legal successors or permitted assigns of the Contractor. In case Contract is 
with Consortium of two or more members then the Contractor shall mean one or more 
members of Consortium as the case may be. 

“Contractor’s Representative” means any person nominated by the Contractor and 
approved by the Employer in the manner provided in Sub-Clause 17.2 (Contractor’s 
Representative) hereof to perform the duties delegated by the Contractor. For site work 
Contractor’s Representative shall also mean the representative of Sub-Contractors and 
Sub-Contractor’s Sub-Contractors. 

“Sub-Contractor”, including vendors, means any person to whom execution of any part 
of the Facilities, including preparation of any design or supply of any Plant and 
Equipment, is sub-Contracted directly or indirectly by the Contractor, and includes its 
legal successors or permitted assigns. 

“Contract Price” means the sum specified in Article 2.1 (Contract Price) of the 
Contract Agreement, subject to such additions and adjustments thereto or deductions 
there from, as may be made pursuant to the Contract. 

“Base Date” means the date given in Sub-Clause 2.0 of Appendix-4 of Contract 
Agreement which shall be considered in price variation formulae as given in Sub-Clause 
2.3 to 2.9 of Appendix-4 of Contract Agreement. 
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“Facilities” mean the work specified in Clause 7 hereof, Technical Specification, 
including General Technical Specification and all supply & services to be carried out by 
the Contractor under the Contract. 

“Plant and Equipment” means permanent plant, equipment, machinery and things of 
all kinds to be provided and incorporated in the Facilities by the Contractor under the 
Contract but does not include Contractor’s Equipment. 

“Installation Services” or “Services” means all those services ancillary to the supply 
of the Plant and Equipment for the Facilities, to be provided by the Contractor under the 
Contract; e.g., design & engineering, supervision work, Customs & Port clearance, 
loading & unloading, dismantling & modification, intermediate storage, transportation and 
provision of marine or other similar insurance, inspection, expediting, site preparation 
works (including the provision and use of Contractor’s Equipment and the supply of all 
construction materials required), installation, testing, pre-commissioning, commissioning, 
demonstration of performance guarantee tests, the provision of operations and 
maintenance manuals, training, etc. 

“Contractor’s Equipment” means all plant, equipment, machinery, tools, apparatus, 
appliances or things of every kind required in or for installation completion and 
maintenance of Facilities that are to be provided by the Contractor, but does not include 
Plant & Equipment, or other things intended to form or forming part of the Facilities. 

“Site” means the land and other places upon which the Facilities are to be installed, and 
such other land or places as may be specified in the Contract as forming part of the Site. 

“Effective Date of Contract” means the date of signing of Contract or 30 days from 
date of Letter of acceptance (LOA), whichever is earlier. 

“Time for Completion” means the time specified in Article 5.1 of the Contract 
Agreement within which Completion of the Facilities as a whole (or of a part of the 
Facilities where a separate Time for Completion of such part has been prescribed) is to 
be attained in accordance with the stipulations made in the Contract Agreement and the 
relevant provisions of the Contract. 

”Inspector” / “Inspecting Engineer” shall mean any person or firm nominated by or on 
behalf of the Employer or his duly authorised agent to inspect equipment, materials, 
supplies or work under the Contract. 

“Pre-commissioning” means the checking, testing including conducting of integrated 
trial runs (cold integrated trial runs in case of Facilities involving operation at high 
temperature) and meeting other requirements specified  in  the  Technical  Specifications  
that are to be carried out by the Contractor in preparation for Commissioning as provided 
in Clause 24 (Preliminary Acceptance) hereof. 

“Preliminary Acceptance” of the Facilities means that the Facilities have been 
completed operationally and structurally and put in a tight and clean condition, and that 
all work in respect of Pre-commissioning of the Facilities have been completed; in other 
words, that the Facilities are fit for Start-up & Commissioning and Preliminary 
Acceptance Certificate has been issued as provided in Clause 24 (Preliminary 
Acceptance) hereof. 

“Program of Performance” shall mean the program submitted by the Contractor in 
accordance with clause 18.1 

“Preliminary Acceptance Certificate” means the Certificate to be issued by the 
Employer on successful completion of Preliminary Acceptance Tests. 

“Commissioning” means operation of the Facilities by the Contractor to a level of 
output as provided in Clause 25 (Commissioning) hereof. 

“Commissioning Certificate” is the Certificate to be issued by the Employer as per 
Sub-Clause 25.3 hereof.  
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“Completion of the Facilities” means the Facilities have been completed and accepted 
when commissioned as per Clause 25 (Commissioning), Performance Guarantee 
parameters established as per Clause 27 and Final Acceptance certificate issued as per 
Clause 28 hereof. 

“Taking Over” means, on commissioning, the Employer shall be responsible for the 
care & custody of the Facilities together with the risk of loss or damage thereto, and shall 
thereafter take-over the Facilities. 

“Performance Guarantee Test” means the test(s) specified in the Technical 
Specifications to be carried out to ascertain whether the Facilities are able to attain the 
Performance Guarantees specified in the Contract as per Clause 27 hereof.  

“Performance Guarantee Certificate” means the Certificate to be issued by the 
Employer upon successful establishment of Performance Guarantees Parameter as 
specified in Appendix-5 to Contract Agreement. 

“Final Acceptance” means the acceptance by the Employer of the Facilities which 
certifies the Contractor’s fulfillment of the Contract in respect of Performance Guarantees 
of the Facilities in accordance with the provisions of Clause 27 hereof and completion of 
Defects Liability Period.  

“Final Acceptance Certificate” is the Certificate to be issued by the Employer as per 
Clause 28 hereof. 

“Defect Liability Period” means the period of validity of the warranties given by the 
Contractor commencing from the date of Commissioning of the Facilities, during which 
the Contractor is responsible for defects with respect to the Facilities as provided in 
Clause 30 (Defect Liability) hereof. 

 
2. Contract Documents 
 

2.1 Subject to Article 1.3 (Order of Precedence) of the Contract Agreement, all 
documents forming part of the Contract (and parts thereof) are intended to be 
correlative, complementary and mutually explanatory. The Contract shall be read 
as a whole. 

 
2.2 The Contractor shall be required to provide at least 20 (Twenty) copies of 

signed Contract Agreement for Employer’s use within 30 (thirty) days of the 
date of signing of the Contract. 

 
3. Interpretation 
 

3.1 Language 

3.1.1 All correspondence and communications to be given and all other 
documentation to be prepared and supplied under the Contract shall be 
written in English, and the Contract shall be construed and interpreted in 
accordance with English language. 

 
3.2 Singular and Plural 

3.2.1 The singular shall include the plural and the plural the singular, except 
where the context otherwise requires. 

 
3.3 Headings 

3.3.1 The headings and marginal notes in the General Conditions of Contract 
are included for ease of reference, and shall neither constitute a part of 
the Contract nor affect its interpretation. 
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3.4 Persons 

3.4.1 Words importing persons or parties shall include firms, Corporations, 
Companies, Joint Ventures, Consortiums and Government entities. 

 
3.5 Incoterms 

3.5.1 Unless inconsistent with any provision of the Contract, the meaning of any 
trade term and the rights and obligations of parties thereunder shall be as 
prescribed by Incoterms 2000 with amendments if any. 

Incoterms means international rules for interpreting trade terms published 
by the International Chamber of Commerce (latest edition), 38 Course 
Albert 1er, 75008 Paris, France. 

 
3.6 Entire Agreement 

3.6.1 The Contract constitutes the entire agreement between the Employer and 
Contractor with respect to the subject matter of Contract and supersedes 
all communications, negotiations and agreements (whether written or oral) 
of parties with respect thereto made prior to the date of Contract. 

 
3.7 Amendment 

3.7.1 No amendment or other variation of the Contract shall be effective unless 
it is in writing, is dated, expressly refers to the Contract, and is signed by a 
duly authorised representative of each party hereto. 

 
3.8 Contractor 

3.8.1 The Contractor shall be an independent Entity performing the Contract. 
The Contract does not create any agency, partnership, joint venture or 
other joint relationship between the parties hereto. 

3.8.2 Subject to the provisions of the Contract, the Contractor shall be solely 
responsible for the manner in which the Contract is performed. 

3.8.3 All employees, representatives or Sub-Contractors engaged by the 
Contractor in connection with the performance of the Contract shall be 
under the complete control & supervision of the Contractor and shall not 
be deemed to be employees of the Employer, and nothing contained in the 
Contract or in any Sub-Contract awarded by the Contractor shall be 
construed to create any Contractual relationship between any such 
employees, representatives or Sub-Contractors and the Employer. 

 
3.9 Consortium 

3.9.1 If the Contractor is a consortium of two or more parties, all such parties 
shall be jointly and severally bound to the Employer for the fulfillment of 
the obligations of the Contractor as per provisions of the Contract and 
shall designate one of such party to act as a leader with authority to bind 
the consortium. The composition or the constitution of the consortium, who 
have become eligible, may be permitted to alter only with the prior consent 
of the Employer in writing. 

The consortium leader shall remain responsible not only for its scope of 
work but also for the scope of work of other consortium members so that 
Employer gets the facilities completed in all respects. 

3.9.2 All employees, representatives or Sub-Contractors engaged by the 
Consortium in connection with the performance of the Contract shall be 
under the complete control & supervision of the Contractor and shall not 
be deemed to be employees of the Employer, and nothing contained in the 
Contract or in any Sub-Contract awarded by the Contractor shall be 
construed to create any Contractual relationship between any such 
employees, representatives or Sub-Contractors and the Employer. 
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3.9.3 In case of Consortium, the notarised Memorandum of Agreement (MOA) 
between Leader of Consortium and all other Consortium members shall be 
furnished before signing of the Contract between Employer and all 
Consortium members. 

 
3.10 Waiver 

3.10.1 Subject to Sub-Clause 3.10.2 below, no relaxation, forbearance, delay 
or indulgence by either party in enforcing any of the terms and 
conditions of the Contract or the granting of time by either party to the 
other shall prejudice, affect or restrict the rights of that party under the 
Contract, nor shall any waiver by either party of any breach of Contract 
operate as waiver of any subsequent or continuing breach of Contract. 

3.10.2 Any waiver of a party’s rights, powers or remedies under the Contract 
must be in writing, must be dated and signed by an authorised 
representative of the party granting such waiver, and must specify the 
right and the extent to which it is being waived. 

 
3.11 Severability 

3.11.1 If any provision or condition of the Contract is prohibited or rendered 
invalid or unenforceable, such prohibition, invalidity or unenforceability 
shall not affect the validity or enforceability of any other provisions and 
conditions of the Contract. 

 
4. Notices 
 

4.1 Unless otherwise stated in the Contract, all notices to be given under the 
Contract shall be in writing, and shall be sent by personal delivery, post / airmail 
post, special courier, telefax, email to the address of the relevant party set out in 
the Special Conditions of Contract, with the following provisions. 

4.1.1 Any notice sent by telefax, email shall be confirmed within two (2) days 
after dispatch by notice sent by airmail post or special courier, except as 
otherwise specified in the Contract. 

4.1.2 Any notice sent by airmail post or special courier shall be deemed (in the 
absence of evidence of earlier receipt) to have been delivered ten (10) 
days after dispatch. In proving the fact of dispatch, it shall be sufficient to 
show that the envelope containing such notice was properly addressed, 
stamped and conveyed to the postal authorities or courier service for 
transmission by airmail or special courier. 

4.1.3 Any notice delivered personally or sent by facsimile, email shall be 
deemed to have been delivered on date of its dispatch. 

4.1.4 Either party may change its postal, telefax, email address or addressee 
for receipt of such notices by 10 (ten) days’ notice to the other party in 
writing. 

 
4.2 Notices shall be deemed to include any approvals, consents, instructions, orders 

and certificates to be given under the Contract. 
 
5. Governing Law 

 
5.1 The Contract including the Arbitration proceedings shall be governed by and 

interpreted in accordance with laws of India. 
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6. Settlement of Disputes 
 

6.1 Conciliation and Arbitration 

Any disputes, differences, whatsoever, arising between the parties out of or 
relating to the construction, meaning, scope, operation or effect of this Contract 
shall be settled between the Employer and the Contractor amicably. If however, 
the Employer and the Contractor are not able to resolve their disputes / 
differences amicably as aforesaid the said disputes / differences shall be settled 
by Conciliation, failing which, through Arbitration. 

Conciliation shall be resorted to prior to invoking Arbitration. The Arbitration 
Clause is to be invoked by the parties to the Contract only on failure of 
conciliation proceedings to amicably settle the disputes. 

The arbitration shall be governed in accordance with The Arbitration and 
Conciliation Act 1996 (hereinafter referred to as the “Act”) of India. The language 
of Arbitration shall be English.  

Subject to the stipulations made hereinabove, Arbitration shall be conducted as 
per forum specified below: 

All Contracts, whose value is Indian Rs.5 crore (for both Indian and Foreign 
Contractors) and below, shall go for Adhoc Arbitration, where an impartial 
Arbitrator would be appointed by the Managing Director of designated Steel 
Plant, and the arbitration proceedings shall be governed by the Arbitration and 
Conciliation Act of 1996 of India. The venue shall be New Delhi, India. 

6.2 Arbitration of contracts, with Indian parties, where contract value is more than 
Indian Rs. 5 crore and the contracts with foreign parties for value of more than 
Indian Rs. 5 crore and up to Indian Rs. 20 crore shall be governed by the Rules 
of Indian Council of Arbitration (ICA)/ “SCOPE Forum of Conciliation and 
Arbitration” (SCFA) as agreed by the party. The venue shall be New Delhi. 

Arbitration with foreign contractor or in Consortium contracts (including foreign 
contractor), where the contract value is more than Indian Rs. 20 crore shall be 
governed by the Rules of Arbitration of International Chamber of Commerce 
(ICC), Paris. The venue of the arbitral proceedings shall be New Delhi. 

During the pendency of the Conciliation or Arbitration proceedings both the 
parties (i.e. the Contractor and the Employer) shall continue to perform their 
contractual obligations. 

The arbitral tribunal shall give reasons for its award. The tribunal shall apportion 
the cost of arbitration between the parties, the award rendered in any arbitration 
hereunder shall be final and binding upon the parties. the parties agree that 
neither party shall have any right to commence or maintain any suit or legal 
proceeding concerning any dispute under this agreement until the dispute has 
been determined in accordance with the arbitration proceeding provided for 
herein and then only to enforce or facilitate the execution of an award rendered 
in such arbitration.  

Unless otherwise mentioned, the Arbitration shall be held at Plant/ Unit location, 
India The court of _________, India (with exclusion of all other courts) shall have 
exclusive jurisdiction over all matter of dispute. 

For the contracts with overseas parties, the venue of Arbitration shall be N.Delhi. 

Arbitration between a Central Public Sector Undertaking of the Government of 
India (not under the Ministry of Steel) and the Employer shall be as per the 
guidelines of Ministry of Heavy Industries and Public Enterprises, Government of 
India. 

Arbitration between a Central Public Sector Undertaking of the Government of 
India under the Ministry of Steel, Government of India and the Employer, shall 
be as per the guidelines of the Ministry of Steel. 
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B.  SUBJECT MATTER OF CONTRACT 
 
7. Scope of Facilities 
 

7.1  Scope of Supplies and Services 

7.1.1 Unless otherwise expressly limited in the Technical Specifications, the 
Contractor’s obligation cover design & engineering; civil engineering 
work; dismantling, if any, of existing building, structures & equipment; 
modification / diversion, if any, of utility / services; fabrication & supply of 
steel structures; manufacture (including associated purchases and / or 
sub-contracting) & supply of plant & equipment and refractories; 
Customs & Port clearances (excluding Customs Duty, CVD, ADC, Cess 
etc of items for which prices are quoted in Foreign currency); inland 
transportation; intermediate storage; insurance & handling; erection 
work; testing; pre-commissioning; start-up & commissioning and 
demonstration & establishment of performance guarantee parameters of 
the Facilities as detailed hereafter, in accordance with the plans, 
specifications, drawings, codes and any other documents as specified in 
the Technical Specifications. 

7.1.2 The Contractor shall, unless specifically excluded in the Contract, 
perform all such work and / or supply all such items and materials not 
specifically mentioned in the Contract but that can be reasonably 
inferred from the Contract as being required for attaining Completion of 
the Facilities (within the Battery limits as defined in the Technical 
Specification) as if such work and / or items and materials were 
expressly mentioned in the Contract without any extra cost to Employer. 

7.1.3 The Contractor shall furnish the items with its specifications & prices of 
spare parts required for the operation and maintenance of the Facilities 
for the period of two years.  

 

7.2 Design, Drawings & Technical Documents 

7.2.1 The Contractor shall be responsible for supply of all the design, 
drawings and technical documents & information in respect of the plant 
& equipment as per Appendix 2 to Contract Agreement & 
commissioning spares. The Contractor shall deliver the design, drawing, 
technical documents & information, to the Employer. 

 

7.3  Dismantling & Demolition of Existing Building, Structures, Plant & 
Equipment (As specified in Technical Specifications) 

The Contractor shall be responsible for carrying out dismantling / demolition of 
necessary existing buildings and structures including foundations, covered works 
and plant & equipment and stacking and expeditious removal of the debris to the 
dumping ground to be specified by the Employer within a distance of 10 km from 
the site. 

 

7.4 Supply of Plant & Equipment, Structures, Commissioning Spares, 
Operation & Maintenance Spares, Initial Fills & Lubricants and Special 
Tools & Tackles 
 
7.4.1 Plant and Equipment 

The contractor shall be responsible for supply of plant & equipment as 
described in the Technical Specifications including General Technical 
Specification and Drawings/documents. 
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7.4.1.1 The Contractor shall furnish a copy of the unpriced Orders/ 
Contracts for all the boughtout items. 

 
7.4.2 Commissioning Spares 

7.4.2.1 The Contractor shall, within the Contract Price,  supply adequate 
commissioning spares required during Start up and 
commissioning along with the plant & equipment mentioned in 
Clause 7.4.1, hereof. 

7.4.2.2 Should the commissioning spares found to be inadequate, the 
Contractor shall supply without any extra cost to the Employer, 
additional required commissioning spares within the time 
schedule to ensure that the Facilities are commissioned. 

 
7.4.3 Operation and Maintenance Spares 

7.4.3.1 The Contractor shall furnish list of spares required for the normal 
operation and maintenance of the Facilities, for a period of two 
years which will be required after commissioning. Price for such 
lists shall be submitted at least 6 months before the scheduled 
commissioning. 

7.4.3.2 A list of such operation & maintenance spares along with their 
itemised prices shall be furnished by the Contractor. The 
itemised prices of such spares shall be kept valid for a period of 
upto twelve months.  

7.4.3.3 The list of spares along with itemised price shall include such 
details as: 

a) Item number of equipment in Contract. 

b) Designation. 

c) Number per item. 

d) Materials indicating chemical composition and physical 
properties like fits and tolerances, finishes, heat treatment, etc. 

e) Manufacturing drawing number/ordering specification 
number/Vendor name & address. 

f) Catalogue reference. 

7.4.3.4 The Contractor shall supply complete ordering specification 
including manufacturing drawings with bill of materials, material 
specification & catalogues with reference details and list of 
suppliers shall also form part of such ordering specification. 

7.4.3.5 The Contractor shall undertake to supply operation & 
maintenance spares at reasonable price at any time later during 
the life of the Facilities on request from the Employer. In case 
during the life of the Facilities, any spare(s) becomes obsolete 
or goes out of Contractor's production programme, the 
Contractor shall serve prior written notice of not less than six 
months to the Employer to that effect and furnish detailed 
manufacturing drawings to the Employer for such spares, if not 
already furnished. Contractor shall also ensure that the 
Employer is in a position to procure such spares in sufficient 
quantities at reasonable prices before these become obsolete or 
go out of production programme as stated above. 
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7.4.4 Initial Fill and Lubricants 

7.4.4.1 The Contractor shall supply along with the Plant & Equipment 
the oils, grease & lubricants required for the initial fill including 
flushing liquor and also chemicals for pickling, etc., well in 
advance, for commissioning of the Plant & Equipment. 

7.4.4.2 The cost of such initial fill of oils including hydraulic oils, grease 
and other lubricants is included in the Contract Price. Should the 
oil, grease & lubricants found to be inadequate, the Contractor 
shall supply without any extra cost to the Employer, additional 
required oil, grease & lubricants, within the time schedule to 
ensure commissioning is not held-up  The un-used oil, grease & 
lubricants shall be the property of the Employer.  

7.4.4.3 The Contractor shall be responsible for supply of adequate 
quantities of such oils, grease & lubricants as may be required 
for this purpose till commissioning as per Clause 25 hereof. 

7.4.4.4 These oils, grease & lubricants should be preferably of Indian 
origin. In the case of imported oil, grease & lubricant, 
specification for the same shall be furnished by the Contractor 
for procurement in future. 

7.4.4.5 The Contractor shall also furnish consumption rates of all the 
consumables along with estimated annual requirement and 
ordering specification for timely procurement by the Employer 
for future requirements. 

7.4.5 Special Tools & Tackles 

The Contractor shall supply along with the Plant & Equipment special 
tools & tackles, instruments and appliances which will be required for 
erection, commissioning, operation and maintenance of the Facilities. 

The Contractor shall provide ordering specification including the names of 
suppliers giving sufficient details to enable the Employer to procure such 
special tools, tackles, instruments and appliances, at a later date when 
necessary, after successful commissioning.  

 

7.5 Civil Engineering Work (As specified in Technical Specifications) 

7.5.1 Unless otherwise expressly limited and/or excluded elsewhere in the 
Contract from Contractor’s scope, the Contractor shall be responsible for 
the construction of all civil foundation for structures and equipment, 
construction of super structures, buildings and all other connected civil 
construction works included in the scope of work as per Technical 
Specifications in accordance with Sub-Clause 20.4 hereof. 

7.5.2 It is presumed that the Contractor has already inspected the site and 
satisfied itself about the actual site conditions and has collected any 
other information which may be required by the Contractor. All 
necessary soil tests over and above those carried out by the Employer 
are to be undertaken by the Contractor and no extra claim on this 
account shall be admitted. 

7.5.3 The Contractor shall be held responsible for proper performance for 
buildings and structures including all other civil work for a period of 12 
months after commissioning of the Facilities. Any defect found during 
this period will be made good by the Contractor at its own cost failing 
which the Employer reserves the right to take remedial measures at the 
Contractor’s risk and cost. 
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7.5.4 All excavated materials shall remain the property of the Employer.  

7.5.4.1 All fossils, coins, articles of value of antiquity and structure and 
other remains or things of geological and archaeological interest 
discovered on the site of works shall be the absolute property of 
the Employer and the Contractor shall take all precautions to 
prevent his workmen or any other person removing or damaging 
any such article or thing and shall immediately upon discovery 
thereof and before removal inform the Employer of such 
discovery and carry out the removal under the supervision of the 
Employer of the same and hand it over to the Employer. 

 
7.6 Scope of work for Erection of Structures, Plant & Equipment and 

Refractories 

7.6.1 The scope of work of the Contractor amongst others, shall be complete 
erection of the Plant and Equipment, steel structures, refractories, etc., 
as given in the Technical Specifications. 

7.6.2 The Contractor shall intimate the Employer in writing well in advance 
about the requirement of shut down of any of the existing units / facilities 
for inter-connection / incorporation of additional facilities. The shutdown 
period shall be mutually discussed and finalised. The work to be 
undertaken during the shut down period shall be planned meticulously 
by the Contractor to reduce the shut down period to the minimum. 

7.6.3 The Contactor shall use permanent pipe and clamps scaffolding for 
working at heights. 

  
7.7 Technical Services 

7.7.1 Technical Services to be provided by the Contractor shall include the 
following amongst others: 

a) Raw material testing, if necessary. 

b) Basic design, layout, engineering & drawings. 

c) Detailed design, layout, engineering & drawings. 

d) Drawings / data for carrying out Plant Engineering and detailed 
design/drawings of civil, structural and services. 

e) Technical services relating to planning, procurement, 
manufacturing, inspection, expediting, packing, shipping, storage, 
etc. 

f) Supervision of civil & structural engineering work & erection work 
including specialised erection services. 

g) Technical consultation / liaison / guidance relating to detail design 
and plant engineering by Contractor’s Sub-Contractors, Co-
ordination relating to site work and other engineering work, feed 
back data and information to the Employer / Consultant for the 
Contractor's scope of supply and services. 

h) Project Management Services including co-ordination relating to 
customs clearance, transportation, insurance, claim settlement, 
inspection of supplies, construction planning and scheduling, 
erection planning, field construction engineering, trial runs, start up, 
commissioning and performance guarantee tests. 

i) Training of Employer's Personnel. 

j) Deputation of Foreign Experts for supervision of design and 
manufacture of Plant and Equipment as well as for supervision of 
erection, cold tests, commissioning, guarantee tests, etc. 
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k) Quality control and adherence to time schedule, control of site work 

and other Indian works. 

l) Clearance of installations from the statutory and other concerned 
authorities on behalf of Employer. The Contractor shall also assist 
in preparing application forms, providing necessary drawings, 
documents, test certificates etc., including necessary co-ordination 
with statutory and other concerned authorities. 

m) Post Commissioning services in accordance with terms and 
conditions stipulated under the Contract, if so specified in SCC. 

 

7.8 Training of Employer's Personnel 

Subject to stipulations of the Contract, the Contractor shall arrange for training in 
India & abroad of the Employer's personnel for operation, maintenance and 
other services of the facilities under the Contractor's scope of supply. The 
contractor shall furnish the details of the training to be provided to the employer’s 
personnel for the approval of the employer. Employer may indicate the field of 
training and man-days to the contractor for compliance. 

7.8.1 The travelling and living expenses of the Employer's trainees shall be 
borne by the Employer. The Employer shall also arrange necessary 
travel documents for its trainees. The Contractor shall, however, assist 
in arranging visa and medical insurance for such trainees, wherever 
necessary. 

 
7.9 Deputation of Foreign Experts for Supervision of Erection, Commissioning 

& Performance Guarantee Tests. 
 

7.9.1 The Contractor shall depute at site its Foreign Experts to supervise the 
erection, commissioning and conducting of performance guarantee tests 
of the Plant & Equipment with its auxiliaries as contracted herein so as 
to establish to the Employer that the guarantees as agreed by the 
Contractor in accordance with the Appendix-5 of Contract Agreement, 
are fully met. 

7.9.2 Bio-data of the Foreign Engineers / Experts shall be furnished by the 
Contractor to the Employer / Engineer / Consultant for approval 
sufficiently in advance before their deputation. The Contractor shall 
obtain at its own cost, necessary work permits, passports, visas, police 
permits and expenses for customs duty related to personal and other 
effects of any Experts / personnel who are non-residents of India, 
employed or engaged by him for work. 

7.9.3 The Contractor further guarantees that, in case the number of mandays 
for foreign Experts actually utilised exceeds the quantum indicated in 
Appendix-1 of the Contract Agreement, such additional Foreign Experts 
mandays shall be deputed by the Contractor for completing its scope of 
work, but no extra payment for deputing such extra mandays shall be 
payable by the Employer unless additional deputation is required for the 
reasons attributable to the employer.  

7.9.4 If some of the Experts deputed for supervision of erection, 
commissioning and Performance Guarantee Tests are required by the 
Employer beyond the Final Acceptance of the Facilities (Post 
commissioning services) after fulfillment of all the Contractual obligations 
by the Contractor, the Contractor shall provide such services in 
accordance with the terms and rates stipulated in the Contract or to be 
mutually agreed upon between the Employer and the Contractor if not 
already provided for in the Contract. 
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7.9.5 All the facilities required by the Overseas Experts / Specialists, deputed 
for supervision of erection, commissioning, performance guarantee 
tests, etc., shall be provided by the Contractor to the Overseas Experts / 
Specialists. 

7.9.6 In the event, Expert is not found of required skill / expertise, then the 
Employer will have the right to send the Expert back at the cost of the 
Contractor. 

7.9.7 The Contractor shall bear and pay all the cost / expenses for deputation 
of foreign experts required as per Contract including all costs / expenses 
towards remuneration, air travels from their Country to India / at site and 
back to their country as well as any other places to be visited in 
connection with the supervision of design & manufacture of Plant & 
Equipment, surface travel, local transport, accommodations, food & 
incidentals, communication system, medical, insurance, personal Indian 
Income Tax, etc 

 
7.10 Demonstration of Performance Guarantee 

7.10.1 The Contractor guarantees the equipment for its workmanship, 
materials, design and satisfactory performance in accordance with the 
relevant specifications & provisions of this Contract. The guarantee for 
performance includes individual items and systems for the ratings / 
output as well as for the integrated operation of the Plant. The 
Contractor's responsibility under this guarantee shall not in any way be 
reduced, diminished or absolved for any reason whatsoever in respect of 
supplies, materials and equipment not manufactured by the Contractor. 
The Contractor, upon successful commissioning of each equipment / 
system will conduct performance guarantee tests to demonstrate the 
integrated operation of all equipment / systems. 

7.10.2 The details of the performance guarantee tests, test procedures, test 
schedules, for the demonstration of the performance guarantees shall 
be submitted to the Employer which will be mutually agreed upon. Any 
subsequent deviation / modification in the agreed schedule, if 
considered necessary, at a later date shall be mutually discussed and 
agreed upon. 

7.10.3 After commencing a test, it shall be completed unless in the opinion of 
either Employer or Contractor a safety hazard exists which necessitates 
shutdown. 

7.10.4 The Contractor shall undertake to demonstrate the Performance 
Guarantee Tests and achieve the guaranteed production capacity in a 
sustained manner and also the other parameters as specified in 
Appendix-5 of the Contract Agreement. 

 
7.11 Division of Scope of Facilities among members of Joint Venture or 

Consortium 

7.11.1 In case, the Contractor is a Joint Venture or Consortium of two or more 
firms, the division of Scope of Facilities indicated at Sub-Clauses 7.2 to 
7.10 hereof, shall be given by the Contractor. 

 
8. Time for Completion 
 

8.1 The Contractor shall attain Completion of the Facilities as defined at Clause 1 
hereof within the time stated in the Article-5 of Contract Agreement or within 
such extended time to which the Contractor shall be entitled under Clause 42 
(Extension of Time for Completion) hereof. 
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9. Contractor’s Responsibilities 
 

9.1 The Contractor shall carryout Scope of Facilities as specified in Clause-7 hereof 
including design & engineering; civil engineering work; dismantling, if any, of 
existing building, structures & equipment; modification / diversion, if any, of 
utility/ services; fabrication & supply of steel structures; manufacture (including 
associated purchases and / or sub-contracting) & supply of plant & equipment 
and refractories; Customs & Port clearances (excluding Customs Duty, CVD and 
other taxes & duties as per Sub-clause 14.2 & 14.3 and Service Tax/Education 
Cess on items for which prices are quoted in Foreign currency); inland 
transportation; intermediate storage; insurance & handling; erection work; 
testing; pre-commissioning; start-up & commissioning and demonstration & 
establishment of performance guarantee parameters of the Facilities with due 
care and diligence in accordance with the Contract. 

 
9.2 The Contractor shall be deemed to have entered into this Contract on the basis 

of a proper examination of the data relating to the Facilities (including any data 
as to boring tests) provided by the Employer, and on the basis of information that 
the Contractor could have obtained from a visual inspection of the Site (if access 
thereto was available) and of other data readily available to it relating to the 
Facilities prior to bid submission. The Contractor acknowledges that any failure 
to acquaint itself with all such data and information shall not relieve its 
responsibility for properly estimating the difficulty or cost of successfully 
performing the Facilities. The Contractor shall satisfy himself regarding the 
accessibility to site by existing roads, feasibility of taking materials / equipment to 
site and availability of Labour and local conditions. 

 
9.3 The Contractor shall at its own expenses obtain all permits and licences from 

Indian and Foreign Government required for the performance of work under this 
Contract and the Contractor shall bear any fee payable to the Government  or 
local licensing authority for obtaining permits and licences at their own cost 
(except where the Employer is statutorily  required as per Indian laws, rules, 
statutory notifications to pay the fees and/or file applications for the 
permits/licences in which case the Contractor shall render assistance to the 
Employer). The Contractor shall perform the work in accordance with the 
conditions of all applicable permits and licence. The Contractor shall provide 
evidence of licence granted and any restriction contained therein. 

The necessary Statutory Fees for such permits, approvals and / or licenses 
payable by the Contractor, are included in the Contract Price. 

 
9.4 The Contractor shall comply with the Indian Laws that may be in vogue as on 

Base Date of the Contract or may come into force during currency of the 
Contract, that binds upon the Contractor The Contractor shall indemnify and hold 
harmless the Employer from and against any and all liabilities, damages, claims, 
fines, penalties and expenses of whatever nature arising or resulting from the 
violation of such laws by the Contractor or its personnel, including the Sub-
Contractors and their personnel. 

 
10. Employer’s Responsibilities 
 

10.1 The Employer shall ensure the accuracy of information and / or data to be 
supplied by the Employer, except when otherwise expressly stated in the 
Contract. 
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10.2 The Employer shall be responsible for acquiring and providing legal and physical 
possession of the Site and access thereto, and for providing possession of and 
access to all other areas reasonably required for the proper execution of the 
Contract, including all requisite rights of way. The Employer shall give full 
possession of and accord all rights of access thereto on or before the mutually 
agreed date(s). 

 
10.3 If requested by the Contractor, the Employer shall use its best endeavors to 

assist the Contractor in obtaining in a timely and expeditious manner all permits, 
approvals and / or licenses necessary for the execution of the Contract from 
State or Central Government Authorities. 

 
10.4 To the extent specified in the Contract or agreed upon by the Employer and the 

Contractor, the Employer shall provide to the Contractor sufficient, properly 
qualified operating & maintenance personnel; shall supply & make available all 
raw materials, & utilities, and shall perform all work and services of whatsoever 
nature, for properly carrying out pre-commissioning, commissioning and 
performance guarantee tests by the Contractor at or before the time specified in 
the Program of Performance hereof and in the manner thereupon specified or as 
otherwise agreed upon by the Employer and the Contractor. 

 
10.5 The Employer shall be responsible for the continued operation of the Facilities 

after Commissioning and shall facilitate the Contractor in performing the 
Performance Guarantee Test(s) for the Facilities. 

 
10.6 All costs and expenses involved in the performance of the obligations under this 

Clause 10 hereof, shall be the responsibility of the Employer, save those to be 
incurred by the Contractor with respect to the performance of Performance 
Guarantee Tests. 

 
 
C.  PAYMENT 
 
11. Contract Price 
 

11.1 The Contract Price as specified in Article 2 (Contract Price and Terms of 
Payment) of the Contract Agreement shall be for the entire Scope of the 
Facilities including spares, oils, grease, lubricants, flushing liquor, chemicals for 
pickling etc required during Start up and Commissioning and scrap in any form 
generated inside the plant premises. The break-up of the Contract Price is given 
in the Appendix-1 to the Contract Agreement. 

 
11.2. Price Basis 

11.2.1 The Contract Price quoted in Indian Rupees shall comprise of basic 
price and all duties, taxes and levies, as may be applicable and 
prevailing on base date of the Contract. While the basic price will 
constitute the consideration under the Contract, the payment of service 
tax and education cess, thereon, will be reimbursed on actuals against 
documentary evidence. Other taxes and duties shall be reimbursed on 
actuals against documentary evidence, subject to a ceiling indicated in 
Price Schedule given in Appendix-1 except on account of impact due to 
price variation, if applicable. 

11.2.2 The Contract Price does not include Customs Duty, Counter Veiling 
Duty, Cess and Additional Duty of Customs, if any, on the imported plant 
& equipment specified in the Contract, for which prices indicated in the 
Contract are in Foreign Currencies. However, Contract Price includes 
Customs Duty & Counter Veiling Duty, Cess and Additional Duty of 
Customs, if any, on the imported plant & equipment for which prices 
indicated in the Contract are in Indian Rupees.  
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Customs Duty, Counter Veiling Duty, Cess and Additional Duty of 
Customs, if any, for replacement against short supply, damaged, 
defective items, of such imported Plant & Equipment for which prices 
indicated in the Contract are in Foreign Currencies shall be borne by the 
Contractor. 

11.2.3 The Contract Price does not include Income Tax & Research & 
Development (R&D) Cess and Service Tax on imported Engineering / 
Technical Services/Foreign Supervision & Training by overseas experts 
for which prices indicated in the Contract are in Foreign currencies. 

11.2.4 The Contract Price includes price towards supervision by Foreign 
Experts for a number of mandays specified in Appendix-1. Should the 
actual mandays deployed is more than the number indicated in 
Appendix-1, the Employer shall not pay any extra price to the 
Contractor for extra mandays unless additional deputation is required for 
the reasons attributable to the employer. 

11.2.5 The prices for imported supplies for which prices are quoted in foreign 
currency, are for delivery on F.O.B. (Free on Board) Port of shipment 
basis. However, the Contract price shall include the prices towards 
ocean freight, Customs & Port clearances (excluding Customs, Counter 
Veiling Duty, Cess and Additional Duty of Customs, if any) handling 
including loading & unloading, inland freight & insurance up to plant site 
for items for which prices are quoted in Foreign currencies. The prices 
for indigenous supplies for which prices are quoted in Indian Rupees, 
are for delivery at plant site basis. 

11.2.6 As per provisions of VAT Act, TDS towards VAT will be deducted on the 
value of civil work, erection of plant & equipment, structures and 
refractories and fabrication of structures at site from the running account 
bills of the Contractor. 

11.2.7 Raw Water & Electrical Power required for Construction & Erection Work 
at site, shall be supplied by the Employer free of cost as per Sub-
Clause 20.4.2 & 20.4.3 hereof. However, Electrical Power for fabrication 
work, if any, envisaged at site, shall be supplied metered & charged at 
the rates prevailing from time to time. 

11.2.8 The Contractor shall use such items of steel as are made by Steel 
Authority of India Limited (SAIL) and which are required for execution of 
all civil and building structural work including sheeting and technological 
structures. Such items of steel as are made by SAIL and required for the 
work shall be procured from SAIL-Stockyards. To ensure availability of 
steel items required for the Facilities, the Contractor has to give at least 
four (4) weeks advance intimation of such requirement. In case SAIL 
steel is not available within the said period, NOC shall be given by the 
Employer for procurement of steel from other major integrated steel 
producers. 

 
11.3 Firm Contract Price 

11.3.1 The Price for items for which the price indicated in the Contract is in 
Foreign currencies, shall be firm and not subject to any escalation, 
except in the event of a change in the scope of work or specification or 
as otherwise provided in the Contract. However, scope of work in 
pursuance of Sub-Clause 7.1.2, hereof, shall not be taken as change in 
the scope of work or specification. 



 

SBD  Page 87 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

11.3.2 The Price for items for which the price indicated in the Contract is in 
Indian Rupees, except as provided in the Sub-Clause 11.3.3 hereof, 
shall be firm, not subject to any escalation except in the event of a 
change in the scope of work or specification or as otherwise provided in 
the Contract. However, scope of work in pursuance of Sub-Clause 
7.1.2, hereof, shall not be taken as change in the scope of work or 
specification. 

11.3.3 Where the contractual “Time for Completion” exceeds twelve (12) 
months, unless otherwise specifically indicated in the Contract, the Price 
for the following heads shall be subject to price adjustment due to 
variation in price indices as per Appendix-4 (Price Adjustment due to 
variation in Price Indices): 

• Supply of Indigenous Mechanical Plant & Equipment including 
Technological Structures. 

• Supply of Indigenous Electrical Plant & Equipment. 

• Erection of Mechanical & Electrical Plant & Equipment including 
Technological Structures. 

• Supply of Building Steel Structures & Sheeting. 

• Erection of Building Steel Structures & Sheeting. 

• Civil Engineering works including all necessary supplies. 

• Erection of Refractories. 
 

11.4 Ceiling of Price Variation 

11.4.1 The Price Variation (plus or minus) as per Appendix-4 shall be subject 
to a ceiling amount of 15% of Price (excluding duties, taxes, levies, etc.) 
for respective heads indicated in Sub-Clause 11.3.3. 

11.4.2 For the purpose of calculation of ceiling on Price variation, the taxes & 
duties included in the Contract Price as on Base Date, the advance 
payments as per Appendix-3 and price for raw steel items if supplied by 
the Employer on cost recovery basis shall be deducted from the 
Contract Price. 

11.4.3 The statutory variation in Taxes, Duties being reimbursed at actuals as 
per Sub-Clause 14.6 hereof, shall not be included in fifteen percent 
(15%) ceiling on Price Adjustment. 

 

11.5 Validity of Price Variation 

11.5.1 No price variation is applicable for contracts with contractual "Time for 
Completion" upto twelve (12) months. 

11.5.2 When contractual “Time for Completion” of the Contract is upto twelve 
(12) months and if completion of Facilities is delayed beyond scheduled 
“Time for Completion” due to reasons attributable to the Employer and 
extension to the “Time for Completion” is granted, the extent of price 
adjustment, if any, shall be allowed in the Contract Price, for the upward 
variations arising between the scheduled “Time for Completion” and 
actual date of completion of the respective item of work within the 
“Extended Time for Completion” of the Contract. 

11.5.3 When contractual "Time for Completion" of the Contract is for more than 
twelve (12) months, price adjustment shall be allowed in the Contract 
Price for the variations, as follows: 
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11.5.3.1 Price adjustment, if any, shall be allowed only for that part of 
the Facilities, which are executed within the scheduled “Time 
for Completion” and the price adjustment will be limited to the 
price adjustment arising from the Base date of the Contract 
to the scheduled completion as indicated in Appendix-2 of 
Contract Agreement or actual completion period of the 
respective items of work whichever is lower.  

11.5.3.2 If completion of facilities is achieved within the scheduled 
‘Time for Completion’ (as per sub-clause 1.1) but beyond 
scheduled period of completion as indicated in Appendix-2 of 
Contract Agreement, the price adjustment shall be calculated 
on the basis of the lower of the following two RBI Indices: 

1) RBI Index as on the scheduled date of completion; or 

2) RBI Index as on the Actual date of completion. 

11.5.3.3 If completion of the Facilities is delayed beyond scheduled 
“Time for Completion”, due to the reasons not attributable to 
the Employer, notwithstanding the extension to the “Time for 
Completion” is granted, no price adjustment shall be allowed 
in the Contract Price for the portion of work executed beyond 
scheduled “Time for Completion”. However, in case the RBI 
indices during the extended completion time are lower, the 
same will be applicable for calculating the price adjustment 
payable. 

11.5.3.4 If completion of Facilities is delayed beyond scheduled “Time 
for Completion” due to reasons attributable to the Employer 
and extension to the “Time for Completion” is granted, price 
adjustment, if any, shall be paid in the Contract Price, for the 
variations arising between the base date and actual date of 
completion of the respective item of work within the 
“Extended Time for Completion” of the Contract. 

However, if the completion of facilities is delayed beyond 
scheduled date of the “Time for Completion” due to reasons 
attributable to both the parties, then the period for delay 
attributable to the Employer will be considered as initial delay 
and the price adjustment shall be applicable during this 
period as well. 
 

11.5.4 The Contractor shall submit its statements for Price Adjustment, if any, 
after commissioning with all break-up and supporting documents to 
justify price adjustment. 

 
11.6 Adjustment of Price for Weights and Physical Quantities of Work 

11.6.1 The Contract is for Turnkey Completion of Scope of Facilities as 
specified in the Clause 7 hereof & Technical Specifications. The 
physical quantities and weights as given in the contract/ billing schedule, 
are indicative only for the purpose of making progress payments on 
prorata basis as per Clause 2.3 of Appendix-3 of Contract Agreement. 
Neither the Contractor shall be entitled to get any additional price from 
the Employer nor the Employer is entitled to deduct any amount from the 
Contract Price due to variation in physical quantities and weights. 
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11.7 Billing and Despatch Schedule 

11.7.1 The Contractor within 90 (ninety) days of the Effective Date of the 
Contract shall submit detailed Billing Schedules (breakup of the Price 
Schedule contained in the Appendix-1) for the purpose of giving the 
value of Po for the consideration of Price Adjustment, if applicable, in 
accordance to the Appendix-4 and release of progress payments in 
accordance to Appendix-3, which will be scrutinised and   approved   by 
the Employer. The detailed Billing Schedules shall be based on Time 
Schedule included in Appendix-2 (Time Schedule) to the Contract 
Agreement and PERT network as per Sub-Clause 18.1.1 hereof, for 
respective progress payment terms in accordance with Clause 2.3 of 
Appendix-3.  

11.7.2 Within 6 (six) months from the Effective Date of Contract, a detailed 
shipping schedule matching to billing schedule & time schedule, shall 
be submitted by the Contractor, indicating the break-up of the complete 
Plant & Equipment, structures and refractories into shipment units with 
approximate weights and dimensions and the respective dates upon 
which such units will be dispatched from the Contractor’s and / or its 
Sub-Contractor’s works. The Contractor shall arrange for supplies of the 
Plant & Equipment, structures and refractories in the logical sequence 
required for erection at site within the overall Time for Completion of the 
Facilities unless otherwise agreed to by the Employer. The Contractor 
shall promptly give written notice to the Employer of any anticipated 
delay in maintaining such schedule stating reasons and remedial 
measures, thereof. This shall not, however, in any way absolve the 
Contractor from his responsibility of timely delivery of plant & equipment 
as per Contractual time schedule. 

 
12. Terms of Payment 
 

12.1 General 

12.1.1 No advance will be provided to the Contractor, unless specified in IFB/ 
BDS and the payments will be linked with the progress. 

12.1.2 All payments shall be made as specified in Appendix-3 (Terms of 
Payment), directly by the Employer to the Contractor unless otherwise 
provided in the Contract or agreed between the Parties. 

In case the Contractor is a Consortium of two or more parties as 
indicated in the Sub-Clause 3.9 of GCC, the Employer shall make direct 
payment to all such parties on certification of the Leader. 

However, certification of the leader will not be required for each Invoice, 
provided the Leader of the consortium submits a general authorization 
document, authorizing the Employer to release payment to its 
consortium members directly.  

12.1.3 If as per provisions of Contract any payment is made directly by the 
Employer to the Sub-Contractors, such payments shall constitute a 
proper discharge of Employer’s obligations for such payments to the 
Contractor. 

12.1.4 The payments will be made in the currencies quoted by the Contractor 
and included in the Contract unless otherwise agreed to between the 
Parties. 

12.1.5 The Contractor shall furnish the detailed Billing Schedule as per  Sub-
Clause 11.7.1 hereof, for each item under the scope of work of the 
Contract, for the approval of Employer, which after the approval only, will 
be the basis for submission of invoices for progress payments. 
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12.1.6 The Employer shall release the payment to the Contractor within thirty 
(30) days from the date of receipt of the complete and correct invoices & 
relevant documents. 

12.1.7 All interim / progress payments shall be regarded as payments by way of 
advance against the final payment only and not as payment for work 
completed and shall not preclude defective / imperfect / incomplete 
Facilities to be removed. It will not be considered as an admission by the 
Employer of the due performance of the Contract, or any part thereof by 
the Contractor nor shall it preclude, determine or affect in any way the 
powers of the Employer under these conditions or in any way vary or 
affect the Contract. 

 
13. Securities 

 
13.1 Issuance of Securities (Bank Guarantees) 

  

13.1.1 The Contractor shall provide the Securities in the form of Bank 
Guarantees specified below in favour of the Employer at the times, and 
in the amount, manner and form specified below. 

13.1.2 The Bank Guarantee shall be in the form provided in the Annexure I to 
II hereof or in another form acceptable to the Employer. 

13.1.3 The Bank Guarantee for Indian Rupee payments shall be issued and be 
payable/operable by State Bank of India (SBI) or an Scheduled 
Commercial Bank in India at the place where designated Steel Plant is 
located or any other location acceptable to the employer.  

13.1.4 The Bank Guarantee for Foreign Currency payments shall be issued by 
Scheduled Commercial Bank based on counter Bank Guarantee to be 
issued by Overseas Bank acceptable to Scheduled Indian Bank and be 
payable by Scheduled Commercial Bank or State Bank of India (SBI). 

13.1.5 In case the project gets delayed then the BG shall be extended by the 
contractor for such delayed period. However, if the delay is due to 
reasons not attributable to Contractor, the BG extension charges shall 
be reimbursed by the Employer. 

 
13.2 Performance Bank Guarantee  

13.2.1 The Contractor shall, within 30 (thirty) days after signing of Contract 
Agreement, provide a Bank Guarantee (as per Annexure-I hereof) for 
the due performance of the Contract in amount equivalent to 5% of the 
Contract Price (including taxes and duties as included in the Price 
Schedules) in the same currency or currencies. This should be valid up 
to defect Liability period. In case the contractor is a consortium, the 
Performance Bank Guarantee shall be submitted by any member of the 
Consortium on behalf of the Consortium or by each individual member of 
the Consortium in proportion to the price for their respective scope of 
work as per the Contract. 

 In case the contractor submits the foreign portion of the BG in Indian 
Rupees then the BG amount shall be 10% more than the equivalent 
Rupee value to take care of the exchange rate variation. 

13.2.1.1 If the Contractor fails to provide the Performance Bank 
Guarantee, the Employer shall have the right to take risk 
purchase action including forfeiting the bid security, and get 
the Facilities executed by any other party at the risk and cost 
of the Contractor, after expiry of the notice for terminating the 
Contract for such default by the Contractor. 
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13.2.2 The Bank Guarantee shall automatically become null and void after 
twelve (12) months after issue of Commissioning Certificate, provided, 
however, that if the Defects Liability Period has been extended on any 
part of the Facilities pursuant to Sub-Clause 30 hereof, the Contractor 
shall issue an additional Bank Guarantee in an amount proportionate to 
the Price of that part. The Bank Guarantee shall be returned to the 
Contractor immediately after its expiration, provided, however, that if the 
Contractor, pursuant to Sub-Clause 30.5 hereof, is liable for an 
extended warranty obligation, the performance Bank Guarantee shall be 
extended for the period of 12 months from date of its restoration and up 
to the amount equal to 10% value of the component / part / equipment. 

 

13.3 Bank Guarantee for release of payments towards Commissioning 

13.3.1 The Contractor shall provide Bank Guarantee (as per Annexure-II 
hereof) to the Employer for an amount equivalent to the payment under 
Sub-Clause 25.4 hereof, in the same currency or currencies valid for a 
period of 12 months.  

13.3.2 The Bank Guarantee shall be returned to the Contractor as soon as 
Commissioning Certificate has been issued, at the latest, however, on 
the expiry of 12 months from the date of release of payment against 
Bank Guarantee. 

 

13.4 Bank Guarantee for release of payments towards Performance Guarantee 
Certificate  

13.4.1 The Contractor shall provide Bank Guarantee (as per Annexure-II 
hereof) to the Employer for an amount equivalent to the payment under 
Clause 27 hereof, in the same currency or currencies for a period of 12 
months. 

13.4.2 The Bank Guarantee shall be returned to the Contractor as soon as the 
Performance Guarantee Test is successfully completed and the 
guaranteed output and other parameters are met, at the latest, however, 
on expiry of 12 months from the date of release of payment against 
Commissioning Certificate. 

 

13.5 Bank Guarantee for release of payments towards Final Acceptance 
Certificate  

13.5.1 The Contractor shall provide Bank Guarantee (as per Annexure-II 
hereof) to the Employer for an amount equivalent to the payment under 
Clause 28 hereof, in the same currency or currencies valid for a period 
of 12 months.  

 

13. 6 Claims under Security (Bank Guarantee) 

If the Employer considers itself entitled to any claim under any Bank Guarantee, 
it shall so notify the Contractor, specifying the default of the Contractor upon 
which it bases its claim, and it shall require the Contractor to remedy the same. If 
the Contractor fails to remedy or to take steps to remedy the same within 
fourteen days of receipt of such notice, then the Employer shall be entitled to call 
Security. 

The actual expenditure incurred by the Contractor for extension of BG/Additional 
Insurance Premium shall be reimbursed to the Contractor in case delay in 
completion of project is not attributable to the Contractor. 
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14. Taxes & Duties 
 

14.1 Except as otherwise specifically provided in the Contract, the Contractor shall 
bear and pay all taxes, duties, levies and charges assessed on the Contractor, 
its Sub-Contractors or their employees by Municipal, State or Central 
Government Authorities. 

However, subject to stipulations of the Contract, the payment of duties, taxes, 
levies, etc., will be reimbursed (on actual) against documentary evidence to be 
produced by the Contractor, subject to a ceiling indicated in price schedule(s) of 
the Contract. In no case the reimbursement towards duties and taxes, etc., shall 
exceed the amount indicated in price schedule(s) of the Contract towards duties, 
taxes, levies, etc. except on account of statutory variation in Taxes & Duties and 
/ or imposition  of new taxes and duties. 

All taxes & duties payable outside India in respect of performance of the 
Contract shall be borne & paid by the Contractor. The Employer shall have no 
liability whatsoever on this account. 

14.1.1 The Employer shall issue necessary Concessional Sales Tax 
Declaration Form‘C’ and other Concessional Sales Tax  Declaration 
Form as applicable for State Sales Tax. The deduction of VAT at source 
(TDS) shall be made by the Employer on the value of the Contract price, 
subject to the provisions of the State VAT Act applicable in the State, 
after excluding the value of supplies covered by Central Sales Tax/State 
VAT Act, value of all items for which prices are indicated in foreign 
currencies and value of Design, engineering, Supervision and Technical 
Services. 

14.1.2 The Contractor shall bear and pay all the liabilities in respect of non-
observance of all legal formalities as per various statutory provisions. 

14.1.3 The Contractor shall make “Sale in Transit” as per Section 6(2) of 
Central Sales Tax Act 1956 and all formalities required shall have to be 
observed by the Contractor. 

 
14.2 Notwithstanding Sub-Clause 14.1 hereof, the Employer shall bear and pay 

Customs Duty & Counter Veiling Duty, Cess, and Special Additional Duty, if any, 
on imported Plant & Equipment for which prices indicated in the Contract are in 
Foreign Currencies. 

Customs Duty, Counter Veiling Duty, Cess and Additional Duty of Customs, if 
any, for replacement against short supply, damaged, defective items, of such 
imported Plant & Equipment for which prices indicated in the Contract are in 
Foreign Currencies shall be borne by the Contractor.  

14.2.1 The Contractor shall bear and pay Customs Duty & Counter Veiling 
Duty, Cess, and Additional Duty of Customs, if any, on imported plant & 
equipment for which prices indicated in the Contract are in Indian 
Rupees. 

14.3 Notwithstanding Sub-Clause 14.1 here, the Employer shall bear and pay 
Income Tax, R&D Cess (if applicable), Service Tax and Education Cess on 
imported engineering/ Technical Services, supervision services by Overseas 
Contractor’s experts & training, for which prices indicated in the Contract are in 
Foreign currencies, directly to the authorities, for which required documents will 
be furnished by the Contractor to the Employer. 

14.3.1 The personnel Income Tax of Overseas Contractor’s experts, if payable, 
shall be paid by the Overseas Contractor’s experts directly and the 
Employer shall neither be liable to pay the Income Tax nor for filing the 
tax return for Overseas Contractor’s experts. 

14.3.2 The Employer will furnish to the Overseas Contractor, the original tax 
receipts in connection with payments made under the Contract. 
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14.4 Avoidance of Double Taxation 

14.4.1 In case the Overseas Contractor becomes entitled to receive or receives 
any tax exemptions, reductions, allowances or privileges in the foreign 
country on account of taxes & duties paid by the Employer in India, on 
behalf of the Overseas Contractor for imported supplies & services or 
due to Avoidance of Double Taxation Treaty between Governments of 
Overseas Contractor’s Country & India then the same shall have to be 
reimbursed by the Overseas Contractor to the Employer. 

14.4.2 A certificate from an independent Chartered Accountant stating as given 
thereunder, shall be furnished by the Contractor to the Employer, as 
soon as possible : 

i) Refund / Reimbursement due on account of tax paid by the Employer 
in India, where available under said treaty, has been claimed by the 
Contractor, and 

ii) Refund / Reimbursement obtained, has been paid by the Contractor to 
the Employer. 

14.4.3 The Overseas Contractor shall provide to the Employer expeditiously all 
details, informations, clarifications & documents, to the extent that such 
disclosure is reasonable, as may be required to file the requisite return 
with the Indian Income Tax Authorities to permit the Employer to get the 
same assessed in the most economical manner as per the provisions of 
the Income Tax Act / Agreement for Avoidance of Double Taxation. 

 
14.5 CENVAT 

14.5.1 The Contractor shall submit all Documents required by the Employer to 
avail the CENVAT credit. In case, the Contractor fails to submit the 
required document for availing the CENVAT credit by the Employer in 
respect of supplies, the amount of Excise Duty on such indigenous plant 
& equipment and countervailing duty on imported plant & equipment 
may be recovered by the Employer from the Contractor unless the 
Contractor furnishes proper justification. 

14.5.2 For supply of all imported plant & equipment by overseas suppliers, the 
Contractor shall furnish all required Documents including bill of entry in 
original etc. to enable the Employer to avail the CENVAT Credit. 

14.5.3 Contractors to indicate Minimum Guaranteed CENVAT Credit that can 
be availed by the Employer against materials supplies for subject work. 
In case of any shortfall in CENVAT Credit from that Guaranteed by the 
Contractor the shortfall shall be paid to the Employer by the Contractor. 
However, in case the actual CENVAT benefit is more than the quoted 
amount then 50% of the additional benefit will be passed on to the 
contractor. 

14.5.4 The Employer will issue way bills as required for despatch of materials to 
the Contractor on request. Advance intimation in this regard is to be 
given by the Contractor to the Employer. The Contractor shall comply 
with the requirement of relevant Sales Tax rules regarding utilization of 
the way bills and submission of the counter foils to the employer. In case 
of failure to do so, the Contractor will be responsible for all consequential 
actions and penalties, if any. 
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14.6 Variations in Taxes & Duties 

14.6.1 For the purpose of the Contract, it is agreed that the ‘Contract Price’ 
specified in Article 2 (“Contract Price” & “Terms of Payment”) of the 
Contract Agreement is based on the taxes, duties, levies etc. and 
charges prevailing on Base date (hereinafter called “Tax” in this Sub-
Clause 14.6 hereof). If any rate of tax is increased or decreased, a new 
tax is introduced, an existing tax is abolished, or any change in 
interpretation or application of any tax occurs in the course of the 
performance of Contract, which was or will be assessed on the 
Contractor, Sub-Contractors or their employees in connection with 
performance of the Contract, an adjustment of the Contract Price shall 
be made as per Sub-Clauses 14.6.2 & 14.6.3, hereof, by addition to the 
Contract Price or deduction therefrom, as the case may be. 

14.6.1.1 For Cenvatable taxes & duties such as excise duty, service 
tax and education cess, the adjustment in the Contract Price 
towards variations in taxes, imposition of new taxes or 
abrogation of existing taxes shall be applicable.  

For other taxes & duties, the variations in the taxes, 
enactment of new taxes or abrogation of existing taxes, which 
takes place within the scheduled Contractual delivery / 
execution period shall be applicable. Whereas the variations in 
the taxes, enactment of new taxes or abrogation of existing 
taxes, which takes place during the extended period shall be 
applicable only if the reasons for delay is attributable to 
employer.  

14.6.2 The adjustment in the Contract Price towards variation in the taxes shall 
be made by the Employer on production of the documentary evidences 
by the Contractor. 

14.6.3 The Contract Price shall be adjusted towards variations in taxes in 
respect of only finished equipment supplied by the Contractor to the 
Employer. No adjustment in the Contract price shall be made for 
variations in the taxes on raw-materials, parts, component / intermediate 
components, assemblies / sub-assemblies, etc. 

14.6.4 For the purpose of adjustment in the Contract Price towards variation in 
taxes, the Contract Price shall be the price including price adjustment 
due to variation in price indices, as payable in accordance with 
Appendix-4. 

14.6.5 In case any steel structure is fabricated at Employer’s site after approval 
of the Employer as specified in the Sub-Clause 21.1.1, hereof, beyond 
the items and quantities indicated in the Table-1.3 of the Appendix-1 
and there is saving in payment of duties, taxes, levies, etc. on this 
account then such saving will be recovered by the Employer from the 
Contractor’s bills. 

 
14.7 Service Tax & Education Cess 

14.7.1 Service Tax and Education Cess shall be applicable as per prevalent 
rules.  

Invoices for all Taxable Input Services shall be made to “Steel Authority 
of India Limited – Designated Steel Plant” for availing Service Tax & 
Education Cess Credit under relevant Rules and shall be furnished by 
the Contractor to the Employer for availing Service Tax & Education 
Cess credit. 
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14.7.2 The Contractor shall submit all other Documents required by the 
Employer to avail the Service Tax & Education Cess credit. In case, the 
Contractor fails to submit the required document for availing the Service 
Tax & Education Cess credit by the Employer   in respect of Input 
Services, the same may be recovered by the Employer from the 
Contractor unless the Contractor furnishes proper justification. 

 
14.8 Income Tax 

Any Indian Income Tax which Employer may be required to deduct by law or 
statute, shall be deducted at the source under Indian Income Tax Act on account 
of the Contractor. Employer shall provide the Contractor a certificate for such 
deduction of Tax. The Contractor shall indicate their Permanent Account 
Number with the relevant Income Tax Authority to Employer.  

 
 

D.  CONFIDENTIAL INFORMATION 
 
15. Copyright 
 

15.1 The copyrights in all drawings, documents and other materials containing data 
and information including drawings/ordering specifications / catalogues for fast 
wearing parts furnished by the Contractor to the Employer shall remain vested in 
the Contractor; however the Employer shall have the right to use all such 
drawings, documents and other material, data and information for execution of 
the Contract and operation and maintenance of the Facilities being subject of the 
Contract. 

 
16. Confidential Information 
 

16.1 The Employer and the Contractor shall keep confidential and shall not, without 
the written consent of the other party hereto, divulge to any third party any 
document, data or other information furnished directly or indirectly by the other 
party hereto in connection with the Contract, whether such information has been 
furnished prior to, during or following termination of the Contract. 
Notwithstanding the above, the Contractor may furnish to its Sub-Contractor(s) 
such documents, data & other information it receives from the Employer to the 
extent required for Sub-Contractor(s) to perform its work under the Contract, in 
which event the Contractor shall obtain from such Sub-Contractor(s) an 
undertaking of confidentiality similar to that imposed on the Contractor under this 
clause. 

 
16.2 The Employer shall not use such documents, data and other information 

received from the Contractor for any purpose other than the operation and 
maintenance of the Facilities. Similarly, the Contractor shall not use such 
documents, data and other information received from the Employer for any 
purpose other than the design, procurement of Plant and Equipment, 
construction or such other work and services as are required for the 
performance of the Contract. 

 
16.3 The obligation of a party under Sub-Clauses 16.1 and 16.2 hereof, however, 

shall not apply to that information which 

a) now or hereafter enters the public domain through no fault of that party. 

b) can be proven to have been possessed by that party at the time of disclosure 
and which was not previously obtained, directly or indirectly, from the other 
party hereto. 

c) otherwise lawfully becomes available to that party from a third party that has 
no obligation of confidentiality. 
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16.4 The above provisions of this clause (Clause 16 hereof) shall not in any way 
modify any undertaking of confidentiality given by either of the parties hereto 
prior to the date of the Contract in respect of the Facilities or any part thereof. 

16.5 The provisions of this clause (Clause 16 hereof) shall survive termination, for 
whatever reason, of the Contract. 

 
 
E.  WORK EXECUTION 
 
17. Representatives 

 
17.1 Engineer 

17.1.1 If the Engineer is not named in the Contract, then within fourteen (14) 
days of the Effective Date, the Employer shall notify the Contractor in 
writing the name of the Engineer. The Employer may from time to time 
appoint some other person as the Engineer in place of the person 
previously so appointed. The Engineer shall represent and act for the 
Employer at all times during the currency of the Contract. All notices, 
instructions, orders, certificates, approvals and all other communications 
under the Contract shall be given by the Engineer, except as herein 
otherwise provided. 

 
17.2 Contractor’s Representative 

17.2.1 If the Contractor’s Representative is not named in the Contract, then 
within fourteen (14) days of the Effective Date, the Contractor shall 
appoint the Contractor’s Representative with the consent of Employer.  

17.2.2 The Contractor shall not revoke the appointment of the Contractor’s 
Representative without the Employer’s prior written consent. 

17.2.3 The Contractor’s Representative shall represent and act for the 
Contractor at all times during the currency of the Contract and shall give 
to the Engineer all the Contractor’s notices, instructions, information and 
all other communications under the Contract. All notices, instructions, 
information and all other communications given by the Employer or the 
Engineer to the Contractor under the Contract shall be given to the 
Contractor’s Representative or, in its absence, its deputy, except as 
herein otherwise provided. 

All notices, instructions, information and other communications given by 
the Contractor to the Employer under the Contract shall be given to the 
Engineer, except as herein otherwise provided. 

17.2.4 The Employer may by notice to the Contractor object to any 
representative or person employed by the Contractor in the execution of 
the Contract who, in the reasonable opinion of the Employer, may 
behave inappropriately, may be incompetent or negligent, or may 
commit a serious breach of the Site regulations provided under Sub-
Clause 22.3 hereof. The Contractor on receipt of such notice, shall 
remove such person from the Facilities. If any representative or person 
employed by the Contractor is removed in accordance with Sub-Clause 
17.2.4 hereof, the Contractor shall promptly appoint a replacement. 
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17.3 Co-operation with Other Contractors 

17.3.1 The Contractor shall, upon written request from the Engineer, provide all 
relevant technical information to the other Contractors employed by the 
Employer on or near the Site for any associated Plant & Equipment to 
enable the Employer to obtain the efficient & economical design of the 
associated Plant & Equipment. 

If required by the Contractor, the other contractors of the Employer will 
enter into a confidentiality agreement to ensure the technical information 
is not unlawfully disclosed. 

17.3.2 The Contractor shall, upon written request from the Engineer, give all 
reasonable opportunities for carrying out the work to any other 
Contractors employed by the Employer on or near the Site and shall co-
ordinate with the other Contractors for any interface activity under its 
Scope of Facilities. 

17.3.3 The Contractor shall also so arrange to perform its work as to minimise, 
to the extent possible, interference with the work of other Contractors. 
The Engineer shall determine the resolution of any difference or conflict 
that may arise between the Contractor & other Contractors in regard to 
their work. 

 
18. Work Program 

 
18.1 Program of Performance 

18.1.1 Within three (3) weeks after the effective date of signing the Contract 
Agreement, the Contractor shall prepare and submit to the Engineer the 
Master PERT Network (Hard & soft) for the performance of the Contract, 
showing the sequence in which it proposes to design, manufacture, 
transport, assemble, install and pre-commission the Facilities, as well as 
the date by which the Contractor reasonably requires that the Employer 
shall have fulfilled its obligations under the Contract as per Clause 10 
hereof, so as to enable the Contractor to execute the Contract in 
accordance with the programme and to achieve Acceptance of the 
Facilities in accordance with the Contract. 

18.1.2 The Master PERT Network so submitted by the Contractor shall accord 
with the Time Schedule included in Appendix-2 (Time Schedule) to the 
Contract Agreement and any other dates and periods specified in the 
Contract. 

18.1.3 The Engineer shall approve the Master PERT Network after scrutiny and 
discussions with the Contractor within two (2) weeks of submission of 
Master PERT Network. The Contractor shall submit finalised Master 
PERT Network in number of copies as required by the Employer. 

18.1.4 Based on the finalised Master PERT Network as per Clause 18.1.3 
hereof, the Contractor shall submit L-1 & L-2 Network for each unit of the 
Facilities progressively within five (5) to twelve (12) weeks from the 
Effective Date of the Contract. These Networks shall be approved by the 
Engineer within three (3) weeks of the submission. 

18.1.5 The Contractor shall update and revise the finalised Master PERT 
Network as and when appropriate or when required by the Engineer, but 
without modification in the Times for Completion given in the Clause 1.1 
of Appendix-2 and any extension granted in accordance with Clause 42 
hereof, and shall submit all such revisions to the Engineer. 
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18.1.6 The Contractor shall intimate the Employer / Engineer, in writing well in 
advance, about the requirement of shut down of any of the existing Units 
/ facilities for inter-connection / incorporation of additional units / 
facilities. The shutdown period shall be mutually discussed and finalised. 
The work to be undertaken round the clock during the shut down period 
shall be planned meticulously by the Contractor to reduce the shut down 
period to the minimum. 

 
18.2 Progress Report 

18.2.1 The Contractor shall monitor progress of all the activities specified 
Program of Performance hereof, and submit to the Engineer a progress 
report along with Computerised Network Analysis Report every month. 

18.2.2 The progress report shall be in a form acceptable to the Engineer and 
shall indicate: (a) percentage completion achieved compared with the 
planned percentage completion for each activity; and (b) where any 
activity is behind the program, giving comments and likely 
consequences and stating the corrective action being taken. 

18.2.3 Progress Review Meeting 

Employer shall arrange progress review meeting periodically (not 
exceeding 3 months) to monitor the progress of the work. It will be 
mandatory on the part of the Leader of the Consortium to attend such 
meetings with their Consortium Members. 

 
18.3 Progress of Performance 

18.3.1 If at any time the Contractor’s actual progress falls behind the Program 
of Performance hereof,  or  it  becomes   apparent   that  it  will  so  fall  
behind,  the Contractor shall, at the request of the Engineer, prepare 
and submit to the Engineer a revised program, taking into account the 
prevailing circumstances, and shall notify the Engineer of the steps 
being taken to expedite progress so as to attain Completion of the 
Facilities within the Time for Completion under Sub-Clause 8.1 (Time 
for Completion) hereof, any extension thereof entitled under Sub-Clause 
42.1 (Extension of Time for Completion) hereof, or any extended period 
as may otherwise be agreed upon between the Employer and the 
Contractor. 

 
18.4 Work Procedures 

18.4.1 The Contract shall be executed in accordance with the Contract 
Documents including Appendices to the Contract Agreement and  
Annexure hereof. 

18.4.2 The Contractor may execute the Contract in accordance with its own 
standard project execution plans and procedures to the extent that they 
do not conflict with provisions contained in the Contract. 

 

18.5 Manpower Requirement for Operation & Maintenance of Facilities 

18.5.1 The Contractor shall submit to the Employer within a reasonable period 
but not later than six (6) months from the Effective Date of the Contract, 
the recommended manpower requirement category wise and unit wise 
for the regular operation of the Facilities at the Guaranteed Production 
Capacity as per Contract. The manpower requirement shall include the 
requirement for the maintenance of the Facilities. The Contractor shall 
also submit job specifications for each category of personnel particularly 
in the critical positions to enable the Employer to deploy / recruit such 
personnel. 
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18.6 Training 

18.6.1 The Contractor shall identify the key positions and number of persons 
both in maintenance and operations department to be trained for 
efficient running of the plant.  

18.6.2 The Contractor shall arrange for training of the personnel of the 
Employer, abroad / in India for the man-days indicated in Table-1 of 
Appendix-1 of Contract Agreement.  

18.6.3 The Contractor shall submit Schedule for Training of personnel of the 
Employer within a reasonable period but not later than six (6) months 
from the Effective Date of Contract. The schedule shall be mutually 
agreed upon between the Employer and the Contractor. 

18.6.4 The Contractor shall supply five (5) copies of Training Manuals, 
Instructions and other connected literature to the Employer in English 
Language. In addition, each trainee shall be provided the necessary 
manuals, literatures etc. 

 
19. Subcontracting 

 
19.1 List of Approved Vendors (Appendix-6) forming a part of the Contract 

Agreement, specifies major items of supply or services and indicates name of 
approved Vendors against each item. Insofar as no Vendor is listed against any 
such item, the Contractor shall prepare a list of Vendors for such item for 
inclusion in approved list given in Appendix-6 of the Contract Agreement.  

Any change/ addition in the vendor list shall require prior approval of the 
employer.  

The contractor may engage sub-contractors with the prior approval of employer 
as per stipulated procedures of the employer.  

Such approval, by the Employer for any of the Sub-Contractors / Vendors shall 
not relieve the Contractor from any of its obligations, duties or responsibilities 
under the Contract. 

19.2 On the request of the Contractor, the Employer may make direct payment in 
respect of equipment supply / work to the Sub-Contractor / Vendor on 
certification by the Contractor. 

 
20. Design and Engineering 
 

20.1 Specifications and Drawings 

20.1.1 The Contractor shall execute the basic and detailed design and the 
engineering work in compliance with the provisions of the Contract, or 
where not so specified, in accordance with good engineering practice. 

20.1.1.1 The Contractor shall be responsible for any discrepancies, 
errors or omissions in the specifications, drawings and other 
technical documents that it has prepared, whether such 
specifications, drawings and other documents have been 
approved by the Engineer / Consultant or not, provided that 
such discrepancies, errors or omissions are not because of 
inaccurate information furnished in writing to the Contractor by 
or on behalf of the Employer. 
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20.2 Codes and Standards 

Wherever references are made in the Contract to codes and standards in 
accordance with which the Contract shall be executed, the edition or the revised 
version of such codes and standards current at the date of bid submission shall 
apply unless otherwise specified. During Contract execution, any changes in 
such codes and standards shall be applied after approval by the Engineer / 
Consultant & shall be treated in accordance with Clause 41 hereof. 

 
20.3 Approval / Review of Technical Documents by Engineer / Consultant 

20.3.1 The Contractor shall prepare (or cause its Subcontractors to prepare) 
and furnish to the Engineer / Consultant the drawings / documents listed  
at Sub-Clause 2.2 of Appendix-2 to the Contract Agreement for 
approval or review as specified and in accordance with the requirements 
of Sub-Clause 18.1 (Program of Performance) hereof. 

20.3.2 Any part of the Facilities covered by or related to the drawings / 
documents to be approved by the Engineer / Consultant shall be 
executed only after the Engineer / Consultant’s approval thereof. 

20.3.3 Sub-Clauses 20.3.5 through 20.3.9 hereof, shall apply to those 
drawings/ documents requiring the Engineer / Consultant’s approval, but 
not to those furnished to the Engineer / Consultant for its reference only. 

20.3.4 To enable the Employer to accord approval and to review documents 
the Contractor shall submit back-up data / drawings / basic calculations / 
assumptions as may be required by the Employer / Consultant. 

20.3.5 Within fourteen (14) days after receipt by the Engineer / Consultant of 
any drawings / document requiring the Engineer / Consultant’s approval 
in accordance with Sub-Clause 20.3.1 to 20.3.3 hereof, the Engineer / 
Consultant shall either return one copy thereof to the Contractor with its 
approval endorsed thereon or shall notify the Contractor in writing of its 
disapproval thereof and the reasons therefor and the modifications that 
the Engineer / Consultant proposes. 

20.3.6 The Engineer / Consultant shall not disapprove any document, except 
on the grounds that the document does not comply with some specified 
provision of the Contract or that it is contrary to good engineering 
practice. 

20.3.7 If the Engineer / Consultant disapproves the drawing / document, the 
Contractor shall modify the drawing / document and resubmit it for the 
Engineer / Consultant’s approval in accordance with Sub-Clause 20.3.5 
hereof. The Engineer/Consultant will not give any new comment on the 
revised drawing, wherein all comments have been incorporated by the 
Contractor in the revised drawing. If the Engineer / Consultant approves 
the drawing / document subject to modification(s), the Contractor shall 
make the required modification(s), whereupon the document shall be 
deemed to have been approved. 

20.3.8 The Engineer / Consultant’s approval, with or without modification of the 
document furnished by the Contractor, shall not relieve the Contractor of 
any responsibility or liability imposed upon it by any provisions of the 
Contract. 

20.3.9 The Contractor shall not depart from any approved drawing / document 
unless  the Contractor has first submitted to the Engineer / Consultant 
an amended drawing / document and obtained the Engineer / 
Consultant’s approval thereof, pursuant to the provisions of this Sub-
Clause 20.3 hereof. 
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20.4 Civil Engineering Work 

20.4.1 The Contractor shall carryout Civil Engineering Work as per the 
Technical Specification in accordance with conditions given below: 

20.4.1.1 The Contractor shall make its own arrangement for all labour, 
construction, tools & tackles & construction materials. All 
temporary approach roads to the site for carrying out 
construction work shall be constructed and maintained by the 
Contractor at its own cost. 

20.4.1.2 The Contractor shall make arrangement at its own cost for 
drawing and distributing water and power from a single point 
each, where water and power will be provided by the 
Employer. The Contractor should have adequate water 
storage capacity to meet its requirements. 

20.4.1.3 The Contractor shall take all necessary precautions to avoid 
damage to any property of the Employer or any third party. 
The Contractor shall also ensure that the progress of work of 
other Contractors in the adjoining areas is not hindered. 

20.4.1.4 The Contractor shall take all precautions during execution, 
especially while excavating to avoid interference with or 
damage to underground works, such as cables, pipe lines, 
drains, etc. and provide all possible protection to these works 
and in case they are damaged, rebuild / divert them at its own 
cost. 

20.4.1.5 The Contractor shall carry out, at its own cost, necessary 
precision survey to set out and check the setting of all works 
including foundation & anchor bolts, etc., to the required 
tolerances using the grid reference points available in the 
plant site. 

20.4.1.6 Materials brought to the site shall not be removed from the site 
without the written consent of the Employer. The Contractor 
shall submit well in advance for approval of all samples, 
specimens as the Employer may demand from time to time. 
Any material brought to site and rejected by the Employer 
shall be removed by the Contractor from the site of work 
immediately. 

20.4.1.7 The Employer may during the progress of work, order the 
removal of part or whole of the work executed, found not in 
accordance with the approved drawings / specifications / 
written instructions. No extra claims shall be entertained for 
removal & re-execution of such work. 

20.4.1.8 No work shall be covered up or put out of view without the 
clearance of the Employer. In the event of failing to do so, the 
Contractor shall uncover any part of the work or make 
openings in or through the works as the Employer may direct 
and they shall be made good with materials approved by the 
Employer and should match with workmanship of the 
surrounding work. 

20.4.1.9 The Contractor shall provide sufficient strong and stable 
stagings so as to ensure safety of the labour & structures. 

20.4.1.10 The Contractor shall dismantle and remove the stagings and 
other temporary facilities like stores, offices, labour camp, etc., 
on completion of work, clear and clean the site where such 
temporary facilities were built and restore the same to original 
condition. 
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20.4.1.11 After completion of work, the Contractor shall carry out 
microlevelling of the site within battery limit ensuring proper 
grades and slopes to achieve efficient drainage of the site. 
The Contractor shall remove all debris, surplus earth, etc., and 
dump the same at place(s) as directed by the Employer within 
a distance of 10 km from the site. 

20.4.1.12  

a) The cost of testing of concrete and any other material, shall 
be borne by the Contractor. 

b) The Contractor shall install its own testing facilities at site 
for testing of construction materials like cement, 
aggregates, concrete cubes, soil etc. 

c) Testing shall be carried out by the Contractor in the 
presence of Employer’s representative. However, the 
Contractor shall arrange for such testing, in case of 
exigencies on the Employer’s instructions, at any other 
testing laboratory as approved by the Employer without 
any extra cost to the Employer. All test results shall be 
submitted by the Contractor to the Employer for his 
approval. 

d) Any special measures or techniques which may be 
necessary for construction of structures, e.g., dewatering, 
sheet piling, diaphragm walls, well sinking, well point 
system, continuous pouring of concrete, etc., shall be 
deemed to have been taken into account by the Contractor 
and no extra claim, whatsoever, shall be entertained. 

20.4.1.13 In respect of any portion of works which is to be embedded or 
covered up by other works, the Contractor shall submit them 
to Employer for technical inspection and have the necessary 
clearance certificates duly signed by the Employer and 
Contractor before letting such portion to be embedded or 
covered. 

20.4.1.14 Wherever works are to be carried out in proximity or within 
existing facilities, Contractor may have to adopt special 
methodology of construction suited to prevailing conditions. 
The Contractor shall make necessary schemes in advance 
and finalise the same with the approval of the Engineer / 
Consultant. 

20.4.2 Construction Water 

20.4.2.1 Construction & Drinking water shall be supplied free of cost by 
the Employer to the Contractor at a single point within a 
distance of 300 m from the battery limit. The Contractor shall 
make its own arrangements to lay and maintain necessary 
distribution lines, valves, etc., from this point at its own cost. 

20.4.2.2 The Contractor shall be responsible to store water in sufficient 
quantities to meet its requirements and ensure that there is no 
wastage of water. Quantum of supply will depend on 
availability and no claim for shortfall shall be allowed by the 
Employer. 



 

SBD  Page 103 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

20.4.3 Construction Power 

20.4.3.1 The Employer will supply 415V, 3-Phase four wire AC power 
in bulk at one point within 300 meters of battery limit, for 
construction & erection free of charge. The Contractor shall 
make its own arrangements to lay and maintain necessary 
distribution lines and wiring at its own cost. Electrical power for 
fabrication work, if any, envisaged at site shall be supplied, 
metered and charged at the rate prevailing from time to time. 

20.4.3.2 The Contractor shall ensure that the electrical equipment 
employed by the Contractor will be such that the aggregate 
power factor does not fall below 0.8 at the Employer’s terminal 
point. 

20.4.3.3 The electrical installations for construction power shall 
conform to Indian Electricity Rules.  

20.4.3.4 The Contractor will employ Electricians having valid Electrical 
Licence for carrying out the installations as well as for 
maintenance. 

20.4.3.5 The Contractor shall be responsible for all damages, losses, 
etc., if it is due to the Contractors negligence, improper 
installation, operation and/ or maintenance of Contractors part 
of installations. 

20.4.4 Structural Load Test 

The Contractor shall carry out structural load test on any part of the 
building / structure at its own cost if such structural load test is warranted 
due to unsatisfactory test results of concrete cubes and if so directed by 
the Employer. 

20.4.5 Royalties for the Construction Materials 

20.4.5.1 Royalties for the construction materials, e.g., sand, stone 
aggregates, boulders, moorum etc. as prescribed from time to 
time by the State Government shall be recovered from the bills 
of the Contractor and paid to the State Government by the 
Employer if there is a demand from statutory authorities in this 
regard. The Contractor shall submit necessary documentary 
evidence that the Contractor has paid the royalties directly to 
the statutory authorities at source. 

20.4.6 Explosives 

20.4.6.1 In case explosives are required for blasting of hard rock, the 
same shall be arranged by the Contractor at its own cost. 
Fulfillment of statutory obligations shall be the responsibility of 
the Contractor.  

 
21. Procurement 
 

21.1 Plant & Equipment, Structures, Refractories, etc. 

21.1.1 The Contractor shall not carry out fabrication work at Employer’s site 
without necessary prior approval from the Employer.  

 

21.2 Import Licence & Export Licence 

21.2.1 Import Licence 

In case of requirement of any import license, the same shall be arranged 
by the Employer and the Contractor shall provide necessary assistance. 
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21.2.2 Export Licence 

The Contractor, if required for execution of Contract, shall obtain and 
maintain the necessary Export Licence from the competent authorities 
and shall pay at his cost any fee connected therewith. Failure to obtain 
and maintain Export Licences shall not be considered as Force Majeure.  

 
21.3 Packing 

21.3.1 The Contractor shall include and provide for securely protecting and 
packing the materials so as to avoid loss or damage during handling & 
transport by air, sea, rail and road. 

21.3.2 All packing cases, packing and other similar materials shall be new and 
supplied free by the Contractor and same will not be returned.  

21.3.3 Notwithstanding anything stated in this clause, the Contractor shall be 
entirely responsible for loss, damage or depreciation or deterioration to 
the materials & supplies due to faulty and / or insecure packing. 

 
21.4 Transportation 

The Contractor shall be entitled to select any safe mode of transport operated by 
any person to carry the Plant & Equipment, Structures, Refractories, Spares, 
Tools & Tackles, First fill of Lubricants, etc. 

21.4.1 Transportation by Ship/ Air 

21.4.1.1 The Indian Contractor shall be free to transport the material 
through any reputed shipping agency. 

21.4.1.2 The Bills of Lading should be drawn so as to show: 

SHIPPERS Any shipping agency of international repute 

CONSIGNEE Steel Authority of India Limited 

Designated Steel Plant (ref. 1.1 of SCC). 

PORT OF DISCHARGE - [Contractor to indicate] 

21.4.1.3 The Contractor shall forward the non-negotiable copies of the 
shipping documents to the employer indicating the freight and 
insurance value of the consignment immediately after 
shipment of each consignment. 

21.4.2 Transportation by Wagons 

21.4.2.1 In case of despatch of consignment in Railway wagons, the 
Contractor shall ensure that the following is observed by the 
Contractor and their Sub-contractors : 

i) Identify, place necessary indents on the Railways and 
obtain at the appropriate time the correct type of wagons 
required, keeping in view the consignments to be 
despatched. 

ii) In case of over dimensioned (O.D.) consignments, the 
Contractor shall obtain the sanction for movement of the 
O.D. Consignment from the Railways. 

iii) Non-availability of special wagon or handling the 
consignments shall not be an excuse for payment of 
demurrage and if so shall be to the Contractor’s account. 

iv) Care being taken to avoid all possible chances of damages 
during transit and to ensure that all packages are firmly 
secured. 

v) The destination shall be indicated in SCC. 
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21.4.2.2 The RR / Challans duly endorsed by the Engineer or 
Authorised representative of the Employer, will be handed 
over to the Contractor for taking delivery of consignments from 
Railway unloading the same from wagons and subsequent 
handling, transportation and storage at site after submission of 
custody-cum-indemnity bond in the form provided in the 
Bidding Document or in another form acceptable to the 
Employer. The demurrage charges, if any, will be payable by 
the Contractor. 

21.4.2.3 The consignee for rail despatches shall be clearly marked as 
Designated Steel Plant (ref. 1.1 of SCC), Steel Authority of 
India Limited. 

21.4.3 Transportation by Road 

21.4.3.1 In case of the consignments despatched by road, the 
Contractor shall ensure that the following is observed by the 
Contractor and the Sub-contractors : 

i Identify and obtain the correct type of trucks / trailers, 
keeping in view the nature of consignments to be 
despatched. 

ii Care being taken to avoid all possible chances of damages 
during transit to ensure that all packages are firmly 
secured. 

iii All consignments despatched by road shall be on “Door 
Delivery” and freight paid basis. 

21.4.3.2 The RR / Challans duly endorsed by the Engineer or 
Authorised representative of the Employer, will be handed 
over to the Contractor for taking delivery of consignments from 
Trucks, unloading the same from Trucks and subsequent 
handling, transportation & storage at site after submission of 
Custody-cum-Indemnity Bond in the form provided in the 
Bidding Document or in another form acceptable to the 
Employer. The demurrage charges, if any, will be payable by 
the Contractor. 

21.4.3.3 The consignee for road despatches shall be clearly marked as 
Designated Steel Plant (ref. 1.1 of SCC), Steel Authority of 
India Limited. 

21.4.4 Shipping Documents for imported Plant & Equipment, Structures, 
Refractories, etc. 

21.4.4.1 The Overseas associates of the Contractor shall send the 
following shipping documents through Banks to the Employer: 

a) Three (3) original and 3 (three) copies of clean Bill of 
Lading or one (1) clean Airway Bill / House Airway Bill & 3 
(three) copies, in case of air freight. 

b) One (1) original & three (3) copies of Contractor’s signed 
Invoices. 

c) Four (4) copies of Packing List. 

d) Four (4) copies of Certificate of Country of Origin. 

e) Four (4) copies of Inspection Certificate/ Despatch 
Clearance Certificate issued by the Engineer / Employer’s 
Authorised Representative  
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f) Four (4) copies of certificate from the Contractor to the 

effect that drawings and catalogues for Customs clearance 
purpose have been kept with the packages for shipment. 

g) Four (4) copies of Manufacturer’s Guarantee / Warranty / 
Quality Test Certificate. 

h) Proof of Insurance. 

i) Four (4) copies of Certificate from the Overseas Contractor 
to the effect that the contents in each case are not less 
than that entered in the Invoices and Packing Lists and the 
Quality are guaranteed as new and as per the relevant 
Technical Specifications. 

21.4.4.2 The Overseas associates of the Contractor shall send the 
documents as listed above, in one set, to the Employer at the 
address given in the SCC and Letter of Credit. 

21.4.4.3 The Contractor shall send the following documents with the 
cargo: 

• Quality Certificate (one copy) 

• Packing List six (6) copies comprises two (2) copies in 
case No. 1 of each consignment and four (4) copies in 
each case (three inside the Box and one copy in a special 
packet at the outer side of the Box). 

21.4.5 Despatch Documents for Transportation of Plant & Equipment, 
Structures, Refractories, etc. by Wagon & Road 

21.4.5.1 The Contractor shall arrange to despatch the following 
documents to the Employer at the address given in the SCC. 

a) Four (4) photo copies of the clean rail / lorry receipt. 

b) Four (4) copies of Contractor’s signed invoice. 

c) Four (4) copies of Challan and Packing List.  

d) Four (4) copies of Inspection Certificate/ Despatch 
Clearance Certificate issued by the Engineer / Employer’s 
Authorised Representative  

e)  Four (4) copies of manufacturer’s test certificate. 
 
21.5 The Contractor shall be responsible for obtaining, if necessary, approvals from 

the authorities for transportation of the Plant and Equipment. The Employer shall 
use its best endeavors in a timely and expeditious manner to assist the 
Contractor in obtaining such approvals, if requested by the Contractor. The 
Contractor shall indemnify and hold harmless the Employer from and against 
any claim for damage to roads, bridges or any other traffic facilities that may be 
caused by the transport of the Plant and Equipment to the Site. 

 
21.6 Customs Clearance 

21.6.1 The original shipping documents shall be handed over to the Contractor 
by the Employer for Port clearance and Customs clearance and taking 
delivery of consignments from Port, subsequent handling, transportation 
and storage at site, against submission of the Custody-cum-Indemnity 
Bond for full value of supplies in the form provided in the Bidding 
Document or in another form acceptable to the Employer. 

21.6.2 The cheque/ Demand Draft (DD) will be handed over to Contractor by 
the Employer for payment of custom duty, CVD, ADC etc.  
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21.6.3 For the demurrage / Port charges, if any, on account of the delay in 

Custom/ Port clearance, the party responsible for such delay shall bear 
the charges.  

 
21.7 Processing/ Assembly 

21.7.1 Some imported equipment/components under this Contract included in 
the scope of Foreign Contractor (for which prices are quoted in Foreign 
Currency) as listed in Annexure hereto may be required by other Indian 
Consortium Member for further processing/assembly. The Indian 
Contractor (Consortium member) shall clear such equipment/ 
components from Indian port and shall arrange to despatch them to 
other Consortium Member after giving a Custody-cum Indemnity Bond 
for the landed cost of such imported equipment/components to 
indemnify the Employer. These equipment/ components shall be 
considered as free supply by Employer. The Consortium member 
receiving the equipment/components for further processing/assembly, 
shall avail CENVAT benefit on account of Countervailing Duty on such 
imported equipment/component and shall include the cost of such 
imported equipment/components in assessable value for payment of 
Excise Duty and provide necessary documents so as to enable 
Employer to avail CENVAT benefit on total assembly including the 
imported equipment/components. Excise Duty shall be reimbursed on 
actual against documentary evidence to be produced by the Contractor, 
subject to a ceiling indicated in Price Schedule given in Appendix -1. All 
taxes and duties shall be included in the Contract Price quoted. 
Employer shall have no additional liability whatsoever including taxes 
and duties and minimum Cenvat commitments. 

21.7.2 Some equipment/components under this Contract included in the scope 
of Indian Contractor (for which prices are quoted in Indian Rupees) as 
listed in Annexure hereto may be required by other Indian Consortium 
Member for further processing/assembly. These equipment/components 
shall be directly dispatched by the concerned Contractor to the other 
Consortium Member. The Consortium Member receiving the 
equipment/components for further processing/assembly, shall avail 
CENVAT benefit on account of Excise Duty on such 
equipment/components and shall include the cost of such 
equipment/components in assessable value for payment of Excise Duty 
and provide necessary documents so as to enable Employer to avail 
CENVAT benefit on total assembly including the said 
equipment/components. Excise Duty shall be reimbursed on actual 
against documentary evidence to be produced by the Contractor, 
subject to a ceiling indicated in Price schedule given in Appendix-1. All 
taxes and duties shall be included in the Contract Price quoted. 
Employer shall have no additional liability whatsoever including taxes 
and duties and minimum CENVAT commitments. Payment shall be 
released to the Contractors only after receipt of material at Employer’s 
site. 

21.7.3 Any item/ part of the existing equipment required to be taken out of plant 
premises for job work shall be issued to the Contractor on submission of 
Bank Guarantee for equal value of the item/ part. The value of the item 
of the part shall be indicated by Employer. The Bank Guarantee shall be 
issued and payable at Place, where site is located and shall be kept 
initially valid for a suitable period to be mutually agreed. However, in 
case value of such items is less than 20% of the respective Performance 
Bank Guarantee, no additional Bank Guarantee is required to be 
submitted and the materials can be taken out against Indemnity Bond.  



 

SBD  Page 108 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
21.7.4 After job work, the items/ parts shall be returned immediately but not 

later than 180 days from the date of removal. The scrap if any, 
generated during job work shall be the property of the Contractor. The 
Contractor shall be required to submit the documentary evidence in 
support of payment of excise duty on the scrap generated, if any, during 
job work. The relevant portion of Excise Rule 4(5) (a) shall be applicable. 

 
22. Installation 

 
22.1  Setting out 

22.1.1 Bench Mark: The Contractor shall be responsible for the true and 
proper setting-out of the Facilities periodically in relation to bench marks, 
reference marks, check lines and levels provided to it in writing by or on 
behalf of the Employer. 

22.2 Contractor’s Supervision: The Contractor shall give or provide all necessary 
superintendence during the installation of the Facilities, and the Contractor’s 
Representative(s) shall be constantly on the Site to provide full-time 
superintendence of the installation.  The Contractor shall provide and employ 
only technical personnel who are skilled and experienced in their respective 
discipline and supervisory staff who are competent to adequately supervise the 
work at hand. 

 
22.3 Labour 

22.3.1 The Contractor shall provide and employ on the Site in the installation of 
the Facilities such skilled, semi-skilled and unskilled labour as is 
necessary for the proper and timely execution of the Contract. 

22.3.2 The Contractor shall at all times during the progress of the Contract use 
its best endeavours to prevent any unlawful, riotous or disorderly 
conduct or behaviour by or amongst its employees & labour and labour 
of its Sub-Contractors / Vendors. 

22.3.3 Labour Rules 

22.3.3.1 In respect of all labour directly or indirectly employed on the 
works by the Contractor, the Contractor shall comply with and 
implement all the Provisions of the Contract Labour 
(Regulation and Abolition) Act 1970, or any amendment 
thereof, and all legislations and Rules of the State and / or 
Central Government or other local authority formed from time 
to time governing the protection of health, sanitary 
arrangements, wages, welfare and safety of labour employed 
on the works and the Contractor shall be deemed to the 
Principal Employer for this purpose. The rules and other 
statutory obligations with regard to fair wages, welfare and 
safety measures, maintenance of register, etc., will be 
deemed to be part of the Contract. The Contractor will get 
itself registered with the concerned statutory authorities as 
provided in the Act and shall be directly responsible of the 
authorities thereunder for compliance with the provisions 
thereof. 

22.3.3.2 Reporting of Accidents 

The Contractor shall be responsible for the safety of its own 
and its Sub-Contractors’ workmen and employees. All 
accidents at site are to be immediately reported to the 
required authorities. The Contractor shall be responsible for all 
such accidents. 



 

SBD  Page 109 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
22.3.3.3 Preservation of Peace 

The Contractor shall take requisite precautions and use its 
best endeavor to prevent riotous or unlawful behaviours by, or 
amongst his workmen and / or others employed on the works, 
by the Contractor its Sub-Contractors and for the preservation 
of peace and protection of the inhabitants and security of the 
property in the neighbourhood of the works / site.  

22.3.3.4 Use of Intoxicants 

The use or sale of ardent spirits or other intoxicating 
beverages, upon  the   works  or  in   any  of   the   building,  
boarding  houses, encampments or other tenements owned, 
occupied by or within the control of the Contractor or any of its 
employees or its Sub-Contractor is strictly forbidden and the 
Contractor shall secure strict compliance. 

22.3.3.5 Observance by Sub-Contractors 

The Contractor shall also be responsible for the compliance of 
all the rules & regulations by his Sub-Contractor(s) 

22.3.4 Contract Labour Rules 
22.3.4.1 The Contractor will get himself registered with the concerned 

statutory authorities as provided in the Act and shall be 
directly responsible to the authorities for compliance with the 
provisions thereof and SAIL – Designated Steel Plant shall 
have no relation of Employer and Employee for contractual 
worker / labour. 

22.3.4.2 The Contractor shall also maintain all 
records/register/return/cards such as: 

(a) Register of workmen employed by Contractor   
(b) Employment Card  
(c) Muster Roll 
(d) Register of wages-cum-muster roll 
(e) Submission of Return 

 
22.3.5 Compliance with Statutory Laws and Other Regulations of Govt. / 

Local Authority 

All statutory / labour rules of Govt./local authorities as applicable at, 
Steel Plant site shall be strictly followed by Contractor. Contractor shall 
indemnify Employer against any such implication. 

The following Acts with latest amendment thereof shall be complied with 
by the Contractor: 

a) Employee Provident Fund & Misc. Provision Act, 1952. 
b) Contract Labour Act (Regulation and Abolition Act, 1970 
c) Minimum Wages Act, 1948 
d) Payment of Wages Act, 1936 
e) Workmen Compensation Act, 1923. 
f) Factories Act, 1948 
g) Apprenticeship Act, 1961 
h) Family Pension Act, 1952 
i) ESI Act 
j) Shops & Establishments Act 
k) Cess Act,1996 
l) Any other statutory Act relevant to in this regard 
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22.4 Contractor’s Equipment 

22.4.1 The Contractor shall mobilise all construction equipment, tools, tackles & 
consumables to ensure timely completion of work and quality of 
workmanship. On request, the Employer may provide the Contractor any 
special handling / construction equipment needed in the interest of work 
subject to availability and on payment of hire charges and other 
conditions of Employer. However, overhead crane may be provided 
depending on availability, free of charge. 

 
22.5 Site Regulations and Safety 

22.5.1 The Contractor shall comply with the Site regulations, during the 
execution of the Contract at the Site, as given under the Chapter “Safety 
in Contract Works” (IPSS in Steel Industry). 

22.5.2 The employees /labour of the Contractor / Sub-Contractor and Plant & 
Equipment brought to Site shall be subject to gate pass to be issued by 
Security Department or the respective Department. 

22.5.2.1 Preparation of gate pass normally takes around 10 days time. 
The Contractor / Sub-Contractor shall plan their programme in 
advance accordingly. 

22.5.2.2 Employer shall have the right to refuse the gate pass to any 
workers/representatives without assigning any reason. The 
contractor shall ensure that gate pass issued to their workers/ 
representatives/ Sub-contractors are not misused. All 
representatives/ workers of the Contractors/ Sub-Contractors 
shall possess admit pass. 

 
22.6 Erection 

 
22.6.1 The Contractor shall provide all temporary ladders, scaffolding materials, 

platforms, supports and other necessary facilities required for handling, 
erection, testing and visual inspection of supplies at the point of 
installation and shall also provide necessary packing plates, wedges, 
shims, levelling screws etc., required for erection of equipment and 
structures. 

 
22.6.2 The Contractor shall return to the Employer all crates, packing cases 

and packing materials and all returnable supplies at a place and manner 
designated by the Employer. 

 
22.6.3 The Contractor shall provide erection consumables like oxygen and 

acetylene gas, welding rods, solder lugs, oil, grease, kerosene, cotton 
waste, etc., required for erection of plant equipment and steel structures. 

 
22.6.4 The Contractor shall construct and maintain its own site offices and 

stores as required for the work and arrange for maintaining in neat 
manner of the area placed at the Contractor’s disposal. The temporary 
allotment of land for the purpose of site office, stores and temporary 
works for execution of Contract, shall be on the following terms : 

22.6.4.1 Land will be allotted free of charge for the purpose of site 
office & stores 

22.6.4.2 The allotment shall remain valid till the period of Contract and 
shall automatically cease after expiry of the Defect Liability 
period of the Contract. The validity shall also automatically 
cease on termination of Contract due to any reason 
whatsoever. 
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22.6.4.3 On completion of the work and expiry of the Defect Liability 

period, the Contractor shall remove all structures built by the 
Contractor and restore the land to its original condition. 

22.6.5 The Contractor shall provide sufficient fencing, notice boards and lights 
to protect and warn others as may be considered necessary by the 
Employer / Consultant.  

22.6.6 All guarantees and test certificates obtained by the Contractor during the 
execution of work shall be transferred to the Employer before issue of 
Preliminary Acceptance Certificate. 

22.6.7 The plant & equipment and structures will be erected by contractors as 
per the instructions of equipment suppliers and the contractor shall use 
to the maximum extent, pre-assembly and mechanization in order to 
fulfill the erection and construction targets.  

22.6.8 The Contractor shall be responsible for protection and / or diversion of 
underground and all existing overground services, wherever required 
and / or diversion of the underground services which are indicated in the 
drawing made available to the Contractor. In case there are 
underground services which need to be protected and / or diverted but 
are not shown in the drawing, the Contractor shall be responsible to 
execute the same at extra price, if any, to be mutually agreed between 
Contractor & Employer. 

 
22.7 Emergency Work 

 
If, by reason of an emergency arising in connection with and during the 
execution of the Contract, any protective or remedial work is necessary as a 
matter of urgency to prevent damage to the Facilities, the Contractor shall 
immediately carry out such work. If the Contractor is unable or unwilling to do 
such work immediately, the Employer may do or cause such work to be done as 
the Employer may determine that it is necessary in order to prevent damage to 
the Facilities. 

In such event the Employer shall, as soon as practicable after the occurrence of 
any such emergency, notify the Contractor in writing of such emergency, the 
work done and the reasons therefor. If the work done or caused to be done by 
the Employer is work that the Contractor was liable to do at its own expense 
under the Contract, the reasonable costs incurred by the Employer in connection 
therewith shall be paid by the Contractor to the Employer. Otherwise, the cost of 
such remedial work shall be borne by the Employer. 
 

22.8 Site Clearance 
 

22.8.1 In the course of carrying out the Contract, the Contractor shall keep the 
Site reasonably free from all unnecessary obstruction, store or remove 
any surplus materials, clear away any wreckage, rubbish or temporary 
works from the Site, and remove any Contractor’s Equipment no longer 
required for execution of the Contract. 

22.8.2 After Completion of all parts of the Facilities, the Contractor shall clear 
away and remove all wreckage, rubbish, debris and surplus material of 
any kind from the Site, and shall leave the Site and Facilities clean and 
safe. 
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22.9 Lighting, Fencing and Watching 
 

The Contractor shall provide and maintain at its own expense all lighting, 
fencing, and watching when and where necessary within battery limit for the 
proper execution and the protection of the Facilities and for the safety of the 
public. 

 
22.10 Work at Night and on Holidays 

 
As and when the Engineer considers it necessary to carry out work on extended 
hours / three shift basis or on Public Holidays so as to meet the Time for 
Completion and request the Contractor to carry out work on extended hours / 
three shifts or on Public Holidays, the Contractor shall carry out the work 
accordingly to meet the Time of Completion. 

 
23. Test and Inspection 
 

23.1 After finalisation of Billing schedule, the equipment/ items to be inspected shall 
be identified jointly by Shop, Project and Consultant. Inspection of all such items 
shall be carried out at manufacturers’ sites as per approved QAP. For rest of the 
equipment / items, despatch clearance shall be issued by the “Engineer” after 
receipt of test guarantee certificates/internal inspection report from the 
Contractor or its sub contractors / manufacturer.  

23.1.1 The Contractor shall at its own expense carry out at the place of 
manufacture and / or on the Site all such tests and / or inspections of the 
Plant and Equipment and any part of the Facilities as are specified in the 
Contract or as per approved QAP. 

 
23.2 The Engineer or his designated representative(s) shall be entitled to attend the 

aforesaid test and / or inspection, provided that the Employer shall bear costs 
and expenses incurred in connection with such attendance including, but not 
limited to, all travelling and board and lodging expenses. 

 
23.3 Whenever the Contractor is ready to carry out any such test and / or inspection, 

the Contractor shall give a fourteen (14) days advance notice of such test and / 
or inspection and of the place and time thereof to the Engineer alongwith 
relevant test certificates. The Contractor shall obtain from any relevant third 
party or manufacturer any necessary permission or consent to enable the 
Engineer or his designated representative(s) to attend the test and / or 
inspection. 

 
23.4 The Contractor shall provide the Engineer with a certified report of the results of 

any such test and / or inspection. 

If the Engineer or his designated representative(s) fails to attend the test and / or 
inspection within 14 days, or if it is agreed between the parties that such persons 
shall not do so, then the Contractor may proceed with the test and / or inspection 
in the absence of such persons, and will provide the Engineer with a certified 
report of the results thereof, based on which the employer will issue the dispatch 
clearance. 

 
23.5 If any Plant and Equipment or any part of the Facilities fails to pass any test and 

/ or inspection, the Contractor shall either rectify or replace such Plant and 
Equipment or part of the Facilities and shall repeat the test and / or inspection 
upon giving a notice under Sub-Clause 23.3 hereof. 
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23.6 The Contractor shall afford the Engineer, at the Employer’s expense, access at 

any reasonable time to any place where the Plant and Equipment are being 
manufactured or the Facilities are being installed to inspect the progress and the 
manner of manufacture or installation, provided that the Engineer shall give the 
Contractor a reasonable prior notice. 

 
23.7 No equipment/material shall be dispatched without inspection as per approved 

quality assurance plan (QAP) unless waived/ dispatch clearance issued by the 
Employer. Inspection may be carried out by Employer’s authorized 
representative/third party agency (to be appointed by Employer).  

Inspection certificates/despatch clearance so issued shall form the part of valid 
documents for claiming progress payments by the Contractor. 
 

23.8 The execution of a test and / or inspection of Plant and Equipment or any part of 
the Facilities, or the attendance by the Employer or the Engineer, or the issue of 
any test certificate or waiver certificate pursuant to Sub-Clause 23.4 hereof, 
shall not relieve the Contractor from any of its responsibilities under the 
Contract. 

 
24. Preliminary Acceptance 
 

24.1 On completion of erection of the Facilities by the Contractor, trial runs for 
individual equipment / units shall be conducted by the Contractor to prove that 
the Facilities have been supplied and erected as per Contract and after erection, 
Facilities are fit for start up and commissioning. 

Trial runs shall be so designed to conduct the systematic check of the 
components and of the functional operation thereof. Trial runs shall comprise 
idle, no-load and part-load trial runs, as applicable. 

Trial runs shall be conducted by the Contractor under its sole responsibility and 
employing its own personnel. The Employer’s supervisory personnel and skilled 
operating personnel shall, however, witness the trial runs. 

On successful completion of trial runs and liquidation of the defects and / or 
deficiencies, indicated / listed by the Employer to the Contractor during trial runs 
(except minor defects and / or deficiencies which in the opinion of the Employer 
will not affect the operation, safety & commissioning of the Facilities), the 
Contractor shall so notify the Employer in writing for conducting integrated trial 
runs. 

 
24.2 On receipt of the notice from the Contractor for conducting integrated trial runs, 

the Employer, if required, shall deploy the necessary operating personnel, and 
provide raw materials, utilities & services as per Clause 7 hereof.  

 
24.3 As mutually agreed between the Contractor and the Employer after the operating 

personnel have been deployed by the Employer and raw materials, utilities & 
services have been provided by the Employer in accordance with Sub-Clause 
24.2 hereof, the Contractor shall conduct Pre-Commissioning including 
integrated trial runs of the Facilities, in preparation for Commissioning. 

24.3.1 In case of Facilities involving operation at high temperature, trial runs on 
individual equipment / units and integrated trial runs shall be conducted 
in cold condition. 

 
24.4 As soon as all works in respect of integrated Pre-Commissioning are completed 

and the Facilities are ready for Commissioning, the Contractor shall so notify the 
Engineer in writing. 
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24.5 The Engineer shall, within seven (7) days after receipt of the Contractor’s  notice  
either issue a Preliminary Acceptance Certificate (PAC) stating that the Facilities 
are fit for start-up and commissioning, as at the date of the Contractor’s notice or 
notify the Contractor in writing of any defects and / or deficiencies. 

If the Engineer notifies the Contractor of any defects and / or deficiencies, the 
Contractor shall then correct such defects and / or deficiencies, and shall repeat 
the procedure described in Sub-Clause 24.4 hereof. 

If the Engineer is satisfied that the defects and / or deficiencies, indicated / listed 
by the Employer to the Contractor have been liquidated and the Facilities are fit 
for start-up and commissioning, the Engineer shall, within seven (7) days after 
receipt of the Contractor’s notice, issue a Preliminary Acceptance Certificate 
stating that the Facilities are fit for start-up and commissioning, as at the date of 
the Contractor’s repeated notice. 

If the Engineer is not so satisfied, then the Employer shall notify the Contractor 
in writing of any defects and / or deficiencies within seven (7) days after receipt 
of the Contractor’s repeated notice, and the above procedure shall be repeated. 

 
24.6 As soon as possible, after issue of Preliminary Acceptance Certificate, the 

Contractor shall complete outstanding defects and / or deficiencies, if any, so 
that the Facilities are fully in accordance with the requirements of the Contract, 
failing which the Employer will undertake such completion and deduct the costs 
thereof from any money owing to the Contractor. 

 
25. Commissioning 
 

25.1 After the issue of Preliminary Acceptance Certificates, the Contractor shall start-
up and commission the Facilities in accordance with provisions and terms of 
Contract Technical specification. 

The Employer shall provide the operating and maintenance personnel and all 
raw materials, utilities & services required for commissioning. The contractor 
shall supply the commissioning spares and oil, grease, lubricants & chemical 
etc. required for commissioning as per Clause 7.4.2 & 7.4.4 hereof. 

 
25.2 The Contractor shall conduct commissioning test as specified in Technical 

Specifications or establish sixty six percent (66)% of the guaranteed production 
capacity for a continuous period of 72 hours. 

 
25.3 The Commissioning Certificate shall be issued by the Employer subject to the 

following: 
 

a) Commissioning test as per sub-clause 25.2 has been successfully 
completed and the quality of materials produced and other parameters are 
as per Technical Specifications.  

b) The Contractor to the satisfaction of the Employer, has met all the objections 
/ observations, if any, contained in the Preliminary Acceptance Certificate. 

c) Upon fulfillment of above condition, the Contractor will apply to the Employer 
to issue the Commissioning Certificate. Within 7 days of receipt of 
Contractor’s application, Employer will issue the Commissioning Certificate. 

 
25.4 In the event of delay in conducting the commissioning test for reasons 

attributable to the Employer for more than 60 (sixty) days after issue of PAC, the 
Contractor shall receive payment towards commissioning against Bank 
Guarantee of equal value valid for 12 months. 

In case of delay beyond six months for conducting the commissioning test for 
reasons attributable to the Employer, the conducting of commissioning test and 
its commercial implication, if any, shall be mutually finalized between the parties. 
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26. Taking Over 
 

26.1 Taking over of the Plant will be carried out from the date of commissioning. 
After the taking over, the Employer shall provide consumables and shall be 
responsible for the care & custody of the Facilities together with the risk of loss 
or damage thereto. 

 
26.2 The Employer shall have the right to take possession or use any completed or 

partially completed work. Such possession or use shall not be deemed to be an 
acceptance of any work done not in accordance with the Contract. However, any 
damage to such work solely due to such provision or use shall be to the 
Employer’s account.  

 
27. Performance Guarantee Test 
 

27.1 The Contractor shall guarantee that during the performance guarantee test, the 
Facilities and all parts thereof shall attain the performance guarantee parameters 
specified in Appendix-5 to the Contract Agreement, subject to and upon the 
conditions specified therein. 

 
27.2 If, for reasons attributable to the contractor the performance guarantee 

parameters specified in Appendix-5 to the Contract Agreement, are not met 
either in whole or in part, the Contractor shall at its cost and expense make such 
changes, modifications and / or additions to  the  Facilities  or   any  part   thereof  
as  may  be  necessary  to  meet performance guarantee parameters. The 
Contractor shall notify the Employer upon completion of the necessary changes, 
modifications and / or additions, and shall request the Employer to allow the 
Contractor to repeat the performance guarantee test so as to establish the 
performance guarantee parameters. 

 
27.3 If, for reasons attributable to the contractor, the performance guarantee 

parameters specified in Appendix-5 to the Contract Agreement are not attained 
either in whole or in part, after first campaign of performance guarantee test as 
per Sub-Clause 27.2 hereof, the Contractor shall at its own cost make good any 
deficiencies and the Contractor shall be allowed by the Employer to repeat the 
performance guarantee tests twice after first campaign of guarantee test and the 
Contractor must establish the performance guarantee parameters. 

 
27.4 In case the Contractor expresses its inability to achieve the performance 

guarantee parameters but attains above the minimum acceptance level of 
performance guarantee parameters, as specified in Appendix-5 to the Contract 
Agreement, either in whole or in part in spite of repeated performance guarantee 
tests conducted by the Contractor, the Employer shall recover the amount of 
Liquidated Damages, but not by way of penalty, by making deductions from the 
Contractor’s account or as a last resort by encashment of Contractor’s Bank 
Guarantee(s) at the rate specified in Appendix-5 to the Contract Agreement for 
the respective items, subject to a maximum of seven and half percent (7.5%) of 
the Contract Price plus escalation, if any, excluding taxes and duties, in respect 
of the failure to meet the minimum level of performance guarantees in 
accordance with the provisions in Appendix-5 to Contract Agreement. 

The Employer shall not reject the plant & equipment after commissioning and 
achievement of minimum acceptance level of performance guarantee 
parameters. After successful commissioning and achievement of the minimum 
acceptance level of performance guarantee parameters, the total liability of the 
contractor on account of delay and demonstration of maximum PG parameters 
shall not be more than Liquidated Damages. 
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In case, even after all possible repairs and replacements the Contractor fails to 
attain the minimum level of performance guarantee parameters, the Employer 
may reject the Facility and recover the entire cost paid to the Contractor or 
alternatively the Employer may proceed for commercial settlement with the 
Contractor for acceptance of the Facilities at the negotiated Price. 

27.4.1 In case, the Contractor is a Consortium, the Employer shall recover the 
amount of Liquidated Damages, but not by way of penalty, by making 
deductions from the account of each member of Consortium, or by 
encashment of their Bank Guarantees, subject to a maximum of seven 
and half percent (7.5%) of the Contract Price plus escalation, if any, 
excluding taxes and duties of the respective Scope of Facilities. 
However, each member of Consortium, will be liable for damages in the 
ratio of the respective Contract price. 

 
27.5 In case, the performance guarantee test has not been carried out for reasons 

attributable to the Employer within a period of six month from the date of 
commissioning mentioned in Commissioning Certificate, the Contractor shall 
receive payment towards Performance Guarantee, against Bank Guarantee of 
equal value to be valid for a period of 12 (twelve) months beyond aforesaid six 
(6) months period and conducting of the Performance Guarantee Tests and its 
commercial implications, if any, shall be mutually finalized between the parties. 

 
27.6 In case Bank Guarantee is submitted as per Sub-Clause 27.5 hereof, by the 

Contractor then the same shall be returned to the Contractor as soon as the 
performance guarantee test is successfully completed and the guaranteed 
output and other parameters are met, at the latest, however, on expiry of twelve 
(12) months from the date of release of payment against Commissioning 
Certificate. 

 
28. Final Acceptance 
 

28.1 Final Acceptance shall occur in respect of the Facilities when : 

a) the performance guarantee tests have been successfully completed or 

 the amount of Liquidated Damages, if recoverable, has been recovered by 
the Employer from the Contractor. 

b) The Contractor has submitted all final drawings & documents for the 
respective Facilities in accordance with the provisions of this Contract as 
given in Appendix-2. 

c) the Contractor has fulfilled all the obligations under the Contract. 
 

28.2 At any time after the events set out in Sub-Clause 28.1 hereof, have occurred, 
the Contractor may give a notice to the Engineer requesting for the issue of Final 
Acceptance Certificate (FAC) in respect of the Facilities  specified in such notice 
as at the date of such notice. 

 
28.3 The Engineer shall, within seven (7) days after receipt of the Contractor’s notice, 

issue a Final Acceptance Certificate. 
 

28.4 Payment for Final Acceptance may be released against BG of equal value valid 
for 12 months after fulfillment of clause-28.1 a & b. 
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F.  GUARANTEES AND LIABILITIES 
 
29. Completion Time Guarantee 
 

29.1 The Contractor guarantees that it shall attain “Completion of the Facilities” as 
defined in Clause 1, within the Time for Completion as specified in the Article-5 
of the Contract Agreement or within such extended time to which the Contractor 
shall be entitled under Clause 42 hereof.  

 
29.2 Liquidated Damages due to Delay in “Completion of the Facilities” 

29.2.1 If the Contractor fails to attain “Completion of the Facilities” as defined in 
Clause 1 hereof, within the Time for Completion or any extension 
thereof under Clause 42 hereof, due to reasons attributable to the 
Contractor, the Employer shall recover the amount of Liquidated 
Damages, but not by way of penalty, by making deductions from the 
Contractor’s account or by encashment of Contractor’s Bank 
Guarantees at the rate of 0.5% of the Contract Price plus escalation, if 
any, excluding taxes & duties per complete week of delay up to a 
maximum of 5% of the Contract Price plus escalation, if any, excluding 
taxes & duties. 

29.2.2 In case, the Contractor is a Consortium, the Employer shall recover the 
amount of Liquidated Damages, but not by way of penalty, by making 
deductions from the account of each member of Consortium, or as a last 
resort by encashment of their Bank Guarantees hereof, up to a 
maximum of 5% of the Contract Price plus escalation, if any, excluding 
taxes & duties of the respective Scope of Facilities. However, each 
member of Consortium, will be liable for damages in the ratio of the 
respective Contract price. 

29.2.3 Such payment shall completely satisfy the Contractor’s obligation to 
attain Completion of the Facilities within the Time for Completion or any 
extension thereof under Clause 42 hereof. 

29.2.4 However, the payment of liquidated damages shall not in any way 
relieve the Contractor from any of its obligations to complete the 
Facilities or from any other obligations and liabilities of the Contractor 
under the Contract. 

29.2.5 Save for Liquidated Damages payable under this Sub-Clause 29.2 
hereof, the failure by the Contractor to attain any milestone or other act, 
matter or thing by any date specified in Appendix-2 (Time Schedule) to 
the Contract Agreement and / or other program of work prepared 
pursuant to Clause 18 (Program of Performance) hereof, shall not 
render the Contractor liable for any loss or damage thereby suffered by 
the Employer. 

29.3 The aggregate ceiling on Liquidated damages due to delay in completion of 
facilities and for non-fulfillment of Performance Guarantee parameters in 
accordance with the Contract shall be limited to 10% (ten percent) of the 
Contract Price plus escalation, if any, excluding taxes & duties. 

 
29.4 Any recovery of Liquidated damages shall be effected from the amount payable 

to the Contractor against Commissioning, Performance Guarantee Test, Final 
Acceptance Certificate and Performance Bank Guarantee. Liquidated Damages 
will not be recovered from the running bills prior to above payments 
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29.5 Bonus for Completion of the Facilities before Time Schedule 
 

If the Contractor attains Completion of the Facilities before the Time for 
Completion or any extension thereof under Clause 42 hereof, the Employer shall 
pay to the Contractor a bonus at the rate of 0.5% of the Contract Price plus 
escalation, if any, excluding taxes and duties per complete fortnight ahead of 
Time Schedule up to a maximum of 2.5% of the Contract Price plus escalation, if 
any, excluding taxes and  duties. 
 

30. Defect Liability 
 

30.1 The Contractor shall warrant that the Facilities or any part thereof shall be free 
from defects in the design, engineering, materials and workmanship of the Plant 
and Equipment, Structures & Refractories supplied and of the work executed. 

 
30.2 The Defect Liability Period shall be twelve (12) months from the date of 

commissioning mentioned in the Commissioning Certificate or eighteen (18) 
months from the date of Preliminary Acceptance Certificate (PAC), whichever is 
earlier, provided the delay in commissioning after PAC is not due to reasons 
attributable to the Contractor. 

If during the Defect Liability Period any defect be found in the design, 
engineering, materials and workmanship or of the work executed by the 
Contractor, the Contractor shall promptly, in consultation and agreement with 
the Employer and at its cost, repair, replace or otherwise make good such 
defect as well as any damage to the Facilities caused by such defect. 

The Contractor may, with the consent of the Employer and after submission of 
Bank Guarantee for the equivalent cost of Plant & Equipment, remove from the 
Site any Plant and Equipment or any part of the Facilities that are defective if 
the nature of the defect, and / or any damage to the Facilities caused by the 
defect, is such that repairs cannot be expeditiously carried out at the Site. 
However, in case value of such items is less than 20% of the respective 
performance bank guarantee, no additional bank guarantee is required to be 
submitted and the material can be taken out against indemnity bond. In case of 
defective parts not repairable at Site but become essential in the mean time for 
the commercial use of the plant, the Contractor shall replace at Site free of cost 
to the Employer, the defective parts, before the defective parts are removed 
from the Site. 

 
30.3 If the repair, replacement or making good is of such a character that it may affect 

the efficiency of the Facilities or any part thereof, the Employer may give to the 
Contractor a notice requiring that tests of the defective part of the Facilities shall 
be made by the Contractor immediately upon completion of such remedial work, 
whereupon the Contractor shall carry out such tests. 

If such part fails the tests, the Contractor shall carry out further repair, 
replacement or making good (as the case may be) until that part of the Facilities 
passes such tests. The tests shall be agreed upon by the Employer and the 
Contractor.  

If the Contractor does not commence the rectification either by repair or 
replacement of such defects within 30 (thirty) days from the date of notice by the 
Employer or does not complete the rectification with reasonable diligence and 
within a reasonable time, the Employer may, at its option, rectify the defects at 
the Contractor’s expense. The Employer shall, in such case, deduct from 
payment due to the Contractor the expenses incurred by the Employer for 
remedy of such defects without prejudice to the other rights of the Employer 
under the Contract. 
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30.4 If the Facilities or any part thereof cannot be used by reason of such defect and / 

or making good of such defect, the Defect Liability Period of the Facilities or 
such part, as the case may be, shall be extended by a period equal to the period 
during which the Facilities or such part cannot be used by the Employer because 
of any of the aforesaid reasons. 

 
30.5 In addition, the Contractor shall also provide an extended warranty for any such 

replaced or repaired component of the Facilities for the period of minimum 12 
months but not more than 36 months cumulatively or as it may be stipulated in 
Contract Technical Specifications. Such obligation shall be in addition to the 
defect liability specified under Clause 30 hereof. 

 
31. Patent Indemnity 
 

31.1 The Contractor shall, subject to the Employer’s compliance with Sub-Clause 
31.2 hereof, indemnify and hold harmless the Employer and its employees and 
officers from and against any and all suits, actions or administrative proceedings, 
claims, demands, losses, damages, costs, and expenses of whatsoever nature, 
including attorney’s fees and expenses, which the Employer may suffer as a 
result of any infringement or alleged infringement of any patent, utility model, 
registered design, trademark, copyright or other intellectual property right 
registered or otherwise existing by reason of the installation of the Facilities by 
the Contractor. 

Such indemnity shall not cover any use of the Facilities or any part thereof other 
than for the purpose indicated by or to be reasonably inferred from the Contract, 
any infringement resulting from the use of the Facilities or any part thereof, or 
any products produced thereby in association or combination with any other 
equipment, plant or materials not supplied by the Contractor, pursuant to the 
Contract Agreement. 

 
31.2 If any proceedings are brought or any claim is made against the Employer 

arising out of the matters referred to in Sub-Clause 31.1 hereof, the Employer 
shall promptly give the Contractor a notice thereof, and the Contractor may at its 
own expense and in the Employer’s name conduct such proceedings or claim 
and any negotiations for the settlement of any such proceedings or claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) days after 
receipt of such notice that it intends to conduct any such proceedings or claim, 
then the Employer shall be free to conduct the same on its own behalf at the risk 
& cost of the Contractor. 

The Employer shall, at the Contractor’s request, afford all available assistance to 
the Contractor in conducting such proceedings or claim, and shall be reimbursed 
by the Contractor for all expenses incurred in so doing. 

 
31.3 The Employer shall indemnify and hold harmless the Contractor and its 

employees, officers and Subcontractors from and against any and all suits, 
actions or administrative proceedings, claims, demands, losses, damages, 
costs, and expenses of whatsoever nature, including attorney’s fees and 
expenses, which the Contractor may suffer as a result of any infringement or 
alleged infringement of any patent, utility model, registered design, trademark, 
copyright or other intellectual property right registered or otherwise existing at 
the date of the Contract arising out of or in connection with any design, data, 
drawing, specification, or other documents or materials provided by the 
Employer. 
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32. Limitation of Liability 
 

32.1 Except in cases of criminal negligence or willful misconduct, 
 

a) the Contractor shall not be liable to the Employer, whether in Contract, tort, 
or otherwise, for any indirect or consequential loss or damage, loss of use, 
loss of production, or loss of profits or interest costs and 

b) the aggregate liability of the Contractor to the Employer, whether under the 
Contract, in tort or otherwise including the cost of repairing or replacing 
defective equipment, shall not exceed the 100 % (Hundred Percent) of the 
Contract Price plus escalation, provided that this limitation shall not apply 
to any obligation of the Contractor to indemnify the Employer with respect 
to copyright, patent infringement, workman compensation etc.  

 
 
G.  RISK DISTRIBUTION 
 
33. Transfer of Ownership 
 

33.1 The title of ownership of Imported plant & equipment, structures, refractories, 
tools & tackles, first fill of lubricants and all other goods (including spare parts) 
whose prices in the Contract are indicated in Foreign Currency, shall be 
transferred to the Employer after loading  on FOB port of shipment basis as per 
Incoterms, 2000 with amendments if any w.r.t. FOB terms.  

 
33.2 The title of ownership and property for indigenous Plant & Equipment, 

Structures, Refractories, spares, tools & tackles, first fill of lubricants, etc. shall 
pass on to the Employer after the Contractors have effected the despatch of 
same to the Employer or the Contractors have effected the sale, in course of 
transit, as per Section 6(2) of the Central Sales Tax Act 1956 and the 
Contractors have prepared necessary documentation for handing over the same 
to Employer’s authorised representative. 

 
33.3 The property of Plant & Equipment, Structures, Refractories, spares, tools & 

tackles, first fill of lubricants, etc. issued to the Contractors under Bailee 
Agreement / Bond is vested with the Employer all the time till erection, 
commissioning and completion of Performance Guarantee Tests as per the 
terms and conditions of the Contract. 

 
33.4 The transfer of title to ownership for the steel structural work (fabricated at site) 

including glazing & sheeting, civil construction work and refractory work under 
this Contract shall pass on to the Employer on its accretion and release of 
payment. 

 
33.5 Notwithstanding the transfer of ownership of the Plant and Equipment, the 

responsibility for care and custody  thereof together with the risk of loss or 
damage thereto shall remain with the Contractor pursuant to Clause 34 (Care of 
Facilities) hereof, until Commissioning of the Facilities in which such Plant & 
Equipment, Structures and Refractories are incorporated. 

 
34. Care of Facilities 
 

34.1 The Contractor shall be responsible for the care and custody of the Facilities or 
any part thereof until the date of commissioning and shall make good at its own 
cost any loss or damage that may occur to the Facilities or the relevant part 
thereof from any cause whatsoever during such period. The Contractor shall 
also be responsible for any loss or damage to the Facilities caused by the 
Contractor or its Sub-Contractors in the course of any work carried out, pursuant 
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to Clause 30 (Defect Liability) hereof. Notwithstanding the foregoing, the 
Contractor shall not be liable  for any loss or damage to the Facilities or that part 
thereof caused by reason of any of the matters specified or referred to in 
paragraphs (a) & (b) of Sub-Clause 34.2 & Sub-Clause 40.1 hereof. 

 
34.2 If any loss or damage occurs to the Facilities or any part thereof by reason of : 

a) any use or occupation by the Employer or any third party (other than a Sub-
Contractor) authorised by the Employer. 

b) any use of or reliance upon any design, data or specification provided by or 
on behalf of the Employer, or any such matter for which the Contractor has 
disclaimed responsibility herein, 

the Employer shall pay to the Contractor all sums payable in respect of the 
Facilities executed, notwithstanding that the same be lost, destroyed or 
damaged. If the Employer requests the Contractor in writing to make good 
any loss or damage to the Facilities thereby occasioned, the Contractor shall 
make good the same at the cost of the Employer in accordance with Clause 
41 (Change in the Facilities). The Employer shall either request a change in 
accordance with Clause 41 (Change in the Facilities) hereof, excluding the 
performance of that part of the Facilities thereby lost, destroyed or damaged, 
or, where the loss or damage affects a substantial part of the Facilities, the 
Employer shall terminate the Contract pursuant to Sub-Clause 44.1 
(Termination for Employer’s Convenience) hereof, except that the Contractor 
shall have no entitlement to profit in respect of any unexecuted Facilities as 
at the date of termination. 

 
34.3 With respect to any loss or damage caused to the Facilities or any part 

thereof by reason of any of the matters specified in Sub-Clause 40.1 hereof, 
the provisions of Sub-Clause 40.3 hereof, shall apply. 

 
35. Loss of or Damage to Property; Accident or Injury to Workers; Indemnification 
 

35.1 Subject to Sub-Clause 35.2 hereof, the Contractor shall indemnify and hold 
harmless the Employer and its employees from and against any and all suits, 
actions or administrative proceedings, claims, demands, losses, damages, 
costs, and expenses of whatsoever nature, including attorney’s fees and 
expenses, in respect of the death or injury of any person or loss of or damage 
to any property (other than the Facilities whether accepted or not), arising in 
connection with the supply and installation of the Facilities and by reason of 
the negligence of the Contractor or its Subcontractors,  or  their  employees,  
or agents, except any injury, death or property damage caused by the 
negligence of the Employer, its employees, or agents. 

 
35.2 If any proceedings are brought or any claim is made against the Employer 

that might subject the Contractor to liability under Sub-Clause 35.1 hereof, 
the Employer shall promptly give the Contractor a notice thereof and the 
Contractor may at its own expense and in the Employer’s name conduct such 
proceedings or claim and any negotiations for the settlement of any such 
proceedings or claim. 

If the Contractor fails to notify the Employer within twenty-eight (28) days after 
receipt of such notice that it intends to conduct any such proceedings or 
claim, then the Employer shall be free to conduct the same on its own behalf 
at the risk of the Contractor. 

The Employer shall, at the Contractor’s request, afford all available assistance 
to the Contractor in conducting such proceedings or claim, and shall be 
reimbursed by the Contractor for all expenses incurred in so doing. 
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36. Insurance 
 

36.1 The Contractor shall take out a composite and comprehensive Marine-cum-
Erection Insurance Policy or separate insurance policies for transit and storage-
cum-erection with an Insurance Regulatory and Development Authority (IRDA) 
registered Insurance Company(s). The policy shall cover total erected value of 
the Facilities (115% for the contracts with completion period upto 18 months or 
125% for the contracts with completion period above 18 months, of Contract 
price excluding the design & engineering and supervision services price, 
training) and all risks specifically inclusive of the following.  

36.1.1 All Risk Insurance: The policy shall cover all risks and escalations, and 
revisions. 

36.1.2 Imported Cargo Insurance: For imported supplies, the policy shall cover 
all goods from FOB supply point, i.e., from the point of loading on ships 
at a foreign port till completion of erection and commissioning. 

36.1.2.1 The policy shall cover the imported goods on replacement 
basis, i.e., inclusive of escalations, if any, payable to the 
foreign suppliers of the Contractor and / or exchange rate 
fluctuations and / or fluctuations in Ocean Freight, Customs 
Duty, clearing and forwarding charges, inland freight, etc. 

36.1.3 Indigenous Cargo Insurance: For indigenous supplies, the policy shall 
insure the goods originating in India from the Contractor’s / Supplier’s 
warehouse to Plant’s warehouse and up to completion of erection and 
commissioning. This will be inclusive of supplies to and from warehouse 
/ factory of intermediate processors / suppliers. This policy will also 
cover the replacement items, if any. 

36.1.4 Third Party Liability Insurance: The policy shall cover third party liability. 
The third party liability shall cover the loss / disablement of human life 
(persons not belonging to the Contractor) and also cover the risk of 
damages to others’ materials / equipment / properties during 
construction, erection and commissioning at site. The value of third party 
liability for compensation for loss of human life or partial / full 
disablement shall be of required statutory value but not less than Rs. 2 
lakh per death, Rs. 1.5 lakh per full disablement and Rs. 1 lakh per 
partial disablement and shall nevertheless cover such compensation as 
may be awarded by a Court of Law in India or abroad and cover for 
damage to others’ equipment / property. 

36.1.5 Automobile Liability Insurance: Covering use of vehicles / mobile 
equipment used by the Contractor or its Sub-Contractors (whether or not 
owned by them) in connection with the execution of the Contract. 

36.1.6 Contractor shall ensure that where applicable, its Sub-Contractor(s) shall 
take out and maintain in effect adequate insurance policies for their 
personnel and vehicles and for work executed by them under the 
Contract, unless such Sub-Contractors are covered by the policies taken 
out by the Contractor. 

36.1.7 The Employer shall be the principal holder of the policy. Sub-Contractors 
of the Contractor shall not be holders or beneficiaries in the policy nor 
shall they be named in the policy. Employer reserves the exclusive right 
to assign the policy. 

36.1.8 While the payment of premium may be phased in agreement with the 
insurance company, at no time shall goods and services required to be 
provided by the Contractor shall remain uninsured. 
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36.1.9 A copy of the Insurance policy shall be made available to the Employer 
before start of site activities or first despatch, whichever is earlier and 
policy shall be kept alive and valid at all times up to date of 
commissioning. 

36.1.10 The Employer reserves the right to take out whatever policy that is 
deemed necessary by him if the Contractor fails to keep the said policy 
alive and valid at all times and / or causes lapses in payment of premium 
thereby jeopardising the said policy. The cost of such policy(s) shall be 
recovered / deducted from the amount payable to the Contractor. 

36.1.11 In cases where the erection, modification etc., are to be carried out in 
the existing shop of the Employer the ‘surrounding value’ shall be 
intimated by the Employer to the Contractor, who shall ensure that this 
value is included in the policy. 

36.1.12 Marine & Transit Insurance policies shall also cover: 

• Institute Cargo Clause ‘A’ 
• Institute War Clauses 
• Institute Strikes Clauses 
• Ware House to Ware House 

36.1.13 In case project gets delayed due to reasons not attributable to 
Contractor, the actual expenditure incurred by Contractor for additional 
Insurance Premium towards extension of insurance policies shall be 
reimbursed by the Employer. 

 
36.2 Upon arrival of plant and Equipment / materials at site the Contractor shall 

assume custody thereof and remain responsible thereafter for safe custody until 
the whole plant is successfully commissioned. 

 
36.3 In order to adequately cover the works under such composite and 

comprehensive insurance, the Contractor shall fulfill the necessary requirements 
/ obligations. 

 
36.4 The Contractor shall arrange Accident Insurance Policy for all his personnel 

including foreign Experts / Specialists / Personnel deputed to site and 
Contractor’s / his sub-contractors’ manufacturing works  as  well  as for  his 
Indian engineers & supervisory staff. The Contractor shall also take out for his 
Indian workmen a separate policy as per Workmen’s Compensation Act. 

 
36.5 The details of consignment along with its value and vessel’s name and other 

shipping particulars shall be intimated by the Contractor to the Employer, 
Underwriter in India and clearing agent immediately after shipment of the 
consignment.  

 
36.6 In all cases, the Contractor shall lodge the claims with the Underwriters and also 

settle the claims. All claims shall be settled in India. However, the Contractor 
shall proceed with the repairs and / or replacement of the equipment / 
components without waiting for the settlement of the claims. In case of seizure of 
materials by concerned authorities, the Contractor shall arrange prompt release 
against bond, security or cash as required. Employer will extend all assistance to 
the Contractor in such a case. 

 
36.7 All the insurance claims shall be processed by the Contractor and the items 

which are missing / damaged in transit or during handling, storage, erection and 
commissioning, shall be replaced / repaired by them without any extra cost to 
the Employer. 
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36.8 The employer at its discretion may arrange for the insurance cover at its own 
expense. In such an event, the amount quoted towards ‘Comprehensive/ Transit, 
Storage cum erection insurance’ in ‘Summary Price Schedule’, shall not be 
payable to the contractor. However, processing of all the insurance claims shall 
be the responsibility of the contractor. Also, the Contractor shall perform all the 
obligations as mentioned in sub-clauses above. 

 
37. Negligence 
 

37.1 If the Contractor does not execute the Facilities in accordance with the time 
schedule stipulated in the Appendix-2 of the Contract Agreement and shall 
neglect to execute the Facilities with due diligence or expedition or shall 
contravene the provisions of Contract, the Employer may give notice in writing to 
the Contractor to make good the failure, neglect or contravention complained of 
within such time as may be deemed reasonable by the Employer and in default 
of compliance with the said notice, the Employer without prejudice to its rights 
under Clause 37.2 hereof, may rescind or cancel the Contract holding the 
Contractor fully liable for the damages that the Employer may sustain. 

 
37.2 Should the Contractor fail to comply with such notice, the Employer shall have at 

its option the right to take the affected Facilities wholly or in part out of the 
Contractor’s hands and may complete the Facilities, as envisaged in the 
Contract either departmentally or by awarding fresh Contract(s) to execute the 
same, at the risk and cost of the Contractor. 

 
37.3 In such event the Employer shall be entitled to use all materials, construction 

equipment, tools, tackles and other things of the Contractor and the Employer 
shall also be entitled to retain and apply any sum which may otherwise be then 
due as per the Contract or any other Contract from the Employer to the 
Contractor as may be necessary for the payment of the cost of execution of such 
Facilities as aforesaid. 

If the cost of executing the Facilities as aforesaid shall exceed the sum due to 
the Contractor, the Contractor shall make payment for the same within the 
specified period  

 
38. Change in Laws and Regulations 
 

38.1 If, after Effective Date of Contract Agreement, any law, regulation, ordinance, 
order or by-law having the force of law is enacted, promulgated, abrogated or 
changed (which shall be deemed to include any change in interpretation or 
application by the competent authorities) that subsequently affects the costs and 
expenses of the Contractor, the Contract Price and time of completion shall be 
correspondingly increased or decreased. 

 
39. Force Majeure 
 

39.1 “Force Majeure” shall mean any event beyond the control of the Employer or of 
the Contractor, as the case may be, and which is unavoidable notwithstanding 
the reasonable care of the party affected, and shall include, without limitation, 
the following: 

a) war, hostilities or warlike operations (whether a state of war be declared or 
not), invasion, act of foreign enemy and civil war. 

b) rebellion, revolution, insurrection, mutiny, usurpation of civil or military 
government, conspiracy, riot, civil commotion and terrorist acts. 

c) strike, sabotage, unlawful lockout, epidemics, quarantine and plague. 

d) earthquake, fire, flood or cyclone, or other natural or physical disaster. 
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39.2 If either party is prevented, hindered or delayed from or in performing any of its 

obligations under the Contract by an event of Force Majeure, then it shall notify 
the other in writing of the occurrence of such event and the circumstances 
thereof within 14 days after the occurrence of such event. 

 
39.3 The party who has given such notice shall be excused from the performance or 

punctual performance of its obligations under the Contract for so long as the 
relevant event of Force Majeure continues and to the extent that such party’s 
performance is prevented, hindered or delayed. The Time for Completion shall 
be extended in accordance with Clause 42 (Extension of Time for Completion) 
hereof. 

 
39.4 The party or parties affected by the event of Force Majeure shall use reasonable 

efforts to mitigate the effect thereof upon its or their performance of the Contract 
and to fulfill its or their obligations under the Contract, but without prejudice to 
either party’s right to terminate the Contract under Sub-Clauses 39.6 and 40.5 
hereof. 

 
39.5 Any delay or non-performance by either party hereto caused by the occurrence 

of any event of Force Majeure shall not 

a) constitute a default or breach of the Contract 

b) (subject to Sub-Clauses 34.2, 40.3 and 40.4 hereof) give rise to any claim 
for damages or additional cost or expense occasioned thereby 

if and to the extent that such delay or non-performance is caused by the 
occurrence of an event of Force Majeure. 

39.6 If the performance of the Contract is substantially prevented, hindered or 
delayed for a period of more than ninety (90) days on account of Force Majeure 
during the currency of the Contract, the parties will develop a mutually 
satisfactory solution. 

 
40. War Risks 
 

40.1 “War Risks” shall mean any event specified in paragraphs (a) and (b) of Sub-
Clause 39.1 hereof. 

 
40.2 Notwithstanding anything contained in the Contract, the Contractor shall have no 

liability whatsoever for or with respect to 

a) destruction of or damage to property of the Employer or any third party 

b) injury or loss of life 

if such destruction, damage, injury or loss of life is caused by any War Risks, 
and the Employer shall indemnify and hold the Contractor harmless from and 
against any and all claims, liabilities, actions, lawsuits, damages, costs, charges 
or expenses arising in consequence of or in connection with the same. 

 
40.3 If the Facilities or any Plant & Equipment, Structures and Refractories shall 

sustain destruction or damage by reason of any War Risks, the Employer shall 
pay the Contractor for 

a) any part of the Facilities or the Plant & Equipment, Structures and 
Refractories so destroyed or damaged (to the extent not already paid for by 
the Employer) so far as may be required by the Employer, and as may be 
necessary for completion of the Facilities. 

b) replacing or making good any such destruction or damage to the Facilities 
or the Plant and Equipment or any part thereof. 
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If the Employer does not require the Contractor to replace or make good any 
such destruction or damage to the Facilities, the Employer  shall either  request 
a change in accordance with Clause 41 (Change in the Facilities) hereof, 
excluding the performance of that part of the Facilities thereby destroyed or 
damaged or, where the loss, destruction or damage affects a substantial part of 
the Facilities, shall terminate the Contract, pursuant to Sub-Clause 44.1 
(Termination for Employer’s Convenience) hereof. 

 
40.4 Notwithstanding anything contained in the Contract, the Employer shall pay the 

Contractor for any increased costs or incidentals to the execution of the Contract 
that are in any way attributable to, consequent on, resulting from, or in any way 
connected with any War Risks, provided that the Contractor shall as soon as 
practicable notify the Employer in writing of any such increased cost. 

 
40.5 If during the performance of the Contract any War Risks shall occur that 

financially or otherwise materially affect the execution of the Contract by the 
Contractor, the Contractor shall use its reasonable efforts to execute the 
Contract with due and proper consideration given to the safety of its and its 
Subcontractors’ personnel engaged in the work on the Facilities, provided, 
however, that if the execution of the work on the Facilities becomes impossible 
or is substantially prevented for a period of more than ninety (90) days on 
account of any War Risks, the parties will develop a mutually satisfactory 
solution. 

 
 
H.  CHANGE IN CONTRACT ELEMENT 
 
41. Change in the Facilities 
 

41.1 The Employer shall have the right to propose/ consider contractor’s proposal, 
and subsequently order the Contractor from time to time during the performance 
of the Contract to make any change, modification, addition or deletion to, in or 
from the Facilities (hereinafter called “Change”), provided that such Change falls 
within the general scope of the Facilities and does not constitute unrelated work 
and that it is technically practicable, taking into account both the state of 
advancement of the Facilities and the technical compatibility of Change 
envisaged with the nature of the Facilities as specified in the Contract. 

 
41.2 Notwithstanding Sub-Clauses 41.1 hereof, no change made necessary because 

of any default of the Contractor in the performance of its obligations under the 
Contract shall be deemed to be a Change, and such change shall not result in 
any adjustment of the Contract Price or the Time for Completion. 

 
41.3 If the Employer proposes/ considers contractor’s proposal for  a Change 

pursuant to Sub-Clause 41.1 hereof, it shall send to the Contractor a “Request 
for Change Proposal,” requiring the Contractor to prepare and furnish to the 
Engineer as soon as reasonably practicable a “Change Proposal,” which shall 
include the following: 

(a) brief description of the Change 
(b) effect on the Time for Completion 
(c) estimated cost of the Change 
(d) effect on Functional Guarantees (if any) 
(e) effect on any other provisions of the Contract. 

 
41.4 The pricing of any Change shall, as far as practicable, be calculated in 

accordance with the rates and prices included in the Contract.  If such rates and 
prices are inequitable, the parties thereto shall agree on specific rates for the 
valuation of the Change. 
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41.5 Upon receipt of the Change Proposal, the Employer and the Contractor shall 

mutually agree upon all matters therein contained. Within fourteen (14) days 
after such agreement, the Employer shall, if it intends to proceed with the 
Change, issue the Contractor with a Change Order with the approval of 
competent authority. 

41.5.1 If the Employer and the Contractor cannot reach agreement on the price 
for the Change, an equitable adjustment to the Time for Completion, or 
any other matters identified in the Change Proposal, the Employer may 
nevertheless instruct the Contractor to proceed with the Change by 
issue of a “Pending Agreement Change Order.” 

Upon receipt of a Pending Agreement Change Order, the Contractor 
shall immediately proceed with effecting the Changes covered by such 
Order. The parties shall thereafter attempt to reach agreement on the 
outstanding issues under the Change Proposal. 

If the parties cannot reach agreement within one hundred & twenty (120) 
days from the date of issue of the Pending Agreement Change Order, 
then the matter may be referred to for the Conciliation / Arbitration as per 
Clause 6 hereof. 

 
41.5.2 If the Employer decides not to proceed with the Change for whatever 

reason, it shall, within the said period of fourteen (14) days, notify the 
Contractor accordingly. 

 
42. Extension of Time for Completion 
 

42.1 The Time(s) for Completion specified in the Appendix-2 of the Contract 
Agreement shall be extended if the Contractor has delayed or impeded in the 
performance of any of its obligations under the Contract by reason of any of the 
following: 

a) any Change in the Facilities as provided in Clause 41 (Change in the 
Facilities) hereof 

b) any occurrence of Force Majeure as provided in Clause 39 (Force Majeure) 
hereof, or other occurrence of any of the matters specified or referred to in 
paragraphs (a) and (b) of Sub-Clause 34.2 hereof 

c) any suspension order given by the Employer under Clause 43 (Suspension) 
hereof 

d) The default by the Employer under Clause 10 hereof, if proved to be cause 
for delay in completion of the Facilities by such period as shall be fair and 
reasonable in all the circumstances and as shall fairly reflect the delay or 
impediment sustained by the Contractor. 

 
42.2 Except where otherwise specifically provided in the Contract, the Contractor 

shall submit to the Engineer a notice of a claim for an extension of the Time for 
Completion, together with particulars of the event or circumstance justifying such 
extension as soon as reasonably practicable after the commencement of such 
event or circumstance. As soon as reasonably practicable after receipt of such 
notice and supporting particulars of the claim, the Employer and the Contractor 
shall agree upon the period of such extension. In the event that the Contractor 
does not accept the Employer’s estimate of a fair and reasonable time 
extension, the Contractor shall be entitled to refer the matter for Conciliation / 
Arbitration. 

 
42.3 The Contractor shall at all times use its reasonable efforts to minimise any delay 

in the performance of its obligations under the Contract. 
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43. Suspension 
 

43.1 The Employer may, by notice to the Contractor, order the Contractor to suspend 
performance of any or all of its obligations under the Contract. Such notice shall 
specify the obligation of which performance is to be suspended, the Effective 
Date of the suspension and the reasons therefor. The Contractor shall thereupon 
suspend performance of such obligation (except those obligations necessary for 
the care or preservation of the Facilities) until ordered in writing to resume such 
performance by the Engineer. 

If, by virtue of a suspension order given by the Engineer, other than by reason of 
the Contractor’s default or breach of the Contract, the Contractor’s performance 
of any of its obligations is suspended for an aggregate period of more than 
ninety (90) days, then at any time thereafter and provided that at that time such 
performance is still suspended, the Contractor may give a notice to the Engineer 
requiring that the Employer shall, within thirty (30) days of receipt of the notice, 
order the resumption of such performance. 

If the Employer fails to do so within such period, the Contractor may, by a further 
notice to the Engineer, elect to treat the suspension as termination of the 
Contract under Sub-Clause 44.1 (Termination for Employer’s Convenience). 

 
43.2 If the Contractor’s performance of its obligations is suspended pursuant to this 

Clause 43 hereof, then the Time for Completion shall be extended in 
accordance with Sub-Clause 42.1 hereof, and any and all additional costs or 
expenses incurred by the Contractor as a result of such suspension shall be paid 
by the Employer to the Contractor in addition to Contract Price on mutually 
agreed basis. 

 
43.3 During the period of suspension, the Contractor shall not remove from Site any 

plant & equipment, any part of the Facilities or any Contractor’s equipment, 
without the prior written consent of the Employer. 

 
44. Termination 
 

44.1 Termination for Employer’s Convenience 
 

44.1.1 The Employer may at any time terminate the Contract for any reason by 
giving the Contractor a notice of termination that refers to Clause 44.1 
hereof. 

44.1.2 Upon receipt of the notice of termination under Sub-Clause 44.1.1 
hereof, the Contractor shall either immediately or upon the date 
specified in the notice of termination 

a) cease all further work, except for such work as the Employer may 
specify in the notice of termination for the sole purpose of protecting 
that part of the Facilities already executed, or any work required to 
leave the Site in a clean and safe condition 

b) terminate all subcontracts, except those to be assigned to the 
Employer pursuant to paragraph (d) (ii) below 

c) remove all Contractor’s Equipment from the Site, repatriate the 
Contractor’s and its Subcontractors’ personnel from the Site, remove 
from the Site any wreckage, rubbish and debris of any kind, and 
leave the whole of the Site in a clean and safe condition 

d) In addition, the Contractor, subject to the payment specified in Sub-
Clause 44.1.3 hereof, shall 

(i) deliver to the Employer the parts of the Facilities executed by the 
Contractor up to the date of termination 
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(ii) to the extent legally possible, assign to the Employer all right, title 

and benefit of the Contractor to the Facilities and to the Plant and 
Equipment as at the date of termination, and, as may be required 
by the Employer, in any subcontracts concluded between the 
Contractor and its Subcontractors 

(iii) deliver to the Employer all drawings, specifications and other 
documents prepared by the Contractor or its Subcontractors as at 
the date of termination in connection with the Facilities. 

 
44.1.3 In the event of the termination of the Contract under Sub-Clause 44.1.1 

hereof, the Employer shall pay to the Contractor the Price, the properly 
attributable to the parts of the Facilities executed by the Contractor as of 
the date of termination. However, no consequential damages shall be 
payable by the Employer to the Contractor in the event of termination. 

 
44.2 Termination for Contractor’s Default 

 
44.2.1 The Employer, without prejudice to any other rights or remedies it may 

possess, may terminate the Contract forthwith in the following 
circumstances by giving a notice of termination and its reasons therefor 
to the Contractor, referring to this Sub-Clause 44.2 hereof: 

a) if the Contractor becomes bankrupt or insolvent, has a receiving 
order issued against it, compounds with its creditors, or, if the 
Contractor is a corporation, a resolution is passed or order is made 
for its winding up (other than a voluntary liquidation for the purposes 
of amalgamation or reconstruction), a receiver is appointed over any 
part of its undertaking or assets, or if the Contractor takes or suffers 
any other analogous action in consequence of debt. 

b) if the Contractor assigns or transfers the Contract or any right or 
interest therein in violation of the provision of Clause 45 
(Assignment) hereof. 

44.2.2 If the Contractor 

a) has abandoned or repudiated the Contract 

b) has without valid reason failed to commence work on the Facilities 
promptly or has suspended the progress of Contract performance 
for more than twenty-eight (28) days after receiving a written 
instruction from the Employer to proceed 

c) persistently fails to execute the Contract in accordance with the 
Contract or persistently neglects to carry out its obligations under 
the Contract without just cause 

d) refuses or is unable to provide sufficient materials, services or 
labour (adequate resources) to execute and complete the Facilities 
in the manner specified in the program furnished under Clause 18 
(Program of Performance) hereof, at rates of progress that give 
reasonable assurance to the Employer that the Contractor can 
attain Completion of the Facilities by the Time for Completion as 
per Clause 8 hereof. 

then the Employer may, without prejudice to any other rights it may 
possess under the Contract, give a notice to the Contractor stating the 
nature of the default and requiring the Contractor to remedy the same.  If 
the Contractor fails to remedy or to take steps to remedy the same within 
fourteen (14) days of its receipt of such notice, then the Employer may 
terminate the Contract forthwith by giving a notice of termination to the 
Contractor that refers to this Sub-Clause 44.2 hereof. 
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44.2.3 Upon receipt of the notice of termination under Sub-Clauses 44.2.1 or 

44.2.2 hereof, the Contractor shall, either immediately or upon such date 
as is specified in the notice of termination, 

a) cease all further work, except for such work as the Employer may 
specify in the notice of termination for the sole purpose of protecting 
that part of the Facilities already executed, or any work required to 
leave the Site in a clean & safe condition 

b) terminate all subcontracts, except those to be assigned to the 
Employer pursuant to paragraph (d) below 

c) deliver to the Employer the parts of the Facilities executed by the 
Contractor up to the date of termination 

d) to the extent legally possible, assign to the Employer all right, title 
and benefit of the Contractor to the Facilities and to the Plant and 
Equipment as at the date of termination, and, as may be required by 
the Employer, in any subcontracts concluded between the 
Contractor and its Subcontractors 

e) deliver to the Employer all drawings, specifications and other 
documents prepared by the Contractor or its Subcontractors as at 
the date of termination in connection with the Facilities. 

44.2.4 The Employer may enter upon the Site, expel the Contractor, and 
complete the Facilities itself or by employing any third party at the risk 
and cost of the Contractor. The Employer may, to the exclusion of any 
right of the Contractor over the same, take over and use any 
Contractor’s Equipment owned by the Contractor and on the Site in 
connection  with  the  Facilities  for  such  reasonable  period as the 

Employer considers expedient for the supply and installation of the 
Facilities. 

Upon completion of the Facilities or at such earlier date as the Employer 
thinks appropriate, the Employer shall give notice to the Contractor that 
such Contractor’s Equipment will be returned to the Contractor at or near 
the Site and shall return such Contractor’s Equipment to the Contractor 
in accordance with such notice. The Contractor shall thereafter without 
delay and at its cost remove or arrange removal of the same from the 
Site. 

44.2.5 Subject to Sub-Clause 44.2.6 hereof, the Contractor shall be entitled to 
be paid the Price attributable to the Part of the Facilities executed as at 
the date of termination, and the costs, if any, incurred in protecting the 
Facilities and in leaving the Site in a clean and safe condition pursuant 
to paragraph (a) of Sub-Clause 44.2.3 hereof and rent of the 
Contractor's equipment, if any, used by the Employer pursuant to 
Clause 44.2.4 hereof. Any sums due to the Employer from the 
Contractor accruing prior to the date of termination shall be deducted 
from the amount to be paid to the Contractor under this Contract. 

44.2.6 If the Employer completes the Facilities, the cost of completing the 
Facilities by the Employer shall be determined. 

If the sum that the Contractor is entitled to be paid, pursuant to Sub-
Clause 44.2.5 hereof, plus the reasonable costs incurred by the 
Employer in completing the Facilities, exceeds the Contract Price, the 
Contractor shall be liable for such excess. 
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If such excess is greater than the sums due to the Contractor under 
Sub-Clause 44.2.5 hereof, the Contractor shall pay the balance to the 
Employer, and if such excess is less than the sums due the Contractor 
under Sub-Clause 44.2.5 hereof, the Employer shall pay the balance to 
the Contractor. 

The Employer and Contractor shall agree, in writing, on the computation 
described above and the manner in which any sums shall be paid. 

 
44.3 In this Clause 44 hereof, the expression “Facilities executed” shall include all 

work executed, Installation Services provided, and all Plant & Equipment, 
Structures and Refractories, acquired (or subject to a legally binding obligation to 
purchase) by the Contractor and used or intended to be used for the purpose of 
the Facilities, up to and including the date of termination. 

 
44.4 In this Clause 44 hereof, in calculating any money due from the Employer to the 

Contractor, account shall be taken of any sum previously paid by the Employer to 
the Contractor under the Contract, including any advance payment paid pursuant to 
Clause 12 (Terms of Payment) hereof. 

 
45. Assignment 
 

45.1 The Contractor shall not, without the express prior written consent of the 
Employer assign to any third party the Contract or any part thereof, or any right, 
benefit, obligation or interest therein or there under, except that the Contractor 
shall be entitled to assign under the Contract. 

 
45.2 Should loan / financial agreement(s) require the Contractor to assign, by way of 

charge, any money due or to become due to it, to a bank / credit agency for the 
benefit of receiving payment by the Contractor under this Contract from such 
bank / credit agency, or if 

Any partial assignment is necessary to be made to any insurer in terms of 
Insurance Policy approved by the Employer; the Employer may give consent in 
such cases. 

 
46. Surplus Materials 

 
46.1 For the purpose of removing surplus materials in its original form only, the 

Contractor shall submit the documents / records evidencing the entry of 
materials inside the Steel Plant by producing the Gate Entry Permits and RRs or 
LRs and consumption statements based on approved drawings after allowing for 
wastages, maximum 8% cutting allowance, and irrecoverable / unaccountable 
losses (wastages including loss factors being minimum 2% on Steel and 
reinforcement rods, minimum 5% on cement and minimum 3% on cables, pipes 
etc.) to establish the surplus quantity of the materials belonging to the 
Contractor. The Employer shall allow the Contractor to remove such materials 
from the Employer’s premises after being satisfied regarding the evidence 
produced for such removal. Such removal may be permitted even before 
completion of the entire work. 

 
46.2 The Employer may, on written request from the Contractor, allow him to take 

back imported surplus materials not covered under the contract. However, if 
Employer has incurred expenses for surplus items towards customs, freight or 
any other account etc., the same shall be reimbursed by the Contractor in case 
of taking back of such items. 
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46.3 Scrap in any form whatsoever shall not be removed from Plant premises and 

shall be the property of the Employer. No credit will be given for scrap. 
 

47. The Employer shall allow the Contractor to take out construction equipment, tools & 
tackles and instruments brought by the Contractor on draw back basis provided the 
contractor has carried out necessary documentation at the time of taking such items 
inside the Plant. 

 
 
 
 

*************************************************



 

SBD  Page 133 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 

ANNEXURE - I 
 

PERFORMANCE BANK GUARANTEE 
(To be executed on Non-Judicial Stamp Paper of appropriate value) 

 
....................................................................................................................... (Name of the Bank) 
 
Address .............................................................................................................................. 
 
Guarantee No. ....................................... 
 
A/c Messrs .................................................................................................. (Name of Contractor) 
 
Date of Expiry ........................................ 
 
Limit to liability (currency & amount) .............................................................................................. 
 
Contract No. ............................................................................................................................. 
 
For ................................................................................................................. (Name of Facilities) 
 

Subject :................................................................. Performance Bank Guarantee. 
 

Date .................................. 200.. 
 
To 
....................................................... 
....................................................... 
....................................................... 
[Name and Address of Employer] 
 
Dear Sir, 
 
 We refer to the Contract Agreement (hereinafter called the “Contract”) Reference No. 
..................... Dated ............. between you and M/s. (Name of the Contractor) (hereinafter 
called the “Contractor”) for the design, civil, manufacture, supply of plant & equipment, 
refractories and structures, storage, insurance & handling, erection, testing, commissioning and 
performance guarantee tests of . (Name of the Facilities). 
 
 Whereas the Contractor has undertaken to produce a Bank guarantee under the 
Contract including any amendment thereto, to secure its obligations to you for the performance of 
the Contract including the guarantees and warranty of the Facilities & the equipment supplied. 
 
1. We ............................................ (Name of the Bank) do hereby expressly irrevocably 

and unreservedly undertake to unconditionally pay to you merely on your written 
demand, without referring it to the contractor and without protest and demur an amount 
not exceeding ................................. (currency and amount). Any such demand made 
on us shall be conclusive as regards the amount due and payable by us under this 
guarantee. However, our liability under this guarantee shall be restricted to an amount 
not exceeding ....................... 

 
2. Notwithstanding anything to the contrary we agree that your decision as to whether the 

Contractor has committed a breach of any terms and conditions of the contract shall be 
final and binding on us and we shall not be entitled to ask you to establish your claim or 
claims under this Guarantee but shall pay the same forthwith without any objection or 
excuse. 
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3. We undertake to pay to you any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding pending 
before any court or Tribunal or arbitration relating thereto, our liability under these 
presents being absolute and unequivocal. 

 
 The payment so made by us under this Guarantee shall be a valid discharge of our 

liability for payment thereunder. 
 
4. This guarantee shall come into force from the date of  issue of this guarantee and shall 

remain irrevocably valid and inforce initially upto______________ and the same shall be 
extended further until the expiry of the Defect Liability Period of the said Contract. 

 
5. This guarantee shall not in any way be affected by you taking any securities from the 

Contractor or by the winding up, dissolution, insolvency or death as the case may be of 
the Contractor. We shall not be entitled to proceed against the assets of the Contractor 
at your site 

 
6. In order to give full effect to the Guarantee herein contained, you shall be entitled to act 

as if we were your principal debtors in respect of all your claims against the Contractor, 
hereby guaranteed by us as aforesaid and we hereby expressly waive all our suretyship 
and other rights, if any, which are in any way inconsistent with the above or any other 
provisions of this Guarantee. 

 
7. This guarantee is in addition to any other guarantee or guarantees given to you by us. 
 
8. This guarantee shall not be discharged by any change in the constitution of the 

Contractor or us, nor shall it be affected by any change in your constitution or by any 
amalgamation or absorption thereof or therewith but will ensure for and be available to 
and effaceable by the absorbing or amalgamated company or concern. 

 
9. Notwithstanding anything contained herein before our liability under this guarantee is 

restricted upto a sum ............. (currency and amount) and shall expire on ............. 
unless a claim or demand is made on us in writing within three months of the expiry date 
all your rights shall be forfeited and we shall stand relieved and discharged from our 
liabilities hereunder. 

 
10. We have full power to sign this guarantee under the delegations of powers and 

notification made under general regulation and resolutions in this regard.  
 

Your faithfully 
 
 
 

Dated ......... day of ............... 200.. 
For ................................................. 

(Name of the Bank) 
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ANNEXURE - II 
 

BANK GUARANTEE FOR RELEASE OF PAYMENT AGAINST COMMISSIONING 
CERTIFICATE/ PERFORMANCE GUARANTEE CERTIFICATE/ FINAL 

ACCEPTANCE CERTIFICATE 
 

(To be executed on Non-Judicial Stamp Paper of appropriate value) 
 
........................................................................................................................ (Name of the Bank) 
Address ................................................................................................................................ 
 
Guarantee No. ....................................... 
 
A/c Messrs .................................................................................................. (Name of Contractor) 
 
Date of Expiry ........................................ 
 
Limit to liability (currency & amount) 
...................................................................................................... 
 
Contract No. ................................................................................................................................ 
 
For ...................................................................................................................(Name of Facilities) 
 
 
Sub: Release of Payment against Commissioning Certificate/ Performance Guarantee 

Certificate/ Final Acceptance Certificate. 
 

Date .................................. 200.. 
 
To 
....................................................... 
....................................................... 
....................................................... 
[Name and Address of Employer] 
 
Dear Sir, 
 
 We refer to the Contract Agreement (hereinafter called the “Contract”) Reference No. 
..................... Dated ............. between you and M/s. (Name of the Contractor) (hereinafter 
called the “Contractor”) for the design, civil, manufacture, supply of plant & equipment, 
refractories and structures, storage, insurance & handling, erection, testing, commissioning and 
performance guarantee tests of . (Name of the Facilities). 
 
 Whereas, the Contractor has undertaken to produce additional Bank guarantee under 
the provisions of the Contract to secure Contractor’s obligations to you for conducting the 
Commissioning/ Performance Guarantee Tests/ Final Acceptance Certificate (FAC) [strikeout 
whichever is not applicable] as per the provision of the Contract.  
 
1. We ............................................ (Name of the Bank) do hereby expressly irrevocably 

and unreservedly undertake to unconditionally pay to you merely on your written 
demand, without referring it to the contractor and without protest and demur an amount 
not exceeding ................................. (currency and amount). Any such demand made 
on us shall be conclusive as regards the amount due and payable by us under this 
guarantee. However, our liability under this guarantee shall be restricted to an amount 
not exceeding ....................... 
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2. Notwithstanding anything to the contrary we agree that your decision as to whether the 

Contractor has committed a breach of any terms and conditions of the contract shall be 
final and binding on us and we shall not be entitled to ask you to establish your claim or 
claims under this Guarantee but shall pay the same forthwith without any objection or 
excuse. 

 
3. We undertake to pay to you any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor(s) / supplier(s) in any suit or proceeding pending 
before any court or Tribunal or arbitration relating thereto, our liability under these 
presents being absolute and unequivocal. 

 
 The payment so made by us under this Guarantee shall be a valid discharge of our 

liability for payment thereunder. 
 
4. This guarantee shall come into force from the date of  issue of this guarantee and shall 

remain irrevocably valid and in force upto the issue of the Commissioning/ Performance 
Guarantee Tests/ Final Acceptance Certificate (FAC) [strikeout whichever is not 
applicable] provided always that unless extended this guarantee shall remain in force till 
______________ .  

 
5. This guarantee shall not in any way be affected by you taking any securities from the 

Contractor or by the winding up, dissolution, insolvency or death as the case may be of 
the Contractor. We shall not be entitled to proceed against the assets of the Contractor 
at your site 

 
6. In order to give full effect to the Guarantee herein contained, you shall be entitled to act 

as if we were your principal debtors in respect of all your claims against the Contractor, 
hereby guaranteed by us as aforesaid and we hereby expressly waive all our suretyship 
and other rights, if any, which are in any way inconsistent with the above or any other 
provisions of this Guarantee. 

 
7. This guarantee is in addition to any other guarantee or guarantees given to you by us  
 
8. This guarantee shall not be discharged by any change in the constitution of the 

Contractor or us, nor shall it be affected by any change in your constitution or by any 
amalgamation or absorption thereof or therewith but will ensure for and be available to 
and effaceable by the absorbing or amalgamated company or concern. 

 
9. Notwithstanding anything contained herein before our liability under this guarantee is 

restricted upto a sum ............. (currency and amount) and shall expire on ............. 
unless a claim or demand is made on us in writing within three months of the expiry date 
all your rights shall be forfeited and we shall stand relieved and discharged from our 
liabilities hereunder. 

 
10. We have full power to sign this guarantee under the delegations of powers and 

notification made under general regulation and resolutions in this regard. 
 
 

Your faithfully 
 
 
 

Dated ......... day of ............... 200.. 
For ................................................. 

(Name of the Bank) 
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ANNEXURE – III 

 
PROFORMA FOR CUSTODY CUM INDEMNITY BOND 

 
(To be used for materials to be issued free/ or good/materials ownership of which passed on the 
Employer before construction/ erection/testing/commissioning) 
                (on Non-Judicial Stamp paper of  appropriate value) 
 
Proforma for custody-cum-Indemnity Bond for the work of ----------------------- 
 
....................................................... 
....................................................... 
....................................................... 
[Name and Address of Employer] 
 
In consideration of the SAIL, ______ Steel Plant ----------------(hereinafter called this Company) 
which expression shall unless repugnant to the subject or content include his successors and 
assigns having agreed under the terms and conditions of the Contract no -----------------------
dated-------------------------------made between--------------------------------and the Company in 
connection with------------------to permit the Contractor to receive goods/materials (specify the 
quantity and name of the materials) of the contract rate of item for supply the value of Rs.----------
-------------interalia on production of Indemnity-cum-custody bond. We do hereby undertake and 
agree to indemnify and keep indemnified the company from time to time to the extent of Rs.-------
-----------------(Rupees.------------------only) against any loss or damage, costs, charges and 
expenses caused to or suffered by the company by reason of the ------------------------------failing to 
take proper care and custody of the goods/ materials and/ or failing to properly used in the job as 
per Contract and hand over the completed job in terms of the agreement aforesaid or not 
complying the instructions which may be given from time to time during the continuance of the 
agreement and we further undertake to unconditionally pay the amount claimed by the company 
on demand and without demur to the extent aforesaid.  
 
We ---------------------------- hereby further undertake to use the said goods/       materials in terms 
of the Contract aforesaid and further keep safely, preserve and maintain or caused to be kept 
safely preserved or maintained all plant machinery equipment and all materials for erection till the 
date of the preliminary acceptance thereof  in terms of the agreement and any damage, 
breakage, loss during this period will be solely to our Account and we would make necessary 
arrangement proper replacement/repair as desired by the Company.  
 
We------------------------------further agree that the company shall be sole judge of and as to 
whether there has been any breach of the terms and conditions of this bond and as to the extent 
of the loss, damage, costs, charges and expenses caused to or suffered by the Company.  
 
We------------------------ further agree that our liability under this bond shall not be discharged 
because of the change in the constitution of the Company/or the extension of the time or for any 
indulgence by the Company granted to us. 
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ANNEXURE – IV 

 
FORM OF PRELIMINARY ACCEPTANCE CERTIFICATE 

 
Ref No. :   
Date : ____________ 

 
To : 
................................................ 
................................................ 
................................................ 
[Name and address of Contractor] 
 
Contract Agreement No :  
 

[Name of the Facilities] 
 
Dear Sirs, 
 
Pursuant to Clause 24 (Preliminary Acceptance) of the General Conditions of the Contract 
entered into between yourselves and the Employer dated __________ [date], relating to the 
_______________________________ [brief description of the facilities], we hereby notify you 
that the erection, testing & trial runs of the individual unit of the following part(s) of the Facilities 
was completed successfully on the date specified below. The Facilities are fit for start-up and 
commissioning. However, you shall liquidate all the outstanding defects and / or deficiencies and 
complete the balance items listed in the attachment hereto, as soon as possible, so that the 
Facilities are fully in accordance with the requirements of the Contract and commissioning 
activities of the Facilities can be started. Further, you shall be fully responsible for care and 
custody of the Facilities and the risk of loss thereof till the issue of commissioning certificate in 
terms of the Contract. 
 
 
1. Description of the Facilities or part thereof : ___________  [description] 
 
2. Date of Completion of Trial runs:  __________  [date] 
 
 
This letter does not relieve you of your obligation to complete the execution, commissioning, 
establishment of performance guarantee parameters of the Facilities in accordance with the 
Contract nor of your obligations during the Defects Liability Period. 
 
Yours faithfully, 
 
 
  
Title 
(Project Manager) 
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ANNEXURE – V 
 

FORM OF COMMISSIONING CERTIFICATE 
 

Ref No. : _________ 
Date : __________ 

 
To : 
................................................ 
................................................ 
................................................ 
[Name and address of Contractor] 
 
Contract Agreement No :  
 

[Name of the Facilities] 
 
Dear Sirs, 
 
Pursuant to Clause 25 (Commissioning of the Facilities) of the General Conditions of the 
Contract entered into between yourselves and the Employer dated __________ [date], relating 
to the _______________________________ [brief description of the facilities], we hereby 
notify you that the following part(s) of the Facilities was (were) commissioned on the date 
specified below, and that, in accordance with the terms of the Contract, the Employer hereby 
takes over the said part(s) of the Facilities, together with the responsibility for care and custody 
and the risk of loss thereof but without prejudice to any of the rights of the Employer, on the date 
mentioned below. 
 
 
1. Description of the Facilities or part thereof : ___________  [description] 
 
2. Date of Completion :  __________  [date] 
 
 
However, you are required to complete the outstanding items listed in the attachment hereto as 
soon as possible. 
 
This letter does not relieve you of your obligation to complete the execution of the Facilities in 
accordance with the Contract nor of your obligations during the Defects Liability Period. 
 
Yours faithfully, 
 
 
___________________________ 
Title 
(Project Manager) 
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ANNEXURE – VI 
 

FORM OF PERFORMANCE GUARANTEE CERTIFICATE 
 

Ref No. : _________ 
Date : __________ 

 
To : 
................................................ 
................................................ 
................................................ 
 [Name and address of Contractor] 
 
Contract Agreement No :  
 

[Name of the Facilities] 
 
Dear Sirs, 
 
Pursuant to Clause 27 (Performance Guarantee Tests of the Facilities) of the General 
Conditions of the Contract entered into between yourselves and the Employer dated 
_____________ [date], relating to the ________________ [brief description of the facilities], 
we hereby notify you that the Performance Guarantee Tests of the following part(s) of the 
Facilities was (were) carried out and Performance Guarantee Parameters were satisfactorily 
attained on the date specified below, and that, in accordance with the terms of the Contract. 
 
 
1. Description of the Facilities or part thereof : ___________  [description] 
 
2. Date of Completion :  __________  [date] 
 
3. Performance Guarantee Parameters :  
 
 Description    Guaranteed   Achieved 
 
 a) 
 b) 
  
This letter does not relieve you of your obligation to complete the execution of the Facilities in 
accordance with the Contract nor of your obligations during the Defects Liability Period. 
 
Yours faithfully, 
 
 
___________________________ 
Title 
(Project Manager) 
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ANNEXURE – VII 
 

FORM OF FINAL ACCEPTANCE CERTIFICATE 
 

 Ref No. :   
 Date :   

 
To : 
................................................ 
................................................ 
................................................ 
 [Name and address of Contractor] 
 
Contract Agreement No :  
 

[Name of the Facilities] 
 
Dear Sirs, 
 
Pursuant to Clause 28 (Final Acceptance of the Facilities) of the General Conditions of the 
Contract entered into between yourselves and the Employer dated _____________ [date], 
relating to the ________________ [brief description of the facilities], we hereby notify you that 
the following part(s) of the Facilities was (were) completed satisfactorily including completion of 
Defects Liability Period of twelve months after commissioning, on the date specified below, and 
that, in accordance with the terms of the Contract. 
 
 
1. Description of the Facilities or part thereof : ___________  [description] 
 
2. Date of Completion :  __________  [date] 
 
 
 
Yours faithfully, 
 
 
___________________________ 
Title 
(Project Manager) 
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ANNEXURE – VIII 

 
FORM OF CHANGE ORDER 

(Employer’s Letterhead) 
 

 Ref No. :   
 Date :   
To: 
 
.............................................. 
.............................................. 
.............................................. 
 [Contractor’s Name and Address] 
 
Contract Agreement No :  
 

[Name of the Facilities] 
 
Dear Sirs, 
 
We approve the Change Order for the work specified in the Change Proposal (No. [number]), 
and agree to adjust the Contract Price, Time for Completion and / or other conditions of the 
Contract in accordance with GCC Clause 41 of the General Conditions of Contract. 
 
1. Title of Change:  [name] 
 
2. Change Request No. / Rev.:  [Request number/revision] 
 
3. Change Order No. / Rev. :  [Order number/revision] 
 
4. Originator of Change : Employer / Contractor:  [name] 
 
5. Authorised Price : 

 

Ref. No. :  [number] Date :  [date] 

Foreign currency portion [amount]  plus Local currency portion [amount] 
 
6. Adjustment of Time for Completion 

None  Increase [number] days   Decrease [number] days 
 
7. Other effects, if any 
 
 
 
 
Authorised by:    Date:    

(Employer) 
 
 
 
Accepted by :   Date :   

(Contractor) 
 



 
 

 

 
 
 
 
 
 
 
 
 
 

 
 

 
 

Safety Code for Contractors 
 
 

 
 
 



 

SBD  Page 143 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
SAFETY CODE FOR CONTRACTORS 

 
INTER PLANT STANDARD FOR SAFETY IN STEEL INDUSTRY 

 
SAFETY IN CONTRACT WORKS IPSS:1-11-011-01 

 
 
0. FORWORD 
 
0.1 This Inter Plant Standard formulated by the Standard Committee on Personnel Safety 

Appliances & Procedures, IPSS 1:11 with the active participation of the representatives 
of steel plants and associated organizations in the field, was adopted in May, 2001. 

 
0.2 This is one of the series of Inter Plant Standards in the area of the safety in the steel 

plants with a view to providing guidance to all concerned in accident prevention.  
 
1.0 SCOPE OF WORK   
 
1.1 Safety is the responsibility of the Contractor and his staff / employees/ workmen 

engaged/ deployed for execution of work under the Contract, individually and collectively. 
For this purpose, the Contractor staff means and includes all its associates and sub-
contractors / vendors/ sub-vendors and their staff/ employees/ workmen deployed for 
execution of the work covered under the Contract. The Contractor shall ensure that his 
workmen participate in the safety awareness, health care and safety training 
programmes whenever such programmes are organised by the Employer or the 
Contractor.  

 
1.2 The Contractor’s scope of work shall include, but not limited to execution of work/ 

Contract, adequate safety arrangements for men machinery etc. engaged during the 
execution of the Contract. 

 
1.3 While executing the Contract, the Contractor / his supervisor has to ensure safety of the 

surroundings with regard to Employer’s work place/ site and other contractor’s men/ 
machine/ materials/ system etc.  

 
2.0 DETAILED PROCEDURE/ PROTOCOL 
 

2.1 Before starting the work, a safe work procedure/ protocol shall be prepared and signed 
jointly by the executing department, representative of Safety Deptt. and the Contractor or 
his representative.  This procedure/ protocol shall be prepared by breaking the whole job 
into small elements and listing them separately in the sequence. Against these elements, 
the agency responsible for doing it, would be mentioned. Any other details about these 
elements, may also be mentioned in the remarks column.  

  

3.0 MEMORANDUM OF UNDERSTANDING  (MOU) 
 
3.1 A Memorandum of Understanding, placed at Enclosure-A, shall be signed between the 

Contractor and the representative of the Contracts Department (on behalf of the Plant) 
before award of the Contract. 
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ENCLOSURE – A 
 
(Name of the Company/ Plant) 
 

Memorandum of Understanding between the (Company/ Plant) and 
the (Contractor) for safe execution of contract work. 

 
This Memorandum of Understanding is made and executed by and between 
_____________________________, a Company and/ or Plant registered under the Companies 
Act 1956 and/ or Factories Act and having its registered office at 
________________________________ or their authorised representative(s), hereinafter 
referred to as “Employer” (which expression shall wherever the context so requires or admits be 
deemed to mean and include its successor in business and assignees) of the one party 
 
AND 
 
M/s __________________________________________ having its registered office at 
_____________________ hereinafter referred to as the “Contractor” (which expression shall 
wherever the context so requires or admits be deemed to mean and include its successors in 
business and assigns) of the other party.  
 
WITNESSESTH THAT 
 
Whereas the Employer gives highest importance to the safety in execution of work, seeks co-
operation from the Contractor in this endeavor.  
 
Thus, the Memorandum of Understanding is for promoting the safety aspects required to be 
followed at work place/ site and will be applicable to any site job to be done by the Contractor.  
 
AND 
 
Whereas the Contractor has read all the terms and conditions of the Employer and whereas the 
Contractor has studied the following documents.  
 
a) Tender documents, enquiry/ order specification including General Conditions 
b) “General Safety Rules”, “Safety Rule for Construction work” and “Electrical Safety 

Guide”.  
c) __________  Factory Rules 19____, Factories Act  1948,  Indian Electricity Rules 1956. 
 

The amendments to any of the above rules and any other rules and regulations or 
procedures, circulars, notices and advices laid down by the Employer from time to time 
whereas these documents are included as Annexure to this Memorandum of 
Understanding. 

 
Now, it is hereby AGREED AND DECLARED by and between the Employer and the 
Contractor as follows : 
 

Clause-I The Contractor shall abide by the terms and conditions stipulated in “Annexure to 
the Memorandum of Understanding between Employer and the Contractor for safe 
execution of the Contract work (______________2001)” .   

  
Clause-II The Contractor shall undertake full responsibility for safe execution of the job at 

work place/ site and safety of his personnel from the time he enters the gates of 
__________________ till the time he leaves the works gates after his duty.  

  
Clause-III Without giving any prior notice, the Employer shall from time to time be entitled to 

add/  or amend any or all terms and conditions with a view to improving safety of 
personnel and safety of work,  with immediate effect and the shall be binding on 
the Contractor. The Contractor agrees to implement all such amendments which 
shall be laid down by the Employer.  
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Clause-IV Besides following the guidelines, safety rules and regulations, safety codes given 

in various safety procedures/ documents mentioned above, the Contractor shall 
also prepare a job safety analysis wherever there are complicated and hazardous 
working involved. The Contractor shall consult executing agency, supervisors 
Safety and Accident Prevention Services Department and officers from specialised 
agency of Employer in preparing such documents.  

  
 

In witness thereof, the parties hereto by representatives duly authrorised have executed this 
Memorandum of Understanding on ____________ day of __________ 2001. 
 
 
 
 
Signed on        Signed on 
for and on behalf of (Company/Plant)             for and on behalf of (Contractor )  
 
 
__________________________            ___________________________ 
 
 
Signature       Signature 
 
Name        Name 
 
Title        Title 
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GENERAL TERMS & CONDITIONS 
 

1.0 SUPERVISOR 

1.1 The Contractor shall engage qualified and competent supervisors for executing the 
Contract. The supervisor must be able to i) read drawing ; ii) understand the safety 
aspect of the job ; iii) take necessary precautionary measures ; iv) ensure leadership for 
the safe execution of the job. 

2.0 SAFETY SUPERVISION 

2.1 The Contractor shall provide at least one competent full time safety supervisor who shall 
be nominated for each contract depending on the number of persons employed and 
safety requirements of the job including round the clock supervision on safety aspects, 
wherever required. 

3.0 GATE PASS 

3.1 The Contractor shall, in accordance with prescribed procedure, obtain gate passes 
(photo passes) from Employer’s Security Department who shall make it available to the 
Contractor, to enable the Contractor and his staff / employees/ workmen to enter the 
work area inside the plant as well as un-enclosed (open) work area like township. The 
Contractor shall make arrangement for instant photography for those contract workers 
who may be required to go to work in emergency and do not have photo passes. 

4.0 SAFETY INDUCTION 

4.1 In order to provide basic industrial safety training to the workers of Contractor, Employer 
will provide on request, the general safety induction to the workmen/ supervisor at 
Safety Engineering Department. The Contract or shall submit the list of persons with full 
details for the job of safety induction to the Engineer for arranging the same. The 
Contractor shall not engage untrained personnel for executing any Contract inside the 
works. Job safety induction is a compulsory thing for every job to start with. 

4.2 If at any point of time, Contractor feels or needs any special safety training for carrying 
out a particular job the same shall be arranged by the concerned Engineer of the 
Employer. For this, the Contractor shall inform the concerned Engineer of the Employer 
well in advance of commencement of such job. 

4.3 The Contractor shall motivate and encourage his employees/ workmen to make 
personnel contribution towards enhancing safety on the basis of their knowledge and 
experience. 

4.4 The Contractor shall have adequate number of  Pocket Sized Safety Cards containing 
safety instructions prepared on the basis of Employer’s  model safety book for  
Contractors workers in Hindi or regional languages as may be required and shall issue 
them to all his employees/ workmen and ensure that they read it  before commencing 
the work. The safety instructions from these Safety Cards shall be read and explained 
by the Contractor or his representative to those employees/ workmen who are illiterate 
and cannot read and ensure that they have been understood. If the employees are 
signing in the attendance register, the Contractor shall arrange to write “Safety 
Sentence” on the top of each page below which each employee will either sign or put 
his thumb impression as a token of his/ her attendance also for having read/ understood 
the safety instructions. 

The “Safety Sentence” shall be “I have read/ understood the Safety Instructions and I 
shall work according to these instructions”. 

4.5 The work areas where a different system of keeping attendance exists, the Contractor 
or his representative shall furnish the list of employees/ workmen deployed on the job 
on any particular day and on top of which the following sentence will be recorded by the 
representative of the Contractor. 

“I have explained the safety instructions to my workers mentioned below and assure 
that they have understood the instructions and shall work according to these 
instructions”. 
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4.6 The Contractor shall provide safety induction every day before start of the job i.e. 
briefing the nature of work to be carried and the necessary precautions to be taken 
while executing the job/ Contract during the particular day. 

4.7 Contractors shall follow all special safety precautions issued by the executing authority 
or his site engineer from time to time. 

5.0 LEGAL AND PENAL 

5.1 The Contractor shall abide by the provisions of all statutory acts and rules as applicable 
and maintain register/ documents, submit periodic reports and returns furnish 
information/ report relating to accidents occurring in the area of work to competent 
authority in time. 

5.2 The Contractor shall be liable for prosecution and penalty in accordance with as 
prescribed under the law of land, terms & conditions of Contract as well as rules of the 
Company relating to safety, for not observing those provisions by the Contractor or his 
employees/ workmen. 

5.3 The Contractor shall keep the Company indemnified against all losses/ claims due to 
accidents/ injuries/ damages caused at the Contractor’s works site. He shall be fully 
responsible for accidents caused due to the Contractor or his agents or workmen’s 
negligence or carelessness in regard to observance of the safety requirements and 
shall be liable to pay compensation for injuries. 

5.4 The Engineer or Head of the Safety Department or their authorised nominees, upon 
their satisfaction that the Contractor is not conforming to the safety requirements, may 
direct stoppage of work and direct the Contractor to remedy the defects or supply the 
facility/ equipment as the case may be. The Contractor shall not proceed with the work 
until he has complied with such directions to the satisfaction of the Engineer/ Safety 
Department. 

5.5 If a Driver or any staff of the Contractor is caught in theft case or in any unauthorised 
movement of materials or in the activity which is punishable under the law or not 
authorised by the plant, the Contractor shall bear the full responsibility for the loss and 
other consequences which may result to the plant due to such illegal / unauthorised acts 
besides the action to terminate the Contract by the plant. 

5.6 The Contractor shall be responsible to ensure that vehicles belonging to him are not 
driven in reckless or rash manner so as to become a potential threat to the safety of the 
traffic in the plant or township area. The drivers of the vehicles shall be made to 
adhered to the speed limits wherever applicable. Failure to comply with the above, may 
result in termination of the Contract. 

 In case of accident or injury or  damage caused by the Contractor’s vehicle or staff to 
any person or property, the financial responsibility to compensate be borne solely by the 
Contractor and this amount may, at the discretion of the Competent Authority of the 
Plant, be recovered from the bills or security or other deposits of the Contractor. 

5.7 The Contractor shall ensure that all his employees/ workmen are covered under 
“Workmen Compensation Act” and shall pay compensation to his workmen as and 
when the eventuality for the same arises. 

5.8 To ensure effective enforcement of the rules and regulations relating to safety 
precautions, the arrangements made by the Contractor shall be open to inspection by 
the Engineer or his representatives, Safety Engineer and Labour Officer. 

5.9 The Contractor shall enclose along with his first bill a true copy of the Safety Induction 
Form (Annexure-1A) duly certified by the Executing Authority regarding use of safety 
appliances, following of safety instructions and observance of all safety laws, failing 
which the bill will not be processed for payment. 

5.10 Notwithstanding the above clauses, there is nothing in those to exempt the Contractor 
from the operation of any other Act or rule in Republic of India for the safety of men and 
materials. 
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5.11 Without prejudice to the right conferred to the Employer for stoppage of work for 
violations of safety requirements, the Contractor shall be liable, after written warning, for 
a penalty of Rs.1,000/- for the first violation and up to Rs.3,000/- for the second 
violation. For the third violation, the Contractor shall be liable to be debarred from 
further Contracts up to a period of one year from the date of issue of  debarring  notice. 
For low value contracts up to Rs.5 crores, fines up to Rs.25,000/- for medium value 
contracts from Rs.5 crores to Rs.10 crores fine up to Rs.50,000/- and for high value 
contract above Rs.10 crore, fine up to Rs.1,00,000/- at a time can be imposed by 
Employer / Executing Authority on defaulting Contractors. 

6.0 PPE & SAFETY APPLIANCES 

6.1 The Contractor shall provide all the PPE (Personal Protective Equipment) and safety 
appliances required to carry out the job to all the workmen deployed by the Contractor 
and also ensure that his workmen use those PPE and safety appliances while on the 
job. The Contractor shall not pay any cash amount in lieu of PPE to the workers. 

6.2 The PPE and safety appliances provided by the Contractor shall be of the standard as 
prescribed by the Inter Plant Standardisation in Steel Industry (IPSS) or by Bureau of 
Indian Standards (BIS). If materials conforming to IPSS or BIS standards are not 
available, PPE and safety appliances shall be procured by the Contractor as approved 
by the Employer. 

6.3 If the Contractor fails to ensure provision of safety appliances required to carry out the 
job safely to the workmen and that his workmen do not use the PPE and safety 
appliances as needed for safe working, Engineer and the Safety Engineering 
Department upon the satisfaction that the Contractor is not conforming to the safety 
requirement may direct the Contractor for stoppage of work and require the Contractor 
to remedy the defects. 

The Contractor shall not proceed with the work until he has complied with each direction 
to the satisfaction of Engineer and Safety Engineering Department. 

7.0 SITE CLEARANCE 

7.1 Prior to commencement of work, the Contractor shall obtain a clearance from the Safety 
Engineering Department of the Employer and concerned department/ section of the 
Employer where the job is to be carried out. The Employer/ Engineer shall not permit 
the Contractor to commence the work unless Contractor or his representative produces 
such clearance certificate. The Department concerned shall grant such clearance after 
ensuring that: 

 a) The Contractor himself has undergone Safety Induction Training organised by 
the Employer’s Safety Engineering Department in the preceding twelve months. 

b) The Contractor’s workers, identified for particular work / Department, have 
undergone Safety Induction Training in the preceding twelve months. 

c) The Contractor has arranged PPE and Safety appliances for himself and   for   all 
his workmen, as required. 

d) The Contractor possesses work permit  issued by the Employer or Employer’s 
representative for which the “Work Clearance Form”   (Annexure-1B) shall be 
filled in triplicate by the Contractor for record of  : 

 i)        Safety. 
ii)       Department/ Section of the Employer granting clearance  and 
iii)      Contractor. 

 e) The Contractor and his supervisors along with the Contract documents and job 
instructions received from the Employer, will come to Employer’s Safety 
Engineering Department where the Contractor will obtain Safety Rule Book for 
Contractor and seek clarifications, if any. The Contractor is not permitted to stop 
the job without clearance from Employer’s Safety Engineering Department. 

f) The Contractor shall possess handling equipment, tools & tackles of adequate 
capacity and tested quality. 
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7.2 Contractor shall obtain specific permission in accordance with IPSS: 1-11-007-01 
“Procedure to Permit to Work” and IPSS: 1-11-005-98 “Procedure for working at height 
by Contractor’s Workers” from the Engineer of the company or the companies Safety 
Department before commencing the following: 

a) Working in an operating plant / equipment ; 

b) Working at height ; 

c) Working in areas expected to have toxic/ poisonous gases ; 

d) Major site activities irrespective of the clearance already obtained ; 

e) Wherever there are hazardous of electricity moving. 

 The Contractor shall obtain the copies of the above IPSS procedures from the Engineer 
or the Safety Engineering Department. 

7.3 The executing department shall take necessary shut down of operating plant before 
commencement of job in that area. The Contractor shall ensure that shut down/ 
clearance is taken before sending workers to such locations particularly in the area 
where there are hazardous of gases,   electricity, moving machinery etc. 

8.0 SKILL AND COMPETENCE OF WORKMEN 

8.1 The Contractor shall be responsible to engage competent and skilled workers. 

8.2 Before starting of the day’s job, the Contractor shall ensure that safety briefing has been 
done to his workers by himself or his supervisors who have been imparted safety 
induction earlier and also maintain records to this effect. 

9.0 PHYSICAL FITNESS OF WORKMEN 

9.1 The Contractor shall ensure that his employees/ workmen subject themselves to such 
medical examination as required under the law or under the company’s rule and keep a 
record of the same. 

9.2 The Contractor shall not permit any employee/ workmen to enter the work area under 
the influence of alcohol. 

10.0 DEALING WITH ACCIDENT 

10.1 The Contractor shall maintain a safety register, keep records of all minor and major 
accidents, serious or averted (near miss) accidents, with or without injuries to human 
beings and shall submit a report about the accident to the Engineer promptly, on the 
form prescribed by the Employer. 

10.2 The Contractor’s supervisor/ officer in charge shall arrange to take the injured person 
first to Plant Medical Unit with IOW (Injury on Work) form given on Annexure-1C and 
under no circumstances, take the injured person directly to his own doctors. The 
information of fatal accident shall be given on Annexure-1D. 

10.3 The Contractor shall not interfere with the site of accident, unless inspected and / or 
permitted by the competent authorities. 

10.4 The Contractor shall arrange to avoid any sort of commotions at site in the event of an 
accident. 

11.0 MISCELLANEOUS 

11.1 Safety Records (Statutory Records) 

 The Contractor shall keep record of : 

i) Test certificates of all lifting tools & tackles, pressure vessels etc. 

ii) Periodical inspection report of safety appliances, 

iii) Maintaining accident analysis report in proper format in consultation with Employer’s 
Engineer. 
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iv) Safety record as per Factory Rules/ Safety Codes or any other statutory provision 
shall also be maintained. However, necessary help in this regard can be taken from 
concerned Safety Organisation. 

11.2 Gas Lines 

 To work in dangerous gas lines e.g. Coke Ovens gas line, Blast Furnace gas line, LD 
gas line etc. Employer will provide job safety induction to the Contractor’s personnel. 
For this the Contractor shall give in writing the list of personnel likely to work in gas line 
(new/ old) to the Engineer who in turn will arrange the safety induction to the 
Contractor’s personnel inside Employer’s Works. The Contractor shall ensure the 
presence of his personnel at place of safety induction (normally Central Gas Safety 
Station, E&E Department) and follow the steps, General rules & regulations as imparted 
during the training. 

11.3 Electrician/ Other Electrical Personnel 

 The Contractor shall engage qualified and competent electricians and other electrical 
personnel while working on electrical lines (which may be High Tension, Medium 
Tension and Low Tension electrical lines) for safe execution of Contract.  The 
electricians and other electrical personnel must possess requisite certificate issued from 
competent authority. 

 Electrical Equipment 

 The Contractor shall ensure proper earthing of all electrical equipment/ machinery prior 
to start of the machine. The Contractor shall also ensure daily examination of the 
earthing of equipment/ machinery prior to start of the job in order to avoid electrical 
hazards. 

The Contractor shall ensure use of proper cable (may be welding cable or power cable 
or control cable). The joints of the cables shall be perfectly insulated. The Contractor 
shall also ensure the use of proper plugs, sockets and other electrical fittings while 
executing any Contract. 

11.4 Scaffolding/ lifting/ lowering/ dismantling of equipment or fabricated structurals 
or any other materials. 

 i) For safe execution of the Contract, Contractor shall make a programme of a piece/ 
whole job, in sequence of steps involved in execution the required safety measures 
to be taken during the execution of the job. 

ii) The Contractor shall ensure the use of sufficiently strong scaffolding with sufficiently 
strong hand railings during the execution of the job. The Employer will provide prints 
of “Standard Scaffolding Drawing” on request by the Contractor.   Scaffold/ platform 
to be used by more than 2 persons has to be approved by the Site Engineer and the 
concerned Safety Organisation, jointly. 

 The Contractor shall ensure the use of scaffoldings at construction site by his 
personnel working at height, fabricated as per standard drawing for scaffolding. 

 If the scaffolding as per the standard drawing is not found suitable at site, the 
Contractor shall make necessary modification to strengthen the same. 

 For any civil engineering job, the Contractor will provide adequate support before 
casting or any superstructure and provide approach, scaffolding etc., in such a 
manner that is safe, easy for movement of men, women and materials. 

 iii) The Contractor shall make his own arrangement for the area lighting/ spot lighting at 
fabrication yard. The Employer will provide power source at one point only near to 
the fabrication yard. 

iv) The Employer will provide area lighting at erection site only. The Contractor shall 
make his own arrangement for spot lighting. The source of power supply at the 
nearest possible point will be shown by the engineer at site. 
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11.5 House keeping 

 i) The Contractor shall ensure good house keeping in his working area, fabricating 
yard as well as at erection site. The safe approach to the working place must be 
ensured. Place for keeping raw materials, semi-finished materials should be 
clearly marked with proper identification. Machine component shall be kept 
properly under shed. 

ii) The Contractor shall keep the scrap material at one place duly barricaded and 
shall remove the same regularly from the work place. 

iii) The Contractor shall stack properly the fabricated or any other items likely to be 
erected very shortly at erection site, in such a way that the materials do not cause 
congestion at site or create unsafe condition for free and safe approach. 

iv) The Contractor should put up a board (minimum 4’ x 3’)  indicating the name of 
the Contractor, details of  the job, order No., starting date and likely completion 
date of the job. On completion of the job, the Contractor shall clear the site (good 
materials and scrap).  The board so displayed shall be taken out of the site. Any 
material left after the job is over will be picked up by the Employer and the 
Contractor will be charged back for the same. 

v) Barricading 

 The Contractor shall ensure barricading of the unsafe area, which can lead to 
accidents to any unknown person working in that area. In order to remove unsafe 
condition and prevent accidents, this unsafe area such as trench/ pit/ foundation, 
any type of opening made or left in any floor of the building including staircase etc. 
must be barricaded. 

The hand railings shall be immediately provided in all the floors, stairs etc. before 
proceeding for erection/ dismantling. 

vi) Removal of muck shall be done within 24 hours from road sides. 

vii) The Contractor shall be responsible for removing all unwanted materials / 
scaffolds from the work site. 

viii) The Contractor shall issue written as well as oral instructions from time to time, in 
addition to the precautions, measures spelt out above so as to ensure that the 
workers adhere to safety norms specifically needed for the particular job during 
the execution of the work. . 

11.6 The Contractor shall ensure that compressed air is not used for removing the dust from 
one’s clothes. Compressed shall not be blown against any one as it may injure or even 
kill him / her. 

11.7 The Contractor shall provide, maintain and arrange for periodical checking of adequate 
numbers of fire extinguishers of appropriate type and other facilities (e.g. sand buckets, 
asbestos covering etc.) in fire prone areas. 

11.8 The Contractor shall provide clearly demarcated access and exits at work site to take 
care in case of outbreak of fire or any other eventualities. 

11.9 The Contractor shall ensure that smoking or keeping of naked light near gas lines, 
valves and any other equipment connected with gas distribution system and handling of 
all inflammable material is strictly prohibited. 

11.10 The Contractor shall ensure that no one takes rest/ shelter below any dumped slag, 
boulder or any other cut pit/ excavation near any stock of materials, electrical 
installations and gas lines etc. 

11.11 The Contractor shall ensure the availability of first aid box at the working sites. 

 

*** 
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ANNEXURE-1A 
(Name of the Organisation) 

(Name of the Unit) 
SAFETY INDUCTION FORM 

Safety induction to the Contractor for starting a job. 
 
1. Name and address of the Contractor  :  
    
2. Contract/ Award Letter/ Work Order No. :  
    
3. Name of the Department  awarding Contract. :  
    
4. a) Probable date of staring the job :  
 b) Duration :  
    
5. Place & nature of work :  
    
6. Name & designation of supervisors :  
    
 i) Department   (1)                                    (2)    
 ii) Contractual  (1)                                    (2)   
7. Necessary safety precautions explained. :  
8. Safety appliances advised for usage to the 

Workers 
:  

 
 
 

       Safety Engineering Department 
       or Engineer’s representative  

    
I have gone through the Safety Rules Book for Contractors and received a copy of the same. I 
shall follow all safety precautions/ instructions given to me and shall be responsible for safety of 
my staff/ employees/ workmen. 

 

Signature of Contractor  
 

Certified that requisite Safety Appliances are available with workers and Contractor is permitted 
to start the work. 

 

Signature of Engineer 
 

Certified that requisite Safety Appliances are being used and safety precautions/ measures are 
being adopted. 
 
 

Safety Officers of Employer  
 
Copy to :  
 
1. Safety Department. 
2. Operation/ Works Department. 
3. Contractor with one spare copy. 
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ANNEXURE-1B 
 

(Name of the Organisation) 
(Name of the Unit) 

 

WORK CLEARANCE FORM FOR CONTRACTORS 
 
1. Name of Contractor’s firm with address   : 
 
2. Engaged by which Department   :  
 
3. Name of the representative / supervisor  

of the Contractor supervising the job.  : 
 

4. Precise nature of work to be carried   : 
 out / work order reference. 
 
5. Precise location of work    : 
 
6. Proposed date and time of commencement : 

of work.  
 

7. Expected No. of days required for the work. : 
 
8. Whether Contractor’s workers are to be  : 

engaged in G/A/B/C shifts  and No. of  
people engaged. 
 

 I accept responsibility for ensuring that all men  under my control shall observe the 
statutory safety requirement and follow the  safety instructions of the plant. 
 
 
Date :                   Signature of the Contractor  
  
Certified that the Contractor has been engaged by us for the work described above. 
 
 
Date :         Signature of the Engineer 

 
(Certificate to be given by the Department/Section  

     where work is to be carried out) 
 
You are authorised to carry out the work described below : 
 
 
Date :              Signature of the Safety Officer  

of the Employer. 
 

Note :  
1. The form shall be filled-in in triplicate by the Contractor for the record of (I) Safety 

Engineering Department,  (ii) Department/ Section granting clearance, (iii) Contractor.  
2. These certificates are not a substitute for the electrical permits and do not give 

permission to use masked lights or work in gas hazardous areas or enter closed vessels 
or for explosives, which shall be taken separately whenever required.  

 

Projects Directorate May 2009  
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ANNEXURE-1C 
(Name of the Organisation) 

(Name of the Unit) 
 

INJURY ON WORK 
(Contractor’s Employees) 

1. Name of the firm :  
    
2. Name of the Contractor  :  
    
3. Name of Department (Awarding Contract) :  
    
4. Name of the injured person :  
    
5. Designation, gate pass No./ Token No. :  
    
6. Date and time of accident :  
    
7. Department where accident happened :  
    
8. Exact place of occurrence :  
    
9. Eye witness (name & designation) : 1) 

2) 
    
10. Persons appraised of : 1) 

2) 
    
11. Brief account of the accident :  
    
 
Date:                     Signature of the 
Contractor / 
                                             Contractor’s supervisor 
 

(Particulars to be filled in by the Medical Officer) 
 
1.         Nature of injury : 
2. Injured person is fit/ unfit to return : to duty. 
3.         If unfit, period of rest recommended :  
4. This employee has bee notified that : 
 he is fit/ unfit as per Sl. No.2. 
 (strike out which is not applicable). 
 
 
 
 
Date:                        Signature of the Medical 
Officer.                                    
                    Name     :  
          Seal        : 
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Annexure-1C (contd.) 
 
Note : 
 
1. When an injury occurs to a Contractor’s employee while inside the factory, the injured 

person should be sent to Plant Medical Unit immediately, with this form in triplicate. 
  
2. The Medical Officer on duty at Plant Medical Unit will retain one copy and send one 

copy to Safety Engineering Department. The third copy shall be returned to the 
Contractor concerned after duly filling up the forms.  

  
 In case, the Contractor takes the injured person to his private doctor, he shall do so by 

giving a written undertaking to the doctor in Plant Medical Unit and to the Manager, 
Safety Engineering Department.  

  
 If the private doctor declares the injured person unfit for duty more than 2 days, this 

becomes a reportable accident under the Factories Act and the Contractor shall 
immediately report this to the Manager, Safety Engineering Department for sending 
reports to concerned Government agencies. 

  
 The Contractor shall also keep the manager (Safety) inform about : 

 
a) The condition of the injured person ; 
b) The period of disability and  
c) Any loss of earning capacity certified by the doctor. 

  
 The Contractor shall produce the fitness certificate from the attending doctor after the 

injured person is declared fit for duty. 
  
 



 

SBD  Page 156 of 157 Section-II (ITB, FCA, GCC) 
Projects Directorate May 2009  

 
 

 
(Name of the Organisation) 

(Name of the Unit) 
 

NOTICE OF FATAL ACCIDENT  
(Contractor’s Employees) 

Date:……….. 
 
From  
 
(Name and address of the Contractor ) 
 
 
 
 
To 
 
The Engineer 
(Superintendent/ Manager) 
 
 
 
 
 
Dear Sir, 
 
 We regret to inform you that _______________________________________, an 

employee of M/s __________________________________met with a  fatal  accident at 

_______  AM/ PM,  dated ____________ at _______________________.  At the time of 

accident, he was engaged in_____________________________________________________ 

 __________________________________________________________________________. 

(description of work) 

 
 
 
             Yours faithfully,  

 
 

 
              Signature of the Contractor / 
             Contractor’s supervisor 
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ACRONYMS 

 
 

BDS    Bid Data Sheet 

BG    Bank Guarantee 

FAC    Final Acceptance Certificate 

GCC     General Conditions of Contract 

GTS    General Technical Specifications 

ICC     International Chamber of Commerce 

IFB     Invitation for Bids 

Inco terms    International Commercial Terms 

ITB     Instructions to Bidders 

LC    Letter of Credit 

LD    Liquidated Damages 

LOA    Letter of Acceptance 

PAC    Preliminary Acceptance Certificate 

PG    Performance Guarantee 

SBD     Standard Bidding Document 

SCC     Special Conditions of Contract 

TS     Technical Specifications 
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	Before starting of the day’s job, the Contractor shall ensure that safety briefing has been done to his workers by himself or his supervisors who have been imparted safety induction earlier and also maintain records to this effect.
	The Contractor shall ensure that his employees/ workmen subject themselves to such medical examination as required under the law or under the company’s rule and keep a record of the same.
	The Contractor shall not permit any employee/ workmen to enter the work area under the influence of alcohol.
	The Contractor shall maintain a safety register, keep records of all minor and major accidents, serious or averted (near miss) accidents, with or without injuries to human beings and shall submit a report about the accident to the Engineer promptly, on the form prescribed by the Employer.
	The Contractor’s supervisor/ officer in charge shall arrange to take the injured person first to Plant Medical Unit with IOW (Injury on Work) form given on Annexure-1C and under no circumstances, take the injured person directly to his own doctors. The information of fatal accident shall be given on Annexure-1D.
	The Contractor shall not interfere with the site of accident, unless inspected and / or permitted by the competent authorities.
	The Contractor shall arrange to avoid any sort of commotions at site in the event of an accident.
	Safety Records (Statutory Records)
	The Contractor shall keep record of : 
	Gas Lines
	To work in dangerous gas lines e.g. Coke Ovens gas line, Blast Furnace gas line, LD gas line etc. Employer will provide job safety induction to the Contractor’s personnel. For this the Contractor shall give in writing the list of personnel likely to work in gas line (new/ old) to the Engineer who in turn will arrange the safety induction to the Contractor’s personnel inside Employer’s Works. The Contractor shall ensure the presence of his personnel at place of safety induction (normally Central Gas Safety Station, E&E Department) and follow the steps, General rules & regulations as imparted during the training.
	Electrician/ Other Electrical Personnel
	The Contractor shall engage qualified and competent electricians and other electrical personnel while working on electrical lines (which may be High Tension, Medium Tension and Low Tension electrical lines) for safe execution of Contract.  The electricians and other electrical personnel must possess requisite certificate issued from competent authority.
	Electrical Equipment
	The Contractor shall ensure proper earthing of all electrical equipment/ machinery prior to start of the machine. The Contractor shall also ensure daily examination of the earthing of equipment/ machinery prior to start of the job in order to avoid electrical hazards. 
	Scaffolding/ lifting/ lowering/ dismantling of equipment or fabricated structurals or any other materials.
	i) For safe execution of the Contract, Contractor shall make a programme of a piece/ whole job, in sequence of steps involved in execution the required safety measures to be taken during the execution of the job. 
	ii) The Contractor shall ensure the use of sufficiently strong scaffolding with sufficiently strong hand railings during the execution of the job. The Employer will provide prints of “Standard Scaffolding Drawing” on request by the Contractor.   Scaffold/ platform to be used by more than 2 persons has to be approved by the Site Engineer and the concerned Safety Organisation, jointly.
	The Contractor shall ensure the use of scaffoldings at construction site by his personnel working at height, fabricated as per standard drawing for scaffolding.
	If the scaffolding as per the standard drawing is not found suitable at site, the Contractor shall make necessary modification to strengthen the same.
	For any civil engineering job, the Contractor will provide adequate support before casting or any superstructure and provide approach, scaffolding etc., in such a manner that is safe, easy for movement of men, women and materials.
	iii) The Contractor shall make his own arrangement for the area lighting/ spot lighting at fabrication yard. The Employer will provide power source at one point only near to the fabrication yard. 
	iv) The Employer will provide area lighting at erection site only. The Contractor shall make his own arrangement for spot lighting. The source of power supply at the nearest possible point will be shown by the engineer at site.
	House keeping
	i) The Contractor shall ensure good house keeping in his working area, fabricating yard as well as at erection site. The safe approach to the working place must be ensured. Place for keeping raw materials, semi-finished materials should be clearly marked with proper identification. Machine component shall be kept properly under shed. 
	The Contractor shall ensure that compressed air is not used for removing the dust from one’s clothes. Compressed shall not be blown against any one as it may injure or even kill him / her.
	The Contractor shall provide, maintain and arrange for periodical checking of adequate numbers of fire extinguishers of appropriate type and other facilities (e.g. sand buckets, asbestos covering etc.) in fire prone areas.
	The Contractor shall provide clearly demarcated access and exits at work site to take care in case of outbreak of fire or any other eventualities.
	The Contractor shall ensure that smoking or keeping of naked light near gas lines, valves and any other equipment connected with gas distribution system and handling of all inflammable material is strictly prohibited.
	The Contractor shall ensure that no one takes rest/ shelter below any dumped slag, boulder or any other cut pit/ excavation near any stock of materials, electrical installations and gas lines etc.
	The Contractor shall ensure the availability of first aid box at the working sites.
	*** 
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	 ENCLOSURE – A 
	Memorandum of Understanding between the (Company/ Plant) and 
	the (Contractor) for safe execution of contract work. 
	SUPERVISOR
	The Contractor shall provide all the PPE (Personal Protective Equipment) and safety appliances required to carry out the job to all the workmen deployed by the Contractor and also ensure that his workmen use those PPE and safety appliances while on the job. The Contractor shall not pay any cash amount in lieu of PPE to the workers.
	The PPE and safety appliances provided by the Contractor shall be of the standard as prescribed by the Inter Plant Standardisation in Steel Industry (IPSS) or by Bureau of Indian Standards (BIS). If materials conforming to IPSS or BIS standards are not available, PPE and safety appliances shall be procured by the Contractor as approved by the Employer.
	If the Contractor fails to ensure provision of safety appliances required to carry out the job safely to the workmen and that his workmen do not use the PPE and safety appliances as needed for safe working, Engineer and the Safety Engineering Department upon the satisfaction that the Contractor is not conforming to the safety requirement may direct the Contractor for stoppage of work and require the Contractor to remedy the defects. 
	Prior to commencement of work, the Contractor shall obtain a clearance from the Safety Engineering Department of the Employer and concerned department/ section of the Employer where the job is to be carried out. The Employer/ Engineer shall not permit the Contractor to commence the work unless Contractor or his representative produces such clearance certificate. The Department concerned shall grant such clearance after ensuring that:
	a) The Contractor himself has undergone Safety Induction Training organised by the Employer’s Safety Engineering Department in the preceding twelve months. 
	i)        Safety. 
	ii)       Department/ Section of the Employer granting clearance  and 
	iii)      Contractor.
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	Contractor shall obtain specific permission in accordance with IPSS: 1-11-007-01 “Procedure to Permit to Work” and IPSS: 1-11-005-98 “Procedure for working at height by Contractor’s Workers” from the Engineer of the company or the companies Safety Department before commencing the following: 
	The Contractor shall obtain the copies of the above IPSS procedures from the Engineer or the Safety Engineering Department.
	The executing department shall take necessary shut down of operating plant before commencement of job in that area. The Contractor shall ensure that shut down/ clearance is taken before sending workers to such locations particularly in the area where there are hazardous of gases,   electricity, moving machinery etc.
	The Contractor shall be responsible to engage competent and skilled workers.
	Before starting of the day’s job, the Contractor shall ensure that safety briefing has been done to his workers by himself or his supervisors who have been imparted safety induction earlier and also maintain records to this effect.
	The Contractor shall ensure that his employees/ workmen subject themselves to such medical examination as required under the law or under the company’s rule and keep a record of the same.
	The Contractor shall not permit any employee/ workmen to enter the work area under the influence of alcohol.
	The Contractor shall maintain a safety register, keep records of all minor and major accidents, serious or averted (near miss) accidents, with or without injuries to human beings and shall submit a report about the accident to the Engineer promptly, on the form prescribed by the Employer.
	The Contractor’s supervisor/ officer in charge shall arrange to take the injured person first to Plant Medical Unit with IOW (Injury on Work) form given on Annexure-1C and under no circumstances, take the injured person directly to his own doctors. The information of fatal accident shall be given on Annexure-1D.
	The Contractor shall not interfere with the site of accident, unless inspected and / or permitted by the competent authorities.
	The Contractor shall arrange to avoid any sort of commotions at site in the event of an accident.
	Safety Records (Statutory Records)
	The Contractor shall keep record of : 
	Gas Lines
	To work in dangerous gas lines e.g. Coke Ovens gas line, Blast Furnace gas line, LD gas line etc. Employer will provide job safety induction to the Contractor’s personnel. For this the Contractor shall give in writing the list of personnel likely to work in gas line (new/ old) to the Engineer who in turn will arrange the safety induction to the Contractor’s personnel inside Employer’s Works. The Contractor shall ensure the presence of his personnel at place of safety induction (normally Central Gas Safety Station, E&E Department) and follow the steps, General rules & regulations as imparted during the training.
	Electrician/ Other Electrical Personnel
	The Contractor shall engage qualified and competent electricians and other electrical personnel while working on electrical lines (which may be High Tension, Medium Tension and Low Tension electrical lines) for safe execution of Contract.  The electricians and other electrical personnel must possess requisite certificate issued from competent authority.
	Electrical Equipment
	The Contractor shall ensure proper earthing of all electrical equipment/ machinery prior to start of the machine. The Contractor shall also ensure daily examination of the earthing of equipment/ machinery prior to start of the job in order to avoid electrical hazards. 
	Scaffolding/ lifting/ lowering/ dismantling of equipment or fabricated structurals or any other materials.
	i) For safe execution of the Contract, Contractor shall make a programme of a piece/ whole job, in sequence of steps involved in execution the required safety measures to be taken during the execution of the job. 
	ii) The Contractor shall ensure the use of sufficiently strong scaffolding with sufficiently strong hand railings during the execution of the job. The Employer will provide prints of “Standard Scaffolding Drawing” on request by the Contractor.   Scaffold/ platform to be used by more than 2 persons has to be approved by the Site Engineer and the concerned Safety Organisation, jointly.
	The Contractor shall ensure the use of scaffoldings at construction site by his personnel working at height, fabricated as per standard drawing for scaffolding.
	If the scaffolding as per the standard drawing is not found suitable at site, the Contractor shall make necessary modification to strengthen the same.
	For any civil engineering job, the Contractor will provide adequate support before casting or any superstructure and provide approach, scaffolding etc., in such a manner that is safe, easy for movement of men, women and materials.
	iii) The Contractor shall make his own arrangement for the area lighting/ spot lighting at fabrication yard. The Employer will provide power source at one point only near to the fabrication yard. 
	iv) The Employer will provide area lighting at erection site only. The Contractor shall make his own arrangement for spot lighting. The source of power supply at the nearest possible point will be shown by the engineer at site.
	House keeping
	i) The Contractor shall ensure good house keeping in his working area, fabricating yard as well as at erection site. The safe approach to the working place must be ensured. Place for keeping raw materials, semi-finished materials should be clearly marked with proper identification. Machine component shall be kept properly under shed. 
	The Contractor shall ensure that compressed air is not used for removing the dust from one’s clothes. Compressed shall not be blown against any one as it may injure or even kill him / her.
	The Contractor shall provide, maintain and arrange for periodical checking of adequate numbers of fire extinguishers of appropriate type and other facilities (e.g. sand buckets, asbestos covering etc.) in fire prone areas.
	The Contractor shall provide clearly demarcated access and exits at work site to take care in case of outbreak of fire or any other eventualities.
	The Contractor shall ensure that smoking or keeping of naked light near gas lines, valves and any other equipment connected with gas distribution system and handling of all inflammable material is strictly prohibited.
	The Contractor shall ensure that no one takes rest/ shelter below any dumped slag, boulder or any other cut pit/ excavation near any stock of materials, electrical installations and gas lines etc.
	The Contractor shall ensure the availability of first aid box at the working sites.
	*** 
	ANNEXURE-1A 




	SAFETY INDUCTION FORM 
	WORK CLEARANCE FORM FOR CONTRACTORS 
	INJURY ON WORK 
	(Contractor’s Employees)
	NOTICE OF FATAL ACCIDENT  
	(Contractor’s Employees) 
	 



	12Cover.pdf
	 

	14Cover.pdf
	 
	 

	1Cover.pdf
	STANDARD BIDDING DOCUMENT 
	  

	4General index.pdf
	   GENERAL INDEX 

	5Cover.pdf
	 

	6IFB,SCC,IP.pdf
	 
	 
	INDEX 
	1 
	Invitation for Bids
	2-3
	2 
	Bid Data Sheet (BDS)
	4-6
	3 
	Special Conditions of Contract (SCC)
	7-8
	4
	Integrity Pact 
	9-25
	 

	7Cover.pdf
	 

	8Cover.pdf
	 
	 

	6.pdf
	WORK CLEARANCE FORM FOR CONTRACTORS 





